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Project Number BW0O-2161-08(003) 501567

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS
DOCUMENT 00100

Sealed bids will be received by the Mississippi Transportation Commission in the Office
of the Contract Administration Engineer, Mississippi Department of Transportation
Office Building, Jackson, Mississippi, until 9:30 o’clock A.M., Tuesday, November 28,
2006. Thereafter bids will be received in the First Floor Auditorium of the Mississippi
Department of Transportation Office Building, Jackson, Mississippi, until 10:00 o’clock
A.M., Tuesday, November 28, 2006, and shortly thereafter publicly opened for

Construction necessary in renovating the Rest Area Building on I-55 Southbound near Vaiden
in Carroll County, Mississippi, known as Project Number BWO-2161-08(003) 501567.

The attention of bidders is directed to the Contract Provisions governing selection and
employment of labor. Minimum wage rates have been predetermined by the Secretary
of Labor and are subject to Public Law 87-581, Work Hours Act of 1962, as set forth in
the Contract Provisions.

The Mississippi Department of Transportation hereby notifies all bidders that it will
affirmatively insure that in any contract entered into pursuant to this advertisement,
disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation and will not be discriminated against on the grounds of race,
color, sex, religion or national origin in consideration for an award.

Drawings and Specifications are on file in the offices of the Mississippi Department of
Transportation at Batesville and Jackson.

Bid or specimen proposals must be acquired from the Contract Administration Engineer
Division, First Floor of Mississippi Department of Transportation Office Building,
Telephone (601) 359-7744. These proposals are available at a cost of Ten Dollars
($10.00) per proposal.

Plans may be acquired on a cost per sheet basis from MDOT Plans Print Shop, Room
1100, Administration Building, 401 North West Street, Jackson, Mississippi 39201,
Telephone (601) 359-7460, FAX (601) 359-7461, E-mail plans@mdot.state.ms.us.

Bid Bond, signed or countersigned by a Mississippi Resident Agent, with Power of
Attorney attached or on file with the Contract Administration Engineer of the
Department, a Cashier’s check or Certified Check for five (5%) percent of bid, payable
to STATE OF MISSISSIPPI, must accompany each proposal.

The attention of bidders is directed to the provisions of Document 00200 - Instructions to
Bidders pertaining to irregular proposals and rejection of bids.

LARRY L."BUTCH” BROWN
(SPWP) EXECUTIVE DIRECTOR

END OF DOCUMENT
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Project Number BWO-2161-08(003) 501567

INSTRUCTIONS TO BIDDERS
DOCUMENT 00200

Part 1 GENERAL

1.01 QUESTIONS: General questions should be directed to the Project Engineer. Should a
Bidder find Discrepancies in or omissions from the Drawings or Project Manual, or be in
doubt as to their meaning, the Bidder should immediately notify the Project Engineer.
The Contract Administration Engineer will send the Project Engineer's written
instruction(s) or interpretation(s) to all known holders of the Documents. Neither the
Owner, nor the Project Engineer, will be responsible for any oral instruction or
interpretation.

1.02 BIDDER’'S QUALIFICATIONS:

A. Certificate of Responsibility: The Mississippi State Board of Contractors is
responsible for Issuing Certificates of Responsibility to Contractors. To be awarded a
Contract for public work, Sections 31-3-15 and 31-3-21 of the Mississippi Code 1972,
Annotated requires a Contractor to have a current Certificate of Responsibility at bid
time and during the entire length of the job. The Certificate of Responsibility number
issued becomes a significant item in all public bidding.

B. Bid Under $50,000: If a Bidder submits a bid not exceeding $50,000, no Certificate
of Responsibility number is required; however, a notation stating the bid does not
exceed $50,000 must appear on the face of the envelope, or a Certificate of
Responsibility number.

C. Bid Over $50,000: Each Bidder submitting a bid in excess of $50,000 must show its
Certificate of Responsibility number on the bid and on the face of the envelope
containing the bid.

D. Joint Venture Bid: When multiple Contractors submit a joint venture bid in excess
of $50,000, a joint venture Certificate of Responsibility number must be shown on the
bid and on the face of the envelope containing the bid. If the Multiple-Contractor joint
venture has no joint venture Certificate of Responsibility number, each of the
Contractors participating in the bid must indicate their individual Certificate of
Responsibility numbers on the bid and on the face of the envelope.

1.03 NON-RESIDENT BIDDER: When a non-resident Bidder (a Contractor whose principal
place of Business is outside the State of Mississippi) submits a bid for a Mississippi
public works project, one of the following is required and shall be submitted with the
Proposal Form:

A. Copy of Law: If the non-resident Bidder's state has a resident Bidder preference
law, a copy of that law shall be submitted with the Proposal Form.

B. Statement: If the state has no such law then a statement indicating the State of
(Name of State) has no resident Contractor preference law shall be submitted with
the Proposal Form.

1.04 DISQUALIFICATION OF BIDDER: A Bidder may be disqualified for having defaulted on
a previous Contract.

MDOT - 2" District — Carroll 00200-1 Instruction to Bidders
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1.05

1.06

1.07

1.08

1.09

Project Number BWO-2161-08(003) 501567

CONDITIONS OF WORK: Each Bidder must fully inform himself of all conditions relating
to the construction of the Project and employment of labor thereon. Failure to do so will
not relieve a successful Bidder of obligations to furnish all material and labor necessary
to carry out the provisions of the Contract. Insofar as possible, the Bidder must employ
methods, or means, which will not cause interruption of, or interference with, the work of
any other Bidder or Contractor.

EXAMINATION OF SITE: All Bidders, including the general Contractor and
Subcontractors shall visit the building site, compare the Drawings and Project Manual
(Proposal) with any work in place and informed of all conditions. Failure to visit the site
will in no way relieve the successful Bidder from furnishing any materials or performing
any work required to complete Work in accordance with Drawings and Project Manual
(Proposal) without additional cost to the Owner.

LAWS AND REGULATIONS: The Bidder's attention is directed to the fact that all
applicable Mississippi state laws, rules and regulations of all authorities having
jurisdiction over construction of the Project apply to the Contract.

OBLIGATION OF BIDDER: At the bid opening, each Bidder will be presumed to have
inspected the site, read and become thoroughly familiar with the Drawings and the
Project Manual (Proposal) including all addenda.

BID DOCUMENT: The amount for Bid Document (Proposal) is indicated in the
advertisement for Bids. Selected plan rooms will be issued one set of documents without
charge.

Part 2 PROPOSAL FORM

2.01

2.02

2.03

2.04

2.05

METHOD OF BIDDING: Lump sum, single bids received on a general contract will
include general, mechanical and electrical construction and all work shown on Drawings
or specified in the Project Manual (Proposal).

PROPOSAL FORMS: The Bidder shall make all proposals on forms provided and shall
fill all applicable blank spaces without interlineation or alteration and must not contain
recapitulation of the work to be done. No oral or telegraphic proposals will be
considered.

TIME OF COMPLETION: The Bidder shall agree to commence work on, or before a
date specified in a written Notice to Proceed and fully complete the Project within the
calendar days indicated on the Proposal Form.

SUBSTIUTIONS: No substitutions, qualifications or redefining of the Specification
requirements are allowed to be marked on the Proposal Form, unless specifically
required by the Bid Documents. Refer to Section 01630 entitled Product Options and
Substitution Procedures which covers procedures after the award of Contract.

ADDENDA: Any addenda to the Drawings or Project Manual issued before or during the
time of bidding shall be included in the proposal and become a part of the Contract. The
Proposal Form will have ample space to indicate the receipt of addenda.

MDOT — 2" District — Carroll 00200-2 Instruction to Bidders
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2.06

2.07

2.08

Project Number BWO-2161-08(003) 501567
BIDDER IDENTIFICATION

A. Signature: The Proposal Form shall be signed, by any individual authorized to enter
into a binding agreement for the Business making the bid proposal.

B. Name of Business: The name appearing on the Proposal Form should be the same
as the name appearing in the current Mississippi State Board of Contractors Roster.

C. Legal Address: The address appearing on the Proposal Form should be the same
address appearing in the current Mississippi State Board of Contractors Roster.

D. Certificate of Responsibility Number(s): The Certificate of Responsibility
Number(s) appearing on the Proposal Form should be the same number appearing in
the current Mississippi State Board of Contractors Roster.

BID SECURITY: The Bid Security shall be in the form of a Bid Bond, or a Certified
Check:

A. Bid Bond: The Bidder may submit a Bid Bond by a Surety licensed in Mississippi in
the amount of five percent (5%) of the base bid. The Bidder, the Surety and a
Mississippi resident agent shall duly execute the Bid Bond. (No standard form is
required for the Bid Bond.)

B. Certified Check: The Bidder may submit a certified check made out to the STATE
OF MISSISSIPPI in the amount of five percent (5%) of the base bid. All checks
received from Bidders will be returned upon request, unless a Bidder is one (1) of the
three (3) apparent low Bidders. The three (3) apparent low Bidder’'s checks will be
held for forty-five (45) days, unless a Contract is awarded and executed in less time.

POWER OF ATTORNEY: Each bid security must be accompanied by an appropriate
Power of attorney.

Part 3 SUBMITTING THE PROPOSAL FORM

3.01

SUBMITTAL: This Proposal, which includes the Bid Forms and Specifications, must
have all applicable parts completely filled out and delivered in its entirety to the address
indicated on the Advertisement for Bids prior to the time and date stated.

A. DO NOT remove any part of the Contract Documents (Exception — An addendum
requires substitution of second sheet of Document 00400).

B. Failure to complete all of the applicable requirements may be cause for the Proposal
to be considered irregular.

C. A stripped Proposal that is not re-assembled in its correct order is considered
as an irreqgular bid and will be rejected.

D. The Proposal shall be submitted and sealed in the opaque envelope provided and
mailed or hand-delivered.

If the Bid is mailed, the bid envelope shall be placed inside a second envelope to prevent
inadvertent premature opening of the Proposal. The second mailing envelope shall have
the notations “SEALED BID ENCLOSED” on the face thereof.

MDOT — 2" District — Carroll 00200-3 Instruction to Bidders
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3.02

3.03

Project Number BWO-2161-08(003) 501567

MODIFICATION TO BID: A Bidder may not modify the bid prior to the scheduled closing
time indicated in the Advertisement for Bids in the following manner:

A. Notification on Envelope: A maodification may not be written on the outside of the
sealed envelope containing the bid.

B. Facsimile: A facsimile (fax) will not be acceptable.
WITHDRAWAL OF BID: Any bid may be withdrawn prior to the scheduled time for

opening of bids. However, bids may not be withdrawn until sixty (60) days after bid
opening.

Part 4 BID OPENING AND AWARD OF CONTRACT

4.01

4.02

4.03

4.04

4.05

4.06

4.07

OPENING OF BIDS: Bids will be publicly opened shortly after the time stated in the
advertisement for Bids. Bidder representatives are invited; however, attendance is not
mandatory.

IRREGULARITIES: The omission of any information requested on the Proposal Form
may be considered as an informality, or irregularity, by the awarding public body when in
their opinion the omitted information does not alter the amounts contained in the
submitted bid proposal, or place other Bidders at a disadvantage.

PROTEST: Any protest must be delivered in writing to the Owner within twenty-four (24)
hours after the bid opening.

ERRORS: Any claim of error and request for release from bid must be delivered in
writing to the Owner within twenty-four (24) hours after the bid opening. The Bidder shall
provide sufficient documentation with the written request clearly proving an error was
made.

AWARD OF CONTRACT: The Owner reserves the right to reject any, or all bids. A
Contract will be awarded on the basis of the low base bid, or low combination of base bid
and those alternates selected by the Owner in any order determined to be in the best
interest of the Mississippi Transportation Commission and which produces a total within
available funds.

FAILURE TO ENTER INTO A CONTRACT: The Bidder shall forfeit the Bid Security to
the Owner as liquidated damages for failure, or refusal, to execute and deliver the
Contract, Bond and Certificate of Insurance within the required ten (10) days after notice
of the acceptance of the bid.

SECURITY FOR FAITHFUL PERFORMANCE: Simultaneously, with delivery of the
executed Contract, the Contractor shall furnish a Surety Bond, or Bonds, as security for
faithful performance, the payment of all persons performing labor on the project and
furnishing materials in connection with this Contract. The Surety on such Bond or Bonds
shall be a duly authorized surety company satisfactory to the Owner and meeting all of
the following requirements:

A. Licensed at the time of award by the State of Mississippi’'s Commissioner of
Insurance for the purpose of providing surety.

B. Listed at the time of award in the Department of the Treasury’s Federal Register as a
company holding certificates of authority as acceptable sureties on Federal Bonds,
commonly referred to as the Treasury List.

MDOT — 2" District — Carroll 00200-4 Instruction to Bidders
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Project Number BWO-2161-08(003) 501567

C. All Bonds shall be executed on the form provided in the Project Manual under
Document 00600 entitled Contract Bond.

D. A Mississippi resident agent with the name and address typed, or lettered legibly
shall countersign all Bonds.

E. All Bonds must be accompanied by an appropriate Power of Attorney.

Part 5 BIDDER’'S CHECKLIST

5.01

5.02

5.03

5.04

PROPOSAL FORM

Base Bid
( ) Write in the amount of the base bid in numbers.

Addenda

( ) Acknowledge the receipt of each addendum by substituting the second sheet of
Document 00400-2 with the substituted sheet listing the addendum number and date.
Properly complete, sign and add the substituted sheet 00400-2 to the Proposal.

Certification Form
() Certification (regarding Non-Collusion, Debarment and Suspension, etc.) Form has
been executed in duplicate.

Acceptance

() Proposal is signed by authorized person.

( ) Name of Business as it appears in the current Mississippi State Board of Contractors
Roster.

( ) Legal address of the business listed above.

() Correct Certificate of Responsibility Number(s) as it appears in the current
Mississippi State Board of Contractors Roster.

Certificate of Responsibility Number(s)

( ) Base Bid is under $50,000 and no number is required.

( ) Base Bid is under $50,000 and the statement “bid does not exceed $50,000” is on
the outside of the sealed envelope.

( ) Base Bid is over $50,000 and number is required.

() Joint Venture and joint venture number is required.

Or

() Joint Venture participants’ numbers are required.

BID SECURITY

() Included Bid Bond.

Or

() Included Certified Check payable to the STATE OF MISSISSIPPI.

POWER OF ATTORNEY
() Included Power of Attorney

NON-RESIDENT BIDDER
() Attached a Copy of Non-Resident Bidder’s Preference Law

Or
() Attached a Statement

MDOT — 2" District — Carroll 00200-5 Instruction to Bidders
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Project Number BWO-2161-08(003) 501567

Part 6 BIDDER'S CONTACT LIST

6.01 PROPOSAL AND CONTRACT DOCUMENTS: If the Bidder has any questions
pertaining to the following specific areas of the Documents, please direct them to the
following individuals:

A. Additional Proposals Emma Taylor — Contract Administration (601) 359-7744
B. Additional Prints Clint Wells — MDOT Plans Print Shop  (601) 359-7460
C. Bid Forms B.B. House — Contract Admin. Engineer (601) 359-7730
D. Specifications Albert White — Construction Engineer  (601) 359-7301
E. Drawings Albert white — Construction Engineer ~ (601) 359-7301

F. Bidder’s List & Specimen Proposals are available online at:
http://www.gomdot.com/business/bids/adv/default.htm

END OF DOCUMENT
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Part 1

1.01

1.02

1.03

Project Number BWO-2161-08(003) 501567

NOTICE TO BIDDERS
DOCUMENT 00300

GENERAL

WORK IN PROXIMITY OF HIGH VOLTAGE POWER LINES: Bidders are hereby
advised of Section 45-15-1, et seq., Mississippi Code of 1972, regarding the performance
of work in the proximity of high voltage overhead power lines. It is the Contractor’s
responsibility to comply with those statutory requirements.

AGENCY, COMMISSION AND OFFICER NAME CHANGES

Whenever the term “Mississippi State Highway Department”, the word “Department”, or
variations thereof meaning the Mississippi State Highway Department appears in the
plans, proposal, contract documents, and specifications for highway construction projects,
in accordance with the laws of the State of Mississippi, it shall mean the “Mississippi
Department of Transportation.

Whenever the term “Mississippi State Highway Commission”, the word “Commission”, or
variations thereof meaning the Mississippi State Highway Commission appears in the
plans, proposal, contract documents, and specifications for highway construction projects,
in accordance with the laws of the State of Mississippi, it shall mean the “Mississippi
Transportation Commission”.

Whenever the term “Director”, or variations thereof meaning the Chief Administrative
Officer of the State Highway Department appears in the plans, proposal, contract
documents, and specifications for highway construction projects, in accordance with the
laws of the State of Mississippi, it shall mean the “Executive Director of the Mississippi
Department of Transportation.”

PLANT PEST QUARANTINES INFORMATION: AT the request of the U. S. Department
of Agriculture, Plant Pest Control Information Concerning Domestic Quarantines is cited
as follows:

The entire state of Mississippi has been quarantined for the Imported Fire Ants. Soil and
soil-moving equipment operating in the state will be subject to plant quarantine
regulations. In general, these regulations provide for cleaning soil from equipment before
it is moved from the state. Complete information may be secured from the State of
Mississippi Department of Agriculture and commerce, Bureau of Plant Industry, P.O. Box
5207, Mississippi State, Mississippi 39762-5207 — Telephone 325-3390.

IMPORTED FIRE AN QUARANTINES

THE FOLLOWING REGULATED ARTICLES REQUIRE A CERTIFICATE OR PERMIT
FOR MOVEMENT:

1. Soil, separately or with other things, except soil samples shipped to approved
laboratories*. Potting soil is exempt, if commercially prepared, packaged and shipped
in original containers.

2. Plants with roots with soil attached, except houseplants maintained indoors and not
for sale.

3. Grass sod.

4. Baled hay and straw that have been stored in contact with the soil.

5. Used soil-moving equipment.

MDOT — 2" District — Carroll 00300 -1 Notice to Bidders
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1.04

1.05

Project Number BWO-2161-08(003) 501567

6. Any other products, articles, or means of conveyance of any character whatsoever
not covered by the above, when it is determined by an inspector that they present a
hazard of spread of the imported fire ant and the person in possession thereof has
been so notified.

* Information as to designated laboratories, facilities, gins, oil mils, and processing plants
may be obtained from an inspector.

Consult your State or Federal plant protection Inspector or your county agent for
assistance regarding exact areas under regulation and requirements for moving regulated
articles. For detailed information see 7 CFR 301.81 for quarantine and regulations.

FEDERAL BRIDGE

Bidders are hereby advised that Federal Highway Administration Publication No. FHWA-
MC-94-007, BRIDGE FORMULA WEIGHTS, dated January 1994, is made a part of this
contract when applicable.

Prior to the preconstruction conference, the Contractor shall advise the Engineer, in
writing, what materials, if any, will be delivered to the jobsite via Interstate route(s).

Copies of the BRIDGE FORMULA WEIGHTS publication may be obtained by contacting:

Federal Highway Administration
400 7" Street, SW
Washington, DC 20590

(202) 366-2212

or

http://ops.fhwa.dot.gov/frei ght/requl ate/sw/

FUEL TAX APPLICABILITY TO BIDDERS AND CONTRACTORS: Bidders are hereby
advised that the Mississippi Code of 1972, section 27-55-301 et seq. requires the use of
taxed diesel fuel used in performing contracts for construction, reconstruction,
maintenance, or repair where such contracts are entered into with the State of
Mississippi, any agency, department, institution, or political subdivision thereof. Section
27-55-313 reads as follows:

A tax at the rate of Eighteen Cents (18¢) per gallon until the date specified in Section 65-
39-35, and Fourteen and Three-fourths Cents (14.75¢) per gallon thereafter, is levied
upon any delivering other motor fuel to a retail dealer, user or any other person for use in
propelling motor vehicles on the highways of this state and/or for the privilege of engaging
in the business of selling and delivering other motor fuel to any other person who
purchases or uses other motor fuel in performing contracts for construction,
reconstruction, maintenance or repairs, where such contracts are entered into with the
State of Mississippi, any political subdivision of the State of Mississippi, or any
department, agency or institution of the State of Mississippi or any political subdivision
thereof.

A tax at the rate described in this section is hereby levied upon any person who
purchases, receives or acquires any other motor fuel upon which the tax has not been
paid when such other motor fuel is used for any taxable purpose as set forth in this article.
A tax at the rate described in this section is hereby levied upon any retailer who
purchases, receives, or acquires any other motor fuel upon which the tax has not been
paid when such other motor fuel is sold for use or used for any taxable purpose as set
forth in this article.

MDOT — 2" District — Carroll 00300 -2 Notice to Bidders
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Project Number BWO-2161-08(003) 501567

The commission may adopt rules and regulations providing for the issuance of permits to
persons performing contracts as hereinabove provided, allowing or requiring said persons
to purchase other motor fuel for use in performing said contracts without the payment to
the distributor of the tax imposed hereunder, and providing for such persons to report and
pay such tax directly to the commission in instances where the commission determines
that such payment will facilitate and expedite the collection of the tax which may be due
on such purchases by the permittee. The distributor is relieved of collecting and remitting
the taxes specified hereunder, when furnished with a copy of said permit, and the person
holding the permit shall become liable for such taxes instead of the seller, and the full
enforcement provisions of this article shall apply in the collection of the tax from the
permittee. The commission may require said person to execute and file with the
commission a good and valid bond in a surety company authorized to do business in this
state, or with sufficient sureties to be approved by the commission, conditioned that all
taxes which may accrue to the State of Mississippi under the provisions of this chapter will
be paid when due. Provided further, the commission may accept a bond filed under the
provision of Section 27-65-21, when such bond is conditioned upon the payment of taxes
hereunder.

Any person who shall, while not licensed as a distributor of other motor fuel or retail
dealer, sell or deliver to other persons any other motor fuel upon which the tax levied by
this article has not been paid shall be liable for the tax and penalties imposed by this
article if the person selling or delivering such fuel knows or has reason to know that it will
be used or sold for a taxable purpose.

A retail dealer may, with the approval of the commission, sell or dispense tax free other
motor fuel. Said retailer shall comply with all rules and regulations pertaining to retailers
selling or dispensing tax free other motor fuel. The commission may require said retailer
to execute and file with the commission a good and valid bond, in a surety company
authorized to do business in the state, conditioned that all taxes which may accrue to the
State of Mississippi under the provisions of this chapter will be paid when due. Storage
tanks or pumps located at all such retail dealers’ place of business which are used or to
be used in storing and dispensing kerosene for lamps, stoves, heaters and domestic
purposes shall bear the label “not for highway use” of letters of not less than four (4)
inches in height.

When other motor fuel on which the full tax under this section has been paid has been
Delivered to a retail dealer for sale or to a consumer for use as motor fuel for operating a
motor vehicle upon the highways of this state, the distributor of other motor fuel who
made said tax payments and deliveries may pick up and return to his bulk storage facility
any portion of such other motor fuel which may be unused and claim credit for the amount
of tax paid on the quantity so returned. In order to claim credit for the tax on the quantity
of other motor fuel to be so returned, such distributor shall notify the commission of his
desire to so return it. Such transaction shall only be made under the supervision of the
commission.

When dyed diesel fuel and clear diesel fuel are accidentally mixed and the mixture is
converted to nonhighway use diesel fuel, the distributor or other person owning such
mixture may claim credit for the highway portion of the tax paid on such mixture. Proof
satisfactory to the distributor or other person owning such mixture shall notify the
commission immediately after gaining knowledge that such accidental mixture has
occurred.

Bidders/Contractors are required to comply with the provisions of said section, and any revisions
or amendments thereto, for all work performed under this contract; and be able to substantiate
compliance when requested by the Mississippi Department of Transportation or the Mississippi
State Tax Commission.

MDOT — 2" District — Carroll 00300 - 3 Notice to Bidders
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1.07

1.08

Project Number BWO-2161-08(003) 501567

PROMPT PAYMENT

Bidders are hereby advised that the Prime Contractor must pay their subcontractor(s) for
satisfactory performance of their contracts no later than a specific number of days from
receipt of payment from the Department. Therefore, Prime Contractors are hereby
advised of the following:

1. Within 15 calendar days after receiving payment from the Department for work
satisfactorily performed, the Prime Contractor shall make prompt payment to all
sub-contractors or material suppliers for all monies due.

2. Within 15 calendar days after receiving payment from the Department for work
satisfactorily completed, the Prime Contractor shall promptly return all retainage
monies due to all sub-contractors or material suppliers.

3. The Engineer will have the authority to suspend the Work wholly or in part and to
withhold payments because of the Contractor’'s failure to make prompt payment
within 15 calendar days as required above, or failure to submit the required OCR-
484 Form, “Certification of Payments to Subcontractors”, which is also designed to
comply with prompt payment requirements.

ALTERATIONS IN BIDDING PROCESS

Bidders are hereby advised that they may either use the traditional method of entering
their Bid information by hand on Proposal Document 00400 (Section 905, dated 2/28/01,
MDOT - Edited for Building Projects) or may insert printed information obtained from the
available Electronic Bid System (EBS).

It is the responsibility of every bidder to check for any addendum or modification to the
contract document(s) for which they intend to submit a response. It shall be the bidder's
responsibility to be sure they are in receipt of all addenda, pre-bid conference information,
and/or questions and answers provided at, or subsequent to, the pre-bid conference, if
any are issued.

The Mississippi Transportation Commission assumes no responsibility for defects,
irregularities or other problems caused by the use of electronic media. Operation
of this electronic media is done at the sole risk of the user.

CONTRACT TIME
It is anticipated that the Notice to Award will be issued by not later than December 12

2006, and the date for Notice to Proceed and Beginning of Contract Time will be January
11, 2007.

The calendar date for completion of this Contract shall be October 31, 2007 which date or
extended date as provided in Article 8 — TIME shall be the end of Contract Time.

A Construction Schedule as described in Section 01320 of these Specifications will be
required.

MDOT — 2" District — Carroll 00300 - 4 Notice to Bidders
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Project Number BWO-2161-08(003) 501567

1.09 SUBCONTRACTING
A.  The Bidder is specifically advised that any person, firm or other party to whom it proposes
to award a subcontract must be acceptable to the Owner. The total allowable subcontract
amount shall not exceed sixty percent (60%) of the Contract Sum, excluding the value

of any “Specialty Iltems” listed below:

Specialty Items

Standing Seam Roofing & Sheet Metal Items
Plumbing Items

Heating, Ventilating and Air Conditioning Items
Electrical ltems

These items are not to be confused with Division 10 — Specialties of the Specifications.

END OF DOCUMENT
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Project Number BWO-2161-08(003) 501567

PROPOSAL
DOCUMENT 00400

(Section 905, dated 2/28/01, MDOT - Edited for Building Projects)

Date

Mississippi Transportation Commission
Jackson, Mississippi

Sirs: The following proposal is made on behalf of

(Company Name)

of

(Company Street Address)

(Company City, State, & Zip Code)
For constructing the following designated project(s) within the time(s) hereinafter specified.

The Contract Documents are composed of the Project Manual (Proposal) and the Drawings on
file in the offices of the Mississippi Department of Transportation, Jackson, Mississippi.

I (We) certify that | (we) possess a copy of said Contract Documents.

Evidence of my (our) authority to submit the Proposal is hereby furnished. The proposal is made
without collusion on the part of any person, firm or corporation. | (We) certify that | (we) have
carefully examined the Contract Documents, including the Instructions and Notice(s) to Bidders,
herein, and have personally examined the site of the work. On the basis of the Contract
Documents, Instructions and Notice(s) to Bidders, | (we) propose to furnish all necessary
machinery, tools, apparatus and other means of construction and do all the work and furnish all
the materials in the manner specified.

Attached hereto is a certified check, cashier's check or Proposal Guaranty Bond in the amount as
required in the Advertisement (or, by law).

| (We) further propose to perform all “force account or extra work” that may be required of me (us)
on the basis provided in the Contract Documents and to give such work my (our) personal
attention in order to see that it is economically performed.

I (We) further propose to execute the attached Contract Agreement (Document 00500) as soon
as the work is awarded to me (us), and to begin and complete the work within the time limit(s)
provided for in the Contract Documents and Advertisement. | (We) also propose to execute the
attached Contract Bond (Section 00600) in an amount not less than one hundred (100) percent of
the total of my (our) part, but also to guarantee the excellence of both workmanship and materials
until the work is finally accepted.

I (We) enclose a certified check, cashier’s check, or bid bond for five percent (5%) of total bid
and hereby agree that in case of my (our) failure to execute the contract and furnish bond within
Ten (10) days after notice of award, the amount of this check (bid bond) will be forfeited to the
State of Mississippi as liquidated damages arising out of my (our) failure to execute the contract
as proposed. It is understood that in case | am (we are) not awarded the work, the check will be
returned as provided in the Specifications.

MDOT - 2" District — Carroll 00400-1 Proposal
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Project Number BWO-2161-08(003) 501567

Bidder acknowledges receipt of and has added to and made a part of the proposal and contract
documents the following addendum (addenda):

ADDENDUM NO. DATED ADDENDUM NO. DATED

ADDENDUM NO. DATED ADDENDUM NO. DATED

ADDENDUM NO. DATED ADDENDUM NO. DATED
TOTAL ADDENDA:

(Must agree with total addenda
issued prior to opening of bids)

Respectfully submitted,

(Contractor)
BY

(Signature)
TITLE
ADDRESS

(Street Address)
ADDRESS

(City, State & Zip Code)
Date , 20

(To be filled in if a corporation)

Our corporation is chartered under the Laws of the State of and the
names, titles and business addresses of the executives are as follows:

(President) (Address)
(Secretary) (Address)
(Treasurer) (Address)
MDOT - 2" District — Carroll 00400-2 Proposal
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Project Number BWO-2161-08(003) 501567

The following is my (our) itemized proposal.

WORK NECESSARY FOR RENOVATIONS TO REST AREA BUILDING ON 155
SOUTHBOUND NEAR VAIDEN, KNOWN AS PROJECT BWO-2161-08(003) 501567, IN THE
COUNTY OF CARROLL, STATE OF MISSISSIPPI.

| (We) agree to complete the entire Project within the specified Contract Time.

*»**SPECIAL NOTICE TO BIDDERS***

BIDS WILL NOT BE CONSIDERED UNLESS ITEM TOTALS ARE ENTERED AND THE BID

CERTIFICATE (DOCUMENT 00604) IS SIGNED

REF. NO. | PAY ITEM NO. UNIT with DESCRIPTION UNIT PRICE ITEM TOTAL
gﬁgrn%y Dollar Cents Dollar Cents
(20) 501567-A lump sum  Renovations to Rest Area Building on I-55 Southbound
Near Vaiden, Carroll County..........ccooevevviininiieeeennnn $
(20) 501567-B lump sum  Replace Low Mast Ornamental Lighting at Rest Area on
I-55 Southbound Near Vaiden, Carroll County............. $
SUB-TOTAL .....ccevenns $
TOTAL BID................ $
**SIGNATURE STATEMENT***
BIDDER ACKNOWLEDGES THAT HE / SHE HAS CHECKED ALL ITEMS IN THIS

PROPOSAL FOR ACCURACY AND CERTIFIED THAT THE FIGURES SHOWN THEREIN
CONSTITUTE THEIR OFFICIAL BID.

BIDDER’S SIGNATURE

MDOT — 2" District — Carroll
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Project Number BWO-2161-08(003) 501567

AGREEMENT
DOCUMENT 00500
(Section 902, dated 2/28/01, MDOT - Edited for Building Projects)

CONTRACT FOR Project No. BWO-2161-08(003) 501567
Renovate Rest Area Building on 1-55
Southbound Near Vaiden

LOCATED IN THE COUNTY OF CARROLL
STATE OF MISSISSIPPI,
COUNTY OF HINDS

This Contract entered into by and between the Mississippi Transportation Commission on one
hand, and the undersigned Contractor, on the other witnesseth;

That, in consideration of the payment by the Mississippi Transportation Commission of the prices
set out in the Proposal hereto attached, to the undersigned Contractor, such payment to be made
in the manner and at the time of times specified in the Contract Documents, the undersigned
Contractor hereby agrees to accept the prices stated in the Proposal in full compensation for the
furnishing of all materials and equipment and the executing of all the Work contemplated in this
Contract.

It is understood and agreed that the advertising according to law, the Contract Documents, are
hereby made a part of this Contract by specific reference thereto and with like effect as if each
and all of said instruments had been set out fully herein in words and figures.

It is further agreed that for the same consideration the undersigned Contractor shall be
responsible for all loss or damage arising out of the nature of the Work aforesaid; or from the
action of the elements and unforeseen obstructions or difficulties which may be encountered in
the prosecution of the same and for all risks of every description connected with the Work,
exceptions being those specifically set out in the Contract; and for faithfully completing the whole
Work in good and workmanlike manner according to the approved Contract Documents and
requirements of the Mississippi Department of Transportation.

It is further agreed that the Work shall be done under the direct supervision and to the complete
satisfaction of the Executive Director of the Mississippi Department of Transportation, or his
authorized representatives, and when Federal Funds are involved subject to inspection at all
times and approval by the Federal Highway Administration, or its agents as the case may be, or
the agents of any other Agency whose funds are involved in accordance with those Acts of the
Legislature of the State of Mississippi approved by the Governor and such rules and regulations
issued pursuant thereto by the Mississippi Transportation Commission and the authorized
Federal Agencies.

It is agreed and understood that each and every provision of law and clause required by law and
clause required by law to be inserted in this Contract shall be deemed to be inserted herein and
this Contract shall be read and enforced as though it were included herein, and, if through mere
mistake or otherwise any such provision is not inserted, then upon the application of either party
hereto. The Contract shall forthwith be physically amended to make such insertion.

The Contractor agrees that he has read each and every clause of this Contract, and fully
understands the meaning of same and that he will comply with all the terms, covenants and
agreements therein set forth.

MDOT - 2" District — Carroll 00500-1 Agreement
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Project Number BWO-2161-08(003) 501567

Witness our signatures this the day of ,

Contractor(s) Company Name

By MISSISSIPPI TRANSPORTATION COMMISSION
(Signature)

Title By

Signed and sealed in the presence of: Executive Director

(Names and address of withesses)

Secretary to the Commission

Award authorized by the Mississippi Transportation Commission in session on the day of

. Minute Book No. , Page No.

END OF DOCUMENT
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Project Number BWO-2161-08(003) 501567

CONTRACT BOND
DOCUMENT 00600
(Section 903, dated 2/28/01, MDOT - Edited for Building Projects)

CONTRACT BOND FOR: Project No. BWO-2161-08(003) 501567
Renovate Rest Area Building on I-55
Southbound Near Vaiden

LOCATED IN THE COUNTY OF: CARROLL

STATE OF MISSISSIPPI,

COUNTY OF HINDS

Know all men by these presents: that we,

Principal, a
residing at in the State of
and
residing at in the State of

authorized to do business in the State of Mississippi, under the laws thereof, as surety, are held

and firmly bound unto the State of Mississippi in the sum of

(% ) Dollars, lawful money of the United States of

America, to be paid to it for which payment well and truly to be made, we bind ourselves, our

heirs, administrators, successors, or assigns jointly and severally by these presents.

Signed and sealed this the day of A.D.

The conditions of this Bond are such, that whereas the said

principal, has (have) entered into a Contract with the Mississippi Transportation Commission,
bearing the date of day of A.D. hereto
annexed, for the construction of certain Project(s) in the State of Mississippi as mentioned in said
Contract in accordance with the Contract Documents therefor, on file in the offices of the
Mississippi Department of Transportation, Jackson, Mississippi.

Now therefore, if the above bounden

in all things shall stand to and abide by and well and truly
observe, do keep and perform all and singular the terms, covenants, conditions, guarantees and
agreements in said Contract, contained on his (their) part to be observed, done, kept and
performed and each of them, at the time and in the manner and form and furnish all of the
material and equipment specified in said contract in strict accordance with the terms of said

MDOT — 2" District — Carroll 00600-1 Contract Bond

27



28



Project Number BWO-2161-08(003) 501567

Contract which said Drawings, Specifications and Special Provisions are included in and form a
part of said Contract and shall maintain the said Work contemplated until its final completion and
acceptance as specified in the approved Specifications, and save harmless said Mississippi
Transportation Commission from any loss or damage arising out of or occasioned by the
negligence, wrongful or criminal act, overcharge, fraud, or any other loss or damage whatsoever,
on the part of said Principal(s), his (their) agents, servants, or employees in the performance of
said Work or in any manner connected therewith, and shall be liable and responsible in a civil
action instituted by the State at the instance of the Mississippi Transportation Commission or any
officer of the State authorized in such cases, for double any amount in money or property, the
State may lose or be overcharged or otherwise defrauded of, by reason of wrongful or criminal
act, if any, of the Contractor(s), his (their) agents or employees, and shall promptly pay the said
agents, servants and employees and all persons furnishing labor, material, equipment or supplies
therefor, including premiums incurred, for Surety Bonds, Liability Insurance, and Workmen'’s
Compensation Insurance; with the additional obligation that such Contractor shall promptly make
payment of all taxes, licenses, assessments, contributions, damages, any liquidated damages
which may arise prior to any termination of said Principal’s Contract, any liquidated damages
which may arise after termination of the said Principal’s Contract due to default on the part of said
Principal, penalties and interest thereon, when and as the same may be due this State, or any
county, municipality, board, department, commission or political subdivision: in the course of the
performance of said Work and in accordance with Sections 31-5-51 et seq. Mississippi Code of
1972, and other State statues applicable thereto, and shall carry out to the letter and to the
satisfaction of the Executive Director of the Mississippi Department of Transportation, all, each
and every one of the stipulations, obligations, conditions, covenants and agreements and terms
of said Contract in accordance with the terms thereof and all of the expense and cost and
attorney’s fee that may be incurred in the enforcement of the performance of said Contract, or in
the enforcement of the conditions and obligations of this bond, then this obligation shall be null
and void, otherwise to be and remain in full force and virtue.

Witness our signatures and seals this the day of A.D.
(Contractors) Principal (Surety)
By By
(Signature) (Signature) Attorney in Fact

Title

(Contractor’s Seal) (Name and address of local (Mississippi) representative

(Surety Seal)
END OF DOCUMENT
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Project Number BWO-2161-08(003) 501567

NON-COLLUSION CERTIFICATION
DOCUMENT 00602
(Non-Collusion Certification, dated 2/28/01, MDOT — Edited for Building Projects)
(Execute in duplicate)

State of Mississippi

County of

I!
(Name of person signing Certification)

individually, and in my capacity as

(Title)

do hereby certify under

(Name of Company, Partnership, or Corporation)
penalty of perjury under the laws of the United States and the State of Mississippi that

, Bidder

(Name of Company, Partnership, or Corporation)

for Project No. BWO-2161-08(003) 501567 on I-55 Southbound near Vaiden in Carroll County,
Mississippi, has not either directly or indirectly entered into any agreement, participated in any
collusion; or otherwise taken any action in restraint of free competitive bidding in connection with
this contract; nor have any of its corporate officers or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers,
principal owners, managers, auditors and others in a position of administering federal funds are
not currently under suspension, debarment, voluntary exclusion or determination of ineligibility;
nor have a debarment pending; nor been suspended, debarred, voluntarily excluded or
determined ineligible within the past three years by the Mississippi Transportation Commission,
the State of Mississippi, any other State or a federal agency; nor been indicted, convicted or had
a civil judgment rendered by a court of competent jurisdiction in any matter involving fraud or
official misconduct within the past three years.

Initial here " if exceptions are attached and made a part thereof. Any exceptions shall
address to whom it applies, initiating agency and dates of such action.

Note: Exceptions will not necessarily result in denial of award but will be considered in
determining bidder responsibility. Providing false information may result in criminal prosecution
or administrative sanctions.

All of the foregoing and attachments (when indicated) is true and correct.

Executed on

(Date) (Signature)

END OF DOCUMENT

MDOT — 2" District — Carroll 00602-1 Non-Collusion Certification
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Project Number BWO-2161-08(003) 501567

NON-COLLUSION CERTIFICATION
DOCUMENT 00602
(Non-Collusion Certification, dated 2/28/01, MDOT — Edited for Building Projects)
(Execute in duplicate)

State of Mississippi

County of

I!
(Name of person signing Certification)

individually, and in my capacity as

(Title)

do hereby certify under

(Name of Company, Partnership, or Corporation)
penalty of perjury under the laws of the United States and the State of Mississippi that

, Bidder

(Name of Company, Partnership, or Corporation)

for Project No. BWO-2161-08(003) 501567 on I-55 Southbound near Vaiden in Carroll County,
Mississippi, has not either directly or indirectly entered into any agreement, participated in any
collusion; or otherwise taken any action in restraint of free competitive bidding in connection with
this contract; nor have any of its corporate officers or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers,
principal owners, managers, auditors and others in a position of administering federal funds are
not currently under suspension, debarment, voluntary exclusion or determination of ineligibility;
nor have a debarment pending; nor been suspended, debarred, voluntarily excluded or
determined ineligible within the past three years by the Mississippi Transportation Commission,
the State of Mississippi, any other State or a federal agency; nor been indicted, convicted or had
a civil judgment rendered by a court of competent jurisdiction in any matter involving fraud or
official misconduct within the past three years.

Initial here " if exceptions are attached and made a part thereof. Any exceptions shall
address to whom it applies, initiating agency and dates of such action.

Note: Exceptions will not necessarily result in denial of award but will be considered in
determining bidder responsibility. Providing false information may result in criminal prosecution
or administrative sanctions.

All of the foregoing and attachments (when indicated) is true and correct.

Executed on

(Date) (Signature)

END OF DOCUMENT
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Project Number BWO-2161-08(003) 501567

TO: EXECUTIVE DIRECTOR, MISSISSIPPI DEPARTMENT OF TRANSPORTATION
JACKSON, MISSISSIPPI

CERTIFICATE
DOCUMENT 00604
(Certificate, dated 2/28/01, MDOT — Edited for Building Projects)

If awarded this Contract, | (we) contemplate that portions of the Contract will be sublet. | (we)
certify that those subcontracts which are equal to or in excess of fifty thousand dollars
($50,000.00) will be in accordance with regulations promulgated and adopted by the Mississippi
State Board of Contractors on January 13, 1999.

| (We) agree that this notification of intent DOES NOT constitute APPROVAL of the subcontracts.

NOTE: Insert name and address of subcontractors. (Subcontracts equal to or in excess of fifty
thousand dollars ($50,000.00) ONLY.)

(Individual or Firm) (Address)
(Individual or Firm) (Address)
(Individual or Firm) (Address)
(Individual or Firm) (Address)
NOTE: Failure to complete the above DOES NOT preclude subsequent subcontracts.

Subsequent subcontracts, if any, equal to or in excess of fifty thousand dollars
($50,000.00) will be in accordance with regulations promulgated and adopted by
the Mississippi State Board of Contractors on January 13, 1999.

Contractor
(Name of Company, Partnership, or Corporation)
By
(Signature)
Title

CERTIFICATE MUST BE EXECUTED

END OF DOCUMENT

MDOT — 2" District — Carroll 00604-1 Certificate
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Project Number BWO-2161-08(003) 501567

HAUL PERMIT FOR BRIDGES

WITH POSTED LOAD LIMITS
DOCUMENT 00605
(Haul Permit for Bridges, dated 3/17/03, MDOT — Edited for Building Projects)

DATE:
PROJECT: BWO-2161-08(003) 501567

COUNTY: CARROLL

LOCATION: -55 SOUTHBOUND NEAR VAIDEN, MISSISSIPPI

A permit is issued to

(Company Name & Address)
for transporting loads exceeding the posted limit for any such bridge located on State designated
routes within the project termini provided that such transport vehicles comply with all other
governing statutory load limits.

This permit is valid on all State designated routes from the point of origin to the point of delivery
for materials and equipment utilized in construction of said project and also valid for sub-
contractors and vendors upon written permission of the Contractor. The permit is non-
transferable and no other haul permit for posted bridges will be issued to other individuals,
vendors, or companies for construction of this project.

A copy of this signed permit shall be carried in all vehicles operating under the authority of this
permit and also a copy of the Contractor’'s written permission when the vehicle is other than
Contractor owned.

In accordance with State law, the above named Contractor will be liable for damages directly
attributable to vehicles operating under this permit.

LARRY L."BUTCH” BROWN
EXECUTIVE DIRECTOR

MDOT — 2™ District — Carroll 00605-1 Haul Permit for Bridges
with Posted Load Limits
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Part 1

1.01

Project Number BWO-2161-08(003) 501567

GENERAL CONDITIONS
DOCUMENT 00700

GENERAL
DESCRIPTION.

The American Institute of Architects AIA DOCUMENT A201-1997, “General Conditions of
the Contract for Construction”, 1997, Fifteenth Edition, Articles 1 through 14 inclusive,
except as may be added to or modified herein, is hereby made a part of the Contract
Documents. For brevity, AIA DOCUMENT A201-1997 is also referred to in the Contract
documents as the “General Conditions”.

All persons intending to provide goods or services in connection with this Work are
required to read and understand the referenced document prior to proceeding.

See Document 00800-Supplementary Conditions. In the event of a conflict between the
AIA DOCUMENT A201-1997, “General Conditions of the Contract for Construction”,
1997, Fifteenth Edition and Document 00800-Supplementary Conditions, Document
00800 shall control even if the conflicting provision in the AIA DOCUMENT A201-1997
“General Conditions of the Contract for Construction” is not expressly deleted or revised
by reference in Document 00800.

MDOT — 2" District — Carroll 00700 -1 General Conditions
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for the following PROJECT:

(Name and location or:address):
RENOVATE REST AREA BUILDINGS
ON I-55 SOUTHBOUND NEAR VAIDEN
CARROLL COUNTY, MISSISSIPPI
BWO-2161-08(003) 501567

THE OWNER:
(Name and address):

THE ARCHITECT:
(Name and address):
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2.3,3.2.1,3.5.1,3.7.3,3.12.8, 3.12.10, 3.17, 3.18,
4.2.6,42.7,42.12,6.2.2,94.2,9.6.4, 9.6.7,9.10.4,
10.3.3,10.2.5,11.1.2,11.2.1, 11.4.7, 12.2.5,13.4.2
Limitations of Time
2.1.2,22,24,32.1,3.7.3,3.10, 3.11, 3.12.5, 3.15.1,
4.27,43,44,45,4.6,52,53, 54,62.4,7.3,7.4,
8.2,9.2,9.3.1,9.3.3,94.1,9.5,9.6,9.7,9.8,9.9,
9.10,11.1.3,11.4.1.5,11.4.6, 11.4.10, 12.2, 13.5,
13.7,14

Loss of Use Insurance

1143

Material Suppliers
1.6,3.12.1,4.2.4,4.2.6,5.2.1,9.3,9.4.2,9.6,9.10.5
Materials, Hazardous

10.24, 10.3,10.5
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Materials, Labor, Equipment and
1.1.3,1.1.6,1.6.1,34,3.5.1, 3.8.2,3.8.23,3.12, 3.13,
3.15.1,4.2.6,4.2.7,5.2.1,6.2.1, 7.3.6,9.3.2,9.3.3,
9.5.1.3,9.10.2, 10.2.1, 10.24, 14.2.1.2 _
Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,42.7,9.4.2

Mechanic’s Lien

448

Mediation
4.4.1,445,4.4.6,44.8,4.5,4.6.1,4.6.2,83.1,10.5
Minor Changes in the Work
-1.1.1,3.12.8,4.2.8,4.3.6,7.1,7.4
MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,3.7.3,3.11,4.1.2,4.2.1,5.2.3,7,83.1,
9.7, 10.3.2, 11.4.1

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.3,24,35.1,4.2.6,6.2.5,9.5.1,9.8.2,9.9.3,9.10 4,
12.2.1,13.7.1.3

Notice
22.1,23,24,3.2.3,33.1,3.7.2,3.74,3.129,4.3,
4.4.8,4.6.5,52.1,8.2.2,9.7,9.10, 10.2.2, 11.1.3,
11.4.6,12.2.2,12.2.4,13.3,13.5.1, 13.5.2, 14.1, 14.2
Notice, Written
2.3,24,3.3.1,3.9,3.12.9,3.12.10,4.3,4.4.83,4.6.5,
5.2.1,82.2,9.7,9.10, 10.2.2, 10.3, 11.1.3,11.4.6,
12.2.2,12.2.4,13.3, 14

Notice of Testing and Inspections

13.5.1,13.5.2

Notice to Proceed

8.2.2

Notices, Permits, Fees and
222,3.7,3.13,7.3.6.4,102.2

Observations, Contractor’s

1.5.2,32,3.7.3,4.34

Occupancy

2.22,9.6.6,9.8,114.1.5

Orders, Written
1.1.1,2.3,3.9,4.3.6,7,8.2.2,11.4.9, 12.1, 12.2,
13.5.2,14.3.1

OWNER

2

Owner, Definition of

2.1

Owner, Information and Services Required of the
2.1.2,2.2,3.2.1,3.12.4,3.12.10,4.2.7,4.3.3, 6.1.3,
6.14,6.2.5,9.3.2,9.6.1,9.6.4,9.9.2,9.10.3, 10.3.3,
11.2,11.4,13.5.1,13.5.2,14.1.1.4,14.1.4

Owner’s Authority

1.6,2.1.1,23,24,3.4.2,3.8.1,3.12.10, 3.14.2,4.1.2,
4.13,424,429,43.6,44.77, 52.1,52.4,54.1,
6.1,63,7.2.1,7.3.1,8.2.2,8.3.1,9.3.1,9.3.2,9.5.1,
9.9.1,9.10.2, 10.3.2,11.1.3,11.3.1, 11.4.3, 11.4.10,
12.2.2,12.3.1,13.2.2,14.3, 144

Owner’s Financial Capability
22.1,132.2,14.1.1.5

Owner’s Liability Insurance

11.2

Owner’s Loss of Use Insurance

1143

Owner’s Relationship with Subcontractors
1.12,52,53,54,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work
2.4,12.24.14.2.2.2

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.3

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2

Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.1.1,1.6,2.2.5,3.2.1,3.11.1,3.17.1,4.2.12, 5.3
Partial Occupancy or Use

9.6.6,9.9,11.4.1.5

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
425,73.8,9.2,9.3,9.4,9.5.1,9.6.3,9.7.1,9.8.5,
9.10.1,9.103,9.10.5,11.1.3,14.2.4, 1443
Payment, Certificates for
4.25,429,933,94,95,9.6.1,9.6.6,9.7.1,9.10.1,
9.10.3,13.7,14.1.1.3,14.24

Payment, Failure of

4.3.6,9.5.1.3,9.7,9.10.2, 14.1.1.3, 14.2.1.2, 13.6
Payment, Final
42.1,429,432,9.82,9.10,11.1.2,11.1.3, 11.4.1,
11.45,12.3.1,13.7,14.2.4,14.4.3

Payment Bond, Performance Bond and
7.3.64,9.6.7,9.10.3,11.4.9,11.5

Payments, Progress

4.33,9.3,9.6,9.8.5,9.10.3, 13.6, 14.2.3
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,95.1.3,9.6.2,9.6.3,9.64,9.6.7,11.4.8,
14.2.1.2

PCB

10.3.1
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Performance Bond and Payment Bond
7.3.64,9.6.7,9.10.3,11.4.9, 11.5

Permits, Fees and Notices
2.2.2,3.7,3.13,7.3.6.4,10.2.2

PERSONS AND PROPERTY, PROTECTION
OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.122

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
422,433,8.2,9.8,99.1,14.1.4

Progress Payments

4.3.3,9.3,9.6,9.8.5,9.10.3, 13.6, 14.2.3

Project, Definition of the

1.14

Project Management Protective Liability
Insurance

11.3

Project Manual, Definition of the

1.1.7

Project Manuals

2.2.5

Project Representatives

4.2.10

Property Insurance

10.2.5,11.4

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws
1.6,3.2.2,3.6,3.7,3.12.10, 3.13,4.1.1,4.4.8, 4.6,
9.6.4,99.1,10.2.2,11.1, 11.4,13.1, 13.4;13.5.1,
13.5.2,13.6, 14

Rejection of Work

3.5.1,4.2.6,12.2.1

Releases and Waivers of Liens

9.10.2

Representations
1.5.2,3.5.1,3.12.6,6.2.2,8.2.1,9.3.3,9.4.2,9.5.1,
9.8.2,9.10.1

Representatives
2.1.1,3.1.1,39,4.1.1,4.2.1,4.2.10,5.1.1, 5.1.2,
13.2.1

Resolution of Claims and Disputes

4.4,4.5,4.6

Responsibility for Those Performing the Work
3.3.2,3.18,4.2.3,438,53.1,6.1.3,6.2,6.3,9.5.1,
10

Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2, 9.10.3

Review of Contract Documents and Field
Conditions by Contractor
1.5.2,3.2,3.7.3,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect
3.10.1,3.10.2,3.11,3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and
Samples by Contractor

3.12

Rights and Remedies
1.1.2,2.3,24,35.1,3.15.2,4.2.6,4.3.4,4.5,4.6, 5.3,
54,6.1,6.3,7.3.1,8.3,9.5.1,9.7, 10.2.5, 10.3,
12.2.2,12.2.4,134, 14

Royalties, Patents and Copyrights

317

Rules and Notices for Arbitration

4.6.2

Safety of Persons and Property

10.2,10.6

Safety Precautions and Programs
33.1,42.2,42.7,53.1,10.1, 10.2, 10.6
Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11,3.12,42.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules,

1.4.1.2, 3.10, 3.Construction12.1, 3.12.2, 4.3.7.2,
6.1.3

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,424,42.7,4.64,6,8.3.1,
114.7, 12.1.2,12.2.5

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
1.22,32.1,33.3,3.7.1,4.2,43.4,94.2,9.10.1, 13.5
Site Visits, Architect’s
422,429,434,94.2,9.5.1,99.2,9.10.1, 13.5
Special Inspections and Testing
4.2.6,12.2.1,13.5

Specifications, Definition of the

1.1.6

Specifications, The

1.1.1,1.1.6,1.1.7,1.2.2, 1.6,3.11, 3.12.10, 3.17
Statute of Limitations

4.6.3,12.2.6,13.7

Stopping the Work

2.3,43.6,9.7,10.3, 14.1

Stored Materials
6.2.1,9.3.2,10.2.1.2,10.2.4,11.4.1.4 |
Subcontractor, Definition of

5.11

SUBCONTRACTORS
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5

Subcontractors, Work by
1.2.2,33.2,3.12.1,4.2.3,5.2.3,53,5.4,9.3.1.2,
9.6.7

Subcontractual Relations
5.3,54,9.3.1.2,9.6,9.10 10.2.1,11.4.7, 11.4.8, 14.1,
14.2.1,14.3.2

Submittals

1.6,3.10,3.11, 3.12,4.2.7,5.2.1,5.2.3,7.3.6,9.2,
9.3,9.8,9.9.1,9.10.2,9.10.3, 11.1.3
Subrogation, Waivers of
6.1.1,11.4.5,11.4.7

Substantial Completion
429,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1, 9.10.3,
9.104.2,12.2,13.7

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

4.13

Substitutions of Materials

342,35.1,7.3.7

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

434

Successors and Assigns

13.2

Superintendent

3.9, 10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,4.3.3,6.1.3,
6.24,7.13,7.3.6,8.2,83.1,94.2,10, 12, 14
Surety

4.4.7,54.1.2,9.8.5,9.10.2,9.10.3, 14.2.2
Surety, Consent of

9.10.2,9.10.3

Surveys

223

Suspension by the Owner for Convenience
14.4

Suspension of the Work

542,143

Suspension or Termination of the Contract
43.6,54.1.1,114.9, 14

Taxes

3.6, 3.8.2.1,7.3.6.4

Termination by the Contractor

4.3.10, 14.1

Termination by the Owner for Cause
4.3.10,5.4.1.1, 14.2

Termination of the Architect

413

Termination of the Contractor

14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,33.3,422,42.6,4.29,94.2,9.8.3,9.9.2,
9.10.1,10.3.2,11.4.1.1, 12.2.1,13.5

TIME

8

Time, Delays and Extensions of
323,43.1,434,43.7,445,523,7.2.1,7.3.1,
74.1,83,9.5.1,9.7.1,10.3.2, 10.6.1, 14.3.2
Time Limits
2.1.2,2.2,24,3.2.1,3.7.3,3.10,3.11, 3.12.5, 3.15.1,
42,43,44,45,4.6,52,53,54, 6.24,7.3,74,
8.2,9.2,9.3.1,9.3.3,9.4.1,9.5,9.6,9.7,9.8, 9.9,
9.10,11.1.3,114.1.5, 11.4.6,11.4.10, 12.2, 13.5,
13.7, 14

Time Limits on Claims
4.3.2,4.34,4.3.8,4.4,4.5,4.6

Title to Work

9.3.2,9.3.3

UNCOVERING AND CORRECTION OF
WORK

12

Uncovering of Work

12.1

Unforeseen Conditions

43.4,83.1,10.3

Unit Prices

439,7332

Use of Documents

1.1.1,1.6,2.2.5,3.12.6, 5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.4.2

Waiver of Claims by the Contractor
4.3.10,9.10.5,11.4.7,13.4.2

Waiver of Claims by the Owner
4.3.10,9.9.3,9.10.3,9.104, 11.4.3,11.4.5, 11.4.7,
12.2.2.1,134.2,142.4

Waiver of Consequential Damages
4.3.10,14.24

Waiver of Liens

9.10.2,9.104

Waivers of Subrogation

6.1.1,114.5,11.4.7

Warranty
3.5,4.2.9,4.3.5.3,9.3.3,9.8.4,9.9.1,9.10.4, 12.2.2,
13.7.1.3

Weather Delays

4372

Work, Definition of

1.1.3

Written Consent
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1.6,3.4.2,3.12.8,3.14.2,4.1.2,4.3.4,4.6.4,9.3.2, 2.3,24,3.3.1,3.9,3.12.9,3.12.10,4.3,4.4.8,4.6.5,

9.8.5,9.9.1,9.10.2,9.10.3, 11.4.1, 13.2,134.2 5.2.1,8.22,9.7,9.10,10.2.2,10.3, 11.1.3,11.4.6,

Written Interpretations 12.2.2,12.2.4,13.3, 14

4.2.11,4.2.12,4.3.6 Written Orders

Written Notice : 1.1.1,2.3,3.9,43.6,7,82.2,11.49,12.1, 12.2,
13.5.2,14.3.1
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ARTICLE 1 GENERAL PROVISIONS

§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents consist of the Agreement between Owner and Contractor (hereinafter the Agreement),
Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda
issued prior to execution of the Contract, other documents listed in the Agreement and Modifications issued after
execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a
Change Order, (3) a Construction Change Directive or (4) a written order for a minor change in the Work issued by
the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include other
documents such as bidding requirements (advertisement or invitation to bid, Instructions to Bidders, sample forms,
the Contractor’s bid or portions of Addenda relating to bidding requirements).

§ 1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Architect and Contractor, (2) between the
Owner and a Subcontractor or Sub-subcontractor, (3) between the Owner and Architect or (4) between any persons
or entities other than the Owner and Contractor. The Architect shall, however, be entitled to performance and
enforcement of obligations under the Contract intended to facilitate performance of the Architect’s duties.

§1.1.3 THE WORK

The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole
or a part and which may include construction by the Owner or by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§1.1.7 THE PROJECT MANUAL
The Project Manual is a volume assembled for the Work which may include the bidding requirements, sample
forms, Conditions of the Contract and Specifications.

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
indicated results.

§1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§1.2.3 Unless otherwise stated in the Contract Documents, words which have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.
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§ 1.3 CAPITALIZATION
§ 1.3.1 Terms capitalized in these General Conditions include those which are (1) specifically defined, (2) the titles
of numbered articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION

§ 1.4.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any"
and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears
in another is not intended to affect the interpretation of either statement.

§ 1.5 EXECUTION OF CONTRACT DOCUMENTS
§ 1.5.1 The Contract Documents shall be signed by the Owner and Contractor. If either the Owner or Contractor or
both do not sign all the Contract Documents, the Architect shall identify such unsigned Documents upon request.

§ 1.5.2 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become generally familiar with local conditions under which the Work is to be performed and correlated personal
observations with requirements of the Contract Documents.

§ 1.6 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

§ 1.6.1 The Drawings, Specifications and other documents, including those in electronic form, prepared by the
Architect and the Architect’s consultants are Instruments of Service through which the Work to be executed by the
Contractor is described. The Contractor may retain one record set. Neither the Contractor nor any Subcontractor,
Sub-subcontractor or material or equipment supplier shall own or claim a copyright in the Drawings, Specifications
and other documents prepared by the Architect or the Architect’s consultants, and unless otherwise indicated the
Architect and the Architect’s consultants shall be deemed the authors of them and will retain all common law,
statutory and other reserved rights, in addition to the copyrights. All copies of Instruments of Service, except the
Contractor’s record set, shall be returned or suitably accounted for to the Architect, on request, upon completion of
the Work. The Drawings, Specifications and other documents prepared by the Architect and the Architect’s
consultants, and copies thereof furnished to the Contractor, are for use solely with respect to this Project. They are
not to be used by the Contractor or any Subcontractor, Sub-subcontractor or material or equipment supplier on other
projects or for additions to this Project outside the scope of the Work without the specific written consent of the
Owner, Architect and the Architect’s consultants. The Contractor, Subcontractors, Sub-subcontractors and material
or equipment suppliers are authorized to use and reproduce applicable portions of the Drawings, Specifications and
other documents prepared by the Architect and the Architect’s consultants appropriate to and for use in the
execution of their Work under the Contract Documents. All copies made under this authorization shall bear the
statutory copyright notice, if any, shown on the Drawings, Specifications and other documents prepared by the
Architect and the Architect’s consultants. Submittal or distribution to meet official regulatory requirements or for
other purposes in connection with this Project is not to be construed as publication in derogation of the Architect’s
or Architect’s consultants’ copyrights or other reserved rights.

ARTICLE 2 OWNER

§ 2.1 GENERAL ,

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization.
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means
the Owner or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER

§ 2.2.1 The Owner shall, at the written request of the Contractor, prior to commencement of the Work and thereafter,
furnish to the Contractor reasonable evidence that financial arrangements have been made to fulfill the Owner’s
obligations under the Contract. Furnishing of such evidence shall be a condition precedent to commencement or
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continuation of the Work. After such evidence has been furnished, the Owner shall not materially vary such
financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees, including those required under Section 3.7.1, which are the responsibility of the
Contractor under the Contract Documents, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities. N

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.2.4 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner
with reasonable promptness. Any other information or services relevant to the Contractor’s performance of the
Work under the Owner’s control shall be furnished by the Owner after receipt from the Contractor of a written
request for such information or services.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Contractor will be furnished, free of charge, such
copies of Drawings and Project Manuals as are reasonably necessary for execution of the Work.

§ 2.3 OWNER’S RIGHT TO STOP THE WORK

§ 2.3.1 If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract
Documents as required by Section 12.2 or persistently fails to carry out Work in accordance with the Contract
Documents, the Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the
cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a
duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity,
except to the extent required by Section 6.1.3.

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK .

§ 2.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and
fails within a seven-day period after receipt of written notice from the Owner to commence and continue correction
of such default or neglect with diligence and promptness, the Owner may after such seven-day period give the
Contractor a second written notice to correct such deficiencies within a three-day period. If the Contractor within
such three-day period after receipt of such second notice fails to commence and continue to correct any deficiencies,
the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an
appropriate Change Order shall be issued deducting from payments then or thereafter due the Contractor the
reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s
additional services made necessary by such default, neglect or failure. Such action by the Owner and amounts
charged to the Contractor are both subject to prior approval of the Architect. If payments then or thereafter due the
Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner.

ARTICLE3 CONTRACTOR

§ 3.1 GENERAL

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The term "Contractor” means the Contractor or the Contractor’s
authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons other than the Contractor.

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR
§ 3.2.1 Since the Contract Documents are complementary, before starting each portion of the Work, the Contractor
shall carefully study and compare the various Drawings and other Contract Documents relative to that portion of the
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Work, as well as the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of
any existing conditions related to that portion of the Work and shall observe any conditions at the site affecting it.
These obligations are for the purpose of facilitating construction by the Contractor and are not for the purpose of
discovering errors, omissions, or inconsistencies in the Contract Documents; however, any errors, inconsistencies or
omissions discovered by the Contractor shall be reported promptly to the Architect as a request for information in
such form as the Architect may require.

§ 3.2.2 Any design errors or omissions noted by the Contractor during this review shall be reported promptly to the
Architect, but it is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and
not as a licensed design professional unless otherwise specifically provided in the Contract Documents. The
Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, statutes,
ordinances, building codes, and rules and regulations, but any nonconformity discovered by or made known to the
Contractor shall be reported promptly to the Architect.

§ 3.2.3 If the Contractor believes that additional cost or time is involved because of clarifications or instructions
issued by the Architect in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.1
and 3.2.2, the Contractor shall make Claims as provided in Sections 4.3.6 and 4.3.7. If the Contractor fails to
perform the obligations of Sections 3.2.1 and 3.2.2, the Contractor shall pay such costs and damages to the Owner as
would have been avoided if the Contractor had performed such obligations. The Contractor shall not be liable to the
Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents or
for differences between field measurements or conditions and the Contract Documents unless the Contractor
recognized such error, inconsistency, omission or difference and knowingly failed to report it to the Architect.

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences
and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents
give other specific instructions concerning these matters. If the Contract Documents give specific instructions
concerning construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the
jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such
means, methods, techniques, sequences or procedures. If the Contractor determines that such means, methods,
techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the Owner
and Architect and shall not proceed with that portion of the Work without further written instructions from the
Architect. If the Contractor is then instructed to proceed with the required means, methods, techniques, sequences or
procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely responsible for any
resulting loss or damage.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for or
on behalf of the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 The Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect
and in accordance with a Change Order.

§ 3.4.3 The Contractor shal enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not
skilled in tasks assigned to them.
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§ 3.5 WARRANTY

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the
Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the
Work will be free from defects not inherent in the quality required or permitted, and that the Work will conform to
the requirements of the Contract Documents. Work not conforming to these requirements, including substitutions
not properly approved and authorized, may be considered defective. The Contractor’s warranty excludes remedy for
damage or defect caused by abuse, modifications not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.6 TAXES

§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor
which are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely
scheduled to go into effect.

§ 3.7 PERMITS, FEES AND NOTICES

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit and other permits and governmental fees, licenses and inspections necessary for proper execution and
completion of the Work which are customarily secured after execution of the Contract and which are legally
required when bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and lawful
orders of public authorities applicable to performance of the Work.

§3.7.3 It is not the Contractor’s responsibility to ascertain that the Contract Documents are in accordance with
applicable laws, statutes, ordinances, building codes, and rules and regulations. However, if the Contractor observes
that portions of the Contract Documents are at variance therewith, the Contractor shall promptly notify the Architect
and Owner in writing, and necessary changes shall be accomplished by appropriate Modification.

§ 3.7.4 If the Contractor performs Work knowing it to be contrary to laws, statutes, ordinances, building codes, and
rules and regulations without such notice to the Architect and Owner, the Contractor shall assume appropriate
responsibility for such Work and shall bear the costs attributable to correction.

§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct,
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable
objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents:

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances;

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section
3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner in sufficient time to avoid delay
“in the Work.

§ 3.9 SUPERINTENDENT

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor. Important

AIA Document A201™ — 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American

Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.8. Copyright Law and international Treaties. Unauthorized 14
reproduction or distribution of this AA® Document, or any porfiomof it, may result in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possible under the law. This document was pr d by AIA software at 15:30:42 on 06/01/2006 under Order No.1000237945_1 which

expires on 5/10/2007, and is not for resale.



communications shall be confirmed in writing. Other communications shall be similarly confirmed on written
request in each case.

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and
Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits
current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall
provide for expeditious and practicable execution of the Work.

§ 3.10.2 The Contractor shall prepare and keep current, for the Architect’s approval, a schedule of submittals which
is coordinated with the Contractor’s construction schedule and allows the Architect reasonable time to review
submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to
the Owner and Architect.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE

§ 3.11.1 The Contractor shall maintain at the site for the Owner one record copy of the Drawings, Specifications,
Addenda, Change Orders and other Modifications, in good order and marked currently to record field changes and
selections made during construction, and one record copy of approved Shop Drawings, Product Data, Samples and
similar required submittals. These shall be available to the Architect and shall be delivered to the Architect for
submittal to the Owner upon completion of the Work.

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples which illustrate materials, equip‘ment or workmanship and establish
standards by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The purpose of
their submittal is to demonstrate for those portions of the Work for which submittals are required by the Contract
Documents the way by which the Contractor proposes to conform to the information given and the design concept
expressed in the Contract Documents. Review by the Architect is subject to the limitations of Section 4.2.7.
Informational submittals upon which the Architect is not expected to take responsive action may be so identified in
the Contract Documents. Submittals which are not required by the Contract Documents may be returned by the
Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents with
reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of
separate contractors. Submittals which are not marked as reviewed for compliance with the Contract Documents and
approved by the Contractor may be returned by the Architect without action.

§ 3.12.6 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor
represents that the Contractor has determined and verified materials, field measurements and field construction
criteria related thereto, or will do so, and has checked and coordinated the information contained within such
submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been
approved by the Architect.
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§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services which constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be
required to provide professional services in violation of applicable law. If professional design services or
certifications by a design professional related to systems, materials or equipment are specifically required of the
Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria
that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear
such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled
to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such
design professionals, provided the Owner and Architect have specified to the Contractor all performance and design
criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take
other appropriate action on submittals only for the limited purpose of checking for conformance with information
given and the design concept expressed in the Contract Documents. The Contractor shall not be responsible for the
adequacy of the performance or design criteria required by the Contract Documents.

§ 3.13 USE OF SITE
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the
Contract Documents and shall not unreasonably encumber the site with materials or equipment.

§3.14 CUTTING AND PATCHING
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make
its parts fit together properly.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove from and
about the Project waste materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus
materials.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the cost
thereof shall be charged to the Contractor.
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§3.16 ACCESS TO WORK
§ 3.16.1 The Contractor shall provide the Owner and Architect access to the Work in preparation and progress
wherever located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS

§ 3.17.1 The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for
infringement of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account
thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a
particular manufacturer or manufacturers is required by the Contract Documents or where the copyright violations
are contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the
Architect.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law and to the extent claims, damages, losses or expenses are not covered
by Project Management Protective Liability insurance purchased by the Contractor in accordance with Section 11.3,
the Contractor shall indemnify and hold harmless the Owner, Architect, Architect’s consultants, and agents and
employees of any of them from and against claims, damages, losses and expenses, including but not limited to
attorneys’ fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable,
regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder.
Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity which
would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts or other employee benefit acts.

ARTICLE 4 ADMINISTRATION OF THE CONTRACT

§ 4.1 ARCHITECT '

§ 4.1.1 The Architect is the person lawfully licensed to practice architecture or an entity lawfully practicing
architecture identified as such in the Agreement and is referred to throughout the Contract Documents as if singular
in number. The term "Architect” means the Architect or the Architect’s authorized representative.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect.
Consent shall not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a new Architect against whom the
Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the former
Architect.

§ 4.2 ARCHITECT’S ADMINISTRATION OF THE CONTRACT

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents, and will be
an Owner’s representative (1) during construction, (2) until final payment is due and (3) with the Owner’s
concurrence, from time to time during the one-year period for correction of Work described in Section 12.2. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents,
unless otherwise modified in writing in accordance with other provisions of the Contract.

§ 4.2.2 The Architect, as a representative of the Owner, will visit the site at intervals appropriate to the stage of ithe
Contractor’s operations (1) to become generally familiar with and to keep the Owner informed about the progress
and quality of the portion of the Work completed, (2) to endeavor to guard the Owner against defects and
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deficiencies in the Work, and (3) to determine in general if the Work is being performed in a manner indicating that
the Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect will
not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work.
The Architect will neither have control over or charge of, nor be responsible for, the construction means, methods,
techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since
these are solely the Contractor’s rights and responsibilities under the Contract Documents, except as provided in
Section 3.3.1.

§ 4.2.3 The Architect will not be responsible for the Contractor’s failure to perform the Work in accordance with the
requirements of the Contract Documents. The Architect will not have control over or charge of and will not be
responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other
persons or entities performing portions of the Work.

§ 4.2.4 Communications Facilitating Contract Administration. Except as otherwise provided in the Contract
Documents or when direct communications have been specially authorized, the Owner and Contractor shall
endeavor to communicate with each other through the Architect about matters arising out of or relating to the
Contract. Communications by and with the Architect’s consultants shall be through the Architect. Communications
by and with Subcontractors and material suppliers shall be through the Contractor. Communications by and with
separate contractors shall be through the Owner.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect will have authority to reject Work that does not conform to the Contract Documents. Whenever
the Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of
the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or
completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise or
not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor,
Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities performing
portions of the Work.

§ 4.2.7 The Architect will review and approve or take other appropriate action upon the Contractor’s submittals such
as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
with such reasonable promptness as to cause no delay in the Work or in the activities of the Owner, Contractor or
separate contractors, while allowing sufficient time in the Architect’s professional judgment to permit adequate
review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of
other details such as dimensions and quantities, or for substantiating instructions for installation or performance of
equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract
Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the obligations
under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions or, unless
otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or
procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item
is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor
changes in the Work as provided in Section 7 .4.

§4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date
of final completion, will receive and forward to the Owner, for the Owner’s review and records, written warranties
and related documents required by the Contract and assembled by the Contractor, and will issue a final Certificate
for Payment upon compliance with the requirements of the Contract Documents.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of
such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.
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§ 4.2.11 The Architect will interpret and decide matters concerning performance under and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. If no
agreement is made concerning the time within which interpretations required of the Architect shall be furnished in
compliance with this Section 4.2, then delay shall not be recognized on account of failure by the Architect to furnish
such interpretations until 15 days after written request is made for them.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable
from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and initial decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will
not show partiality to either and will not be liable for results of interpretations or decisions so rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.3 CLAIMS AND DISPUTES :

§ 4.3.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment or
interpretation of Contract terms, payment of money, extension of time or other relief with respect to the terms of the
Contract. The term "Claim" also includes other disputes and matters in question between the Owner and Contractor
arising out of or relating to the Contract. Claims must be initiated by written notice. The responsibility to
substantiate Claims shall rest with the party making the Claim.

§ 4.3.2 Time Limits on Claims. Claims by either party must be initiated within 21 days after occurrence of the event
giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim,
whichever is later. Claims must be initiated by written notice to the Architect and the other party.

§ 4.3.3 Continuing Contract Performance. Pending final resolution of a Claim except as otherwise agreed in writing
or as provided in Section 9.7.1 and Article 14, the Contractor shall proceed diligently with performance of the
Contract and the Owner shall continue to make payments in accordance with the Contract Documents.

§ 4.3.4 Claims for Concealed or Unknown Conditions. If conditions are encountered at the site which are (1)
subsurface or otherwise concealed physical conditions which differ materially from those indicated in the Contract
Documents or (2) unknown physical conditions of an unusual nature, which differ materially from those ordinarily
found to exist and generally recognized as inherent in construction activities of the character provided for in the
Contract Documents, then notice by the observing party shall be given to the other party promptly before conditions
are disturbed and in no event later than 21 days after first observance of the conditions. The Architect will promptly
investigate such conditions and, if they differ materially and cause an increase or decrease in the Contractor’s cost
of, or time required for, performance of any part of the Work, will recommend an equitable adjustment in the
Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are not materially
different from those indicated in the Contract Documents and that no change in the terms of the Contract is justified,
the Architect shall so notify the Owner and Contractor in writing, stating the reasons. Claims by either party in
opposition to such determination must be made within 21 days after the Architect has given notice of the decision. If
the conditions encountered are materially different, the Contract Sum and Contract Time shall be equitably adjusted,
but if the Owner and Contractor cannot agree on an adjustment in the Contract Sum or Contract Time, the
adjustment shall be referred to the Architect for initial determination, subject to further proceedings pursuant to
Section 4.4,

§4.3.5 Claims for Additional Cost. If the Contractor wishes to make Claim for an increase in the Contract Sum,
written notice as provided herein shall be given before proceeding to execute the Work. Prior notice is not required
for Claims relating to an emergency endangering life or property arising under Section 10.6.

§ 4.3.6 If the Contractor believes additional cost is involved for reasons including but not limited to (1) a written
interpretation from the Architect, (2) an order by the Owner to stop the Work where the Contractor was not at fault,
(3) a written order for a minor change in the Work issued by the Architect, (4) failure of payment by the Owner, (5)
termination of the Contract by the Owner, (6) Owner’s suspension or (7) other reasonable grounds, Claim shall be
filed in accordance with this Section 4.3.

AIA Document A201™ — 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American

Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by 1.8, Copyright Law and International Treaties. Unauthorized 19
reproduction or distribution of this AIA® Document, or any 9058 of i, may resull in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possible under the law. This document was pi ed by AlA software at 15:30:42 on 06/01/2006 under Order No.1000237945_1 which

expires on 5/10/2007, and is not for resale.



§ 4.3.7 Claims for Additional Time

§4.3.7.1 If the Contractor wishes to make Claim for an increase in the Contract Time, written notice as provided
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay only one Claim is necessary.

§ 4.3.7.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated and had an adverse effect on the scheduled construction.

§ 4.3.8 Injury or Damage to Person or Property. If either party to the Contract suffers injury or damage to person or
property because of an act or omission of the other party, or of others for whose acts such party is legally
responsible, written notice of such injury or damage, whether or not insured, shall be given to the other party within
a reasonable time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the other
party to investigate the matter. '

§ 4.3.9 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 4.3.10 Claims for Consequential Damages. The Contractor and Owner waive Claims against each other for
consequential damages arising out of or relating to this Contract. This mutual waiver includes:

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of
such persons; and

.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit
except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination
in accordance with Article 14. Nothing contained in this Section 4.3.10 shall be deemed to preclude an award of
liquidated direct damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 4.4 RESOLUTION OF CLAIMS AND DISPUTES

§ 4.4.1 Decision of Architect. Claims, including those alleging an error or omission by the Architect but excluding
those arising under Sections 10.3 through 10.5, shall be referred initially to the Architect for decision. An initial
decision by the Architect shall be required as a condition precedent to mediation, arbitration or litigation of all
Claims between the Contractor and Owner arising prior to the date final payment is due, unless 30 days have passed
after the Claim has been referred to the Architect with no decision having been rendered by the Architect. The
Architect will not decide disputes between the Contractor and persons or entities other than the Owner.

§ 4.4.2 The Architect will review Claims and within ten days of the receipt of the Claim take one or more of the
following actions: (1) request additional supporting data from the claimant or a response with supporting data from
the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5)
advise the parties that the Architect is unable to resolve the Claim if the Architect lacks sufficient information to
evaluate the merits of the Claim or if the Architect concludes that, in the Architect’s sole discretion, it would be
inappropriate for the Architect to resolve the Claim.

§ 4.4.3 In evaluating Claims, the Architect may, but shall not be obligated to, consult with or seek information from
either party or from persons with special knowledge or expertise who may assist the Architect in rendering a
decision. The Architect may request the Owner to authorize retention of such persons at the Owner’s expense.

§ 4.4.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data,
such party shall respond, within ten days after receipt of such request, and shall either provide a response on the
requested supporting data, advise the Architect when the response or supporting data will be furnished or advise the
Architect that no supporting data will be furnished. Upon receipt of the response or supporting data, if any, the
Architect will either reject or approve the Claim in whole or in part.
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§ 4.4.5 The Architect will approve or reject Claims by written decision, which shall state the reasons therefor and
which shall notify the parties of any change in the Contract Sum or Contract Time or both. The approval or rejection
of a Claim by the Architect shall be final and binding on the parties but subject to mediation and arbitration.

§ 4.4.6 When a written decision of the Architect states that (1) the decision is final but subject to mediation and
arbitration and (2) a demand for arbitration of a Claim covered by such decision must be made within 30 days after
the date on which the party making the demand receives the final written decision, then failure to demand arbitration
within said 30 days’ period shall result in the Architect’s decision becoming final and binding upon the Owner and
Contractor. If the Architect renders a decision after arbitration proceedings have been initiated, such decision may
be entered as evidence, but shall not supersede arbitration proceedings unless the decision is acceptable to all parties
concerned.

§4.4.7 Upon receipt of a Claim against the Contractor or at any time thereafter, the Architect or the Owner may, but
is not obligated to, notify the surety, if any, of the nature and amount of the Claim. If the Claim relates to a
possibility of a Contractor’s default, the Architect or the Owner may, but is not obligated to, notify the surety and
request the surety’s assistance in resolving the controversy.

§ 4.4.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines prior to resolution of the Claim by
the Architect, by mediation or by arbitration.

§ 4.5 MEDIATION

§4.5.1 Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except those
waived as provided for in Sections 4.3.10, 9.10.4 and 9.10.5 shall, after initial decision by the Architect or 30 days
after submission of the Claim to the Architect, be subject to mediation as a condition precedent to arbitration or the
institution of legal or equitable proceedings by either party.

§ 4.5.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be in accordance with the Construction Industry Mediation Rules of the American Arbitration
Association currently in effect. Request for mediation shall be filed in writing with the other party to the Contract
and with the American Arbitration Association. The request may be made concurrently with the filing of a demand
for arbitration but, in such event, mediation shall proceed in advance of arbitration or legal or equitable proceedings,
which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed for a longer
period by agreement of the parties or court order.

§ 4.5.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 4.6 ARBITRATION

§ 4.6.1 Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except those
waived as provided for in Sections 4.3.10, 9.10.4 and 9.10.5, shall, after decision by the Architect or 30 days after
submission of the Claim to the Architect, be subject to arbitration. Prior to arbitration, the parties shall endeavor to
resolve disputes by mediation in accordance with the provisions of Section 4.5.

§ 4.6.2 Claims not resolved by mediation shall be decided by arbitration which, unless the parties mutually agree
otherwise, shall be in accordance with the Construction Industry Arbitration Rules of the American Arbitration
Association currently in effect. The demand for arbitration shall be filed in writing with the other party to the
Contract and with the American Arbitration Association, and a copy shall be filed with the Architect.

§4.6.3 A demand for arbitration shall be made within the time limits specified in Sections 4.4.6 and 4.6.1 as
applicable, and in other cases within a reasonable time after the Claim has arisen, and in no event shall it be made
after the date when institution of legal or equitable proceedings based on such Claim would be barred by the
applicable statute of limitations as determined pursuant to Section 13.7.
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§ 4.6.4 Limitation on Consolidation or Joinder. No arbitration arising out of or relating to the Contract shall include,
by consolidation or joinder or in any other manner, the Architect, the Architect’s employees or consultants, except
by written consent containing specific reference to the Agreement and signed by the Architect, Owner, Contractor
and any other person or entity sought to be joined. No arbitration shall include, by consolidation or joinder or in any
other manner, parties other than the Owner, Contractor, a separate contractor as described in Article 6 and other
persons substantially involved in a common question of fact or law whose presence is required if complete relief is
to be accorded in arbitration. No person or entity other than the Owner, Contractor or a separate contractor as
described in Article 6 shall be included as an original third party or additional third party to an arbitration whose
interest or responsibility is insubstantial. Consent to arbitration involving an additional person or entity shall not
constitute consent to arbitration of a Claim not described therein or with a person or entity not named or described
therein. The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity
duly consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court
having jurisdiction thereof.

§ 4.6.5 Claims and Timely Assertion of Claims. The party filing a notice of demand for arbitration must assert in the
demand all Claims then known to that party on which arbitration is permitted to be demanded.

§ 4.6.6 Judgment on Final Award. The award rendered by the arbitrator or arbitrators shall be final, and judgment
may be entered upon it in accordance with applicable law in any court having jurisdiction thereof.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 DEFINITIONS

§5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in
number and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor”
does not include a separate contractor or subcontractors of a separate contractor.

§5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to
perform a portion of the Work at the site. The term "Sub-subcontractor” is referred to throughout the Contract
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of
persons or entities (including those who are to furnish materials or equipment fabricated to a special design)
proposed for each principal portion of the Work. The Architect will promptly reply to the Contractor in writing
stating whether or not the Owner or the Architect, after due investigation, has reasonable objection to any such
proposed person or entity. Failure of the Owner or Architect to reply promptly shall constitute notice of no
reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the
Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively
in submitting names as required.

§ 5.2.4 The Contractor shall not change a Subcontractor, person or entity previously selected if the Owner or
Architect makes reasonable objection to such substitute.
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§ 5.3 SUBCONTRACTUAL RELATIONS

§ 5.3.1 By appropriate agreement, written where legally required for validity, the Contractor shall require each
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by
terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities,
including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents,
assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the
Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor
so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically
provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the
Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement,
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement which may
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of
such documents available to their respective proposed Sub-subcontractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner provided
that:
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements which the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

ARTICLE6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s
own forces, and to award separate contracts in connection with other portions of the Project or other construction or
operations on the site under Conditions of the Contract identical or substantially similar to these including those
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Section 4.3.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations
on the site, the term "Contractor” in the Contract Documents in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with
other separate contractors and the Owner in reviewing their construction schedules when directed to do so. The
Contractor shall make any revisions to the construction schedule deemed necessary after a joint review and mutual
agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, separate
contractors and the Owner until subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
and to have the same rights which apply to the Contractor under the Conditions of the Contract, including, without
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

§ 6.2 MUTUAL RESPONSIBILITY

§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.
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§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable
for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that
the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the
Contractor’s Work, except as to defects not then reasonably discoverable.

§ 6.2.3 The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to a
separate contractor because of delays, improperly timed activities or defective construction of the Contractor. The
Owner shall be responsible to the Contractor for costs incurred by the Contractor because of delays, improperly
timed activities, damage to the Work or defective construction of a separate contractor.

§ 6.2.4 The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or partially
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 OWNER’S RIGHT TO CLEAN UP

§ 6.3.1 If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under
their respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish,
the Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE7 CHANGES IN THE WORK

§ 7.1 GENERAL

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the
Contractor; an order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive
or order for a minor change in the Work.

§ 7.2 CHANGE ORDERS
§7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and
Architect, stating their agreement upon all of the following:

A change in the Work;

.2 the amount of the adjustment, if any, in the Contract Sum; and

.3 the extent of the adjustment, if any, in the Contract Time.

§ 7.2.2 Methods used in determining adjustments to the Contract Sum may include those listed in Section 7.3.3.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES

§7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes
in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the
Contract Sum and Contract Time being adjusted accordingly.

§7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.
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§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods: .
.1 mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data t
permit evaluation;
.2 unit prices stated in the Contract Documents or subsequently agreed upon;
.3 cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 asprovided in Section 7.3.6.

§ 7.3.4 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§7.3.5 A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor
therewith, including adjustment in Contract Sum and Contract Time or the method for determining them. Such
agreement shall be effective immediately and shall be recorded as a Change Order.

§ 7.3.6 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the method and the adjustment shall be determined by the Architect on the basis of reasonable expenditures and
savings of those performing the Work attributable to the change, including, in case of an increase in the Contract
Sum, a reasonable allowance for overhead and profit. In such case, and also under Section 7.3.3.3, the Contractor
shall keep and present, in such form as the Architect may prescribe, an itemized accounting together with
appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this
Section 7.3.6 shall be limited to the following:
.1 costs of labor, including social security, old age and unemployment insurance, fringe benefits
required by agreement or custom, and workers’ compensation insurance;
.2 costs of materials, supplies and equipment, including cost of transportation, whether incorporated or
consumed;
.3 rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;
4 costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to
the Work; and
.5 additional costs of supervision and field office personnel directly attributable to the change.

§ 7.3.7 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which results in a
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall
be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.8 Pending final determination of the total cost of a Construction Change Directive to the Owner, amounts not in
dispute for such changes in the Work shall be included in Applications for Payment accompanied by a Change
Order indicating the parties’ agreement with part or all of such costs. For any portion of such cost that remains in
dispute, the Architect will make an interim determination for purposes of monthly certification for payment for those
costs. That determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the
right of either party to disagree and assert a claim in accordance with Article 4.

§ 7.3.9 When the Owner and Contractor agree with the determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such

agreement shall be effective immediately and shall be recorded by preparation and execution of an appropriate
Change Order.

§ 7.4 MINOR CHANGES IN THE WORK

§ 7.4.1 The Architect will have authority to order minor changes in the Work not involving adjustment in the
Contract Sum or extension of the Contract Time atid not inconsistent with the intent of the Contract Documents.
Such changes shall be effected by written order and shall be binding on the Owner and Contractor. The Contractor
shall carry out such written orders promptly. ’
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ARTICLE 8 TIME

§ 8.1 DEFINITIONS

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement of instruction of the Owner in writing, prematurely
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the
effective date of such insurance. Unless the date of commencement is established by the Contract Documents or a
notice to proceed given by the Owner, the Contractor shall notify the Owner in writing not less than five days or
other agreed period before commencing the Work to permit the timely filing of mortgages, mechanic’s liens and
other security interests.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 DELAYS AND EXTENSIONS OF TIME

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner, or by
changes ordered in the Work, or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the Contractor’s control, or by delay authorized by the Owner pending mediation and arbitration, or
by other causes which the Architect determines may justify delay, then the Contract Time shall be extended by
Change Order for such reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Section 4.3.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of
the Contract Documents.

ARTICLE9 PAYMENTS AND COMPLETION

§9.1 CONTRACT SUM

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.2 SCHEDULE OF VALUES

§ 9.2.1 Before the first Application for Payment, the Contractor shall submit to the Architect a schedule of values
allocated to various portions of the Work, prepared in such form and supported by such data to substantiate its
accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for
reviewing the Contractor’s Applications for Payment.

§ 9.3 APPLICATIONS FOR PAYMENT

§9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment for operations completed in accordance with the schedule of values.
Such application shall be notarized, if required, and supported by such data substantiating the Contractor’s right to
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payment as the Owner or Architect may require, such as copies of requisitions from Subcontractors and material
suppliers, and reflecting retainage if provided for in the Contract Documents.

§9.3.1.1 As provided in Section 7.3.8, such applications may include requests for payment on account of changes in
the Work which have been properly authorized by Construction Change Directives, or by interim determinations of
the Architect, but not yet included in Change Orders.

§9.3.1.2 Such applications may not include requests for payment for portions of the Work for which the Contractor
does not intend to pay to a Subcontractor or material supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable
insurance, storage and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for

Payment all Work for which Certificates for Payment have been previously issued and payments received from the

Owner shall, to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, -
security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or
entities making a claim by reason of having provided labor, materials and equipment relating to the Work.

§ 9.4 CERTIFICATES FOR PAYMENT

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue
to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines
is properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding
certification in whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner,
based on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that the Work
has progressed to the point indicated and that, to the best of the Architect’s knowledge, information and belief, the
quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to an
evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of
subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion
and to specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further
constitute a representation that the Contractor is entitled to payment in the amount certified. However, the issuance
of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-
site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques,
sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers
and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to
ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION
§9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of:

A defective Work not remedied,;
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.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless
security acceptable to the Owner is provided by the Contractor;

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or another contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;
or

.1 persistent failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld. :

§ 9.6 PROGRESS PAYMENTS
§9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall promptly pay each Subcontractor, upon receipt of payment from the Owner, out of the
amount paid to the Contractor on account of such Subcontractor’s portion of the Work, the amount to which said
Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of
such Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor,
require each Subcontractor to make payments to Sub-subcontractors in a similar manner. '

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on
account of portions of the Work done by such Subcontractor.

§ 9.6.4 Neither the Owner nor Architect shall have an obligation to pay or to see to the payment of money to a
Subcontractor except as may otherwise be required by law.

§ 9.6.5 Payment to material suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 and
9.64.

§9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, shall create any
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity
to an award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT

§ 9.7.1 If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days
after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven
days after the date established in the Contract Documents the amount certified by the Architect or awarded by
arbitration, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect, stop the
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-down, delay and
start-up, plus interest as provided for in the Contract Documents.
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§ 9.8 SUBSTANTIAL COMPLETION

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the
Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to
determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a
Certificate of Substantial Completion which shall establish the date of Substantial Completion, shall establish
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE

§9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented
to by the insurer as required under Section 11.4.1.5 and authorized by public authorities having jurisdiction over the
Work. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments,
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in
writing concerning the period for correction of the Work and commencement of warranties required by the Contract
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and
submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use
shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement
between the Owner and Contractor or, if no agreement is reached, by decision of the Architect.

§9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the
Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§9.10 FINAL COMPLETION AND FINAL PAYMENT

§ 9.10.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt of
a final Application for Payment, the Architect will promptly make such inspection and, when the Architect finds the
Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue
a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on
the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with terms
and conditions of the Contract Documents and that the entire balance found to be due the Contractor and noted in
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the final Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further
representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment
have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the
Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed
to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the
Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by
the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data
establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security
interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the
Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a
bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after
payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in
discharging such lien, including all costs and reasonable attorneys’ fees.

§9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from:
A liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents; or
.3 terms of special warranties required by the Contract Documents.

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a
waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at
the time of final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§10.1 SAFETY PRECAUTIONS AND PROGRAMS

§ 10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the performance of the Contract.

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury or loss to:

employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,
roadways, structures and utilities not designated for removal, relocation or replacement in the course
of construction.

§ 10.2.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations and lawful
orders of public authorities bearing on safety of persons or property or their protection from damage, injury or loss.
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§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or
anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable,
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in
addition to the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherw1se
designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to endanger its
safety.

§10.3 HAZARDOUS MATERIALS

§ 10.3.1 If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons
resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB),
encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop
Work in the affected area and report the condition to the Owner and Architect in writing.

§ 10.3.2 The Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the material
or substance reported by the Contractor and, in the event such material or substance is found to be present, to verify
that it has been rendered harmless. Unless otherwise required by the Contract Documents, the Owner shall furnish in
writing to the Contractor and Architect the names and qualifications of persons or entities who are to perform tests
verifying the presence or absence of such material or substance or who are to perform the task of removal or safe
containment of such material or substance. The Contractor and the Architect will promptly reply to the Owner in
writing stating whether or not either has reasonable objection to the persons or entities proposed by the Owner. If
either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner shall
propose another to whom the Contractor and the Architect have no reasonable objection. When the material or
substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner
and Contractor. The Contract Time shall be extended appropriately and the Contract Sum shall be increased in the
amount of the Contractor’s reasonable additional costs of shut-down, delay and start-up, which adjustments shall be
accomplished as provided in Article 7.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself) and provided that such damage, loss or expense is not due to the sole negligence of a
party seeking indemnity.

§ 10.4 The Owner shall not be responsible under Section 10.3 for materials and substances brought to the site by the
Contractor unless such materials or substances were required by the Contract Documents.
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§ 10.5 If, without negligence on the part of the Contractor, the Contractor is held liable for the cost of remediation of
a hazardous material or substance solely by reason of performing Work as required by the Contract Documents, the
Owner shall indemnify the Contractor for all cost and expense thereby incurred.

§ 10.6 EMERGENCIES

§10.6.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s
discretion, to prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by
the Contractor on account of an emergency shall be determined as provided in Section 4.3 and Article 7.

ARTICLE 11 INSURANCE AND BONDS
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims
set forth below which may arise out of or result from the Contractor’s operations under the Contract and for which
the Contractor may be legally liable, whether such operations be by the Contractor or by a Subcontractor or by
anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable:
A claims under workers’ compensation, disability benefit and other similar employee benefit acts which
are applicable to the Work to be performed;
.2 claims for damages because of bodily injury, occupational sickness or disease, or death of the
Contractor’s employees;
.3 claims for damages because of bodily injury, sickness or disease, or death of any person other than
the Contractor’s employees;
4 claims for damages insured by usual personal injury liability coverage;
.5  claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;
.6 claims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle;
.7 claims for bodily injury or property damage arising out of completed operations; and
.8 claims involving contractual liability insurance applicable to the Contractor’s obligations under
Section 3.18.

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an
occurrence or claims-made basis, shall be maintained without interruption from date of commencement of the Work
until date of final payment and termination of any coverage required to be maintained after final payment.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of
the Work. These certificates and the insurance policies required by this Section 11.1 shall contain a provision that
coverages afforded under the policies will not be canceled or allowed to expire until at least 30 days’ prior written
notice has been given to the Owner. If any of the foregoing insurance coverages are required to remain in force after
final payment and are reasonably available, an additional certificate evidencing continuation of such coverage shall
be submitted with the final Application for Payment as required by Section 9.10.2. Information concerning reduction
of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be furnished by
the Contractor with reasonable promptness in accordance with the Contractor’s information and belief.

§ 11.2 OWNER’S LIABILITY INSURANCE
§ 11.2.1 The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.

§ 11.3 PROJECT MANAGEMENT PROTECTIVE LIABILITY INSURANCE

§ 11.3.1 Optionally, the Owner may require the Contractor to purchase and maintain Project Management Protective
Liability insurance from the Contractor’s usual sources as primary coverage for the Owner’s, Contractor’s and
Architect’s vicarious liability for construction operations under the Contract. Unless otherwise required by the
Contract Documents, the Owner shall reimburse the Contractor by increasing the Contract Sum to pay the cost of
purchasing and maintaining such optional insurance coverage, and the Contractor shall not be responsible for
purchasing any other liability insurance on behalf of the Owner. The minimum limits of liability purchased with
such coverage shall be equal to the aggregate of the limits required for Contractor’s Liability Insurance under
Sections 11.1.1.2 through 11.1.1.5.
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§ 11.3.2 To the extent damages are covered by Project Management Protective Liability insurance, the Owner,
Contractor and Architect waive all rights against each other for damages, except such rights as they may have to the
proceeds of such insurance. The policy shall provide for such waivers of subrogation by endorsement or otherwise.

§ 11.3.3 The Owner shall not require the Contractor to include the Owner, Architect or other persons or entities as
additional insureds on the Contractor’s Liability Insurance coverage under Section 11.1.

§ 11.4 PROPERTY INSURANCE

§ 11.4.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s
risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract
modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the
site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless
otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are
beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person or
entity other than the Owner has an insurable interest in the property required by this Section 11.4 to be covered,
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Project.

§ 11.4.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services
and expenses required as a result of such insured loss.

§ 11.4.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of
the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to
commencement of the Work. The Contractor may then effect insurance which will protect the interests of the
Contractor, Subcontractors and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof
shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or
maintain insurance as described above, without so notifying the Contractor in writing, then the Owner shall bear all
reasonable costs properly attributable thereto.

§ 11.4.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such
deductibles.

§ 11.4.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work
in transit.

§ 11.4.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company
or companies providing property insurance have consented to such partial occupancy or use by endorsement or
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that
would cause cancellation, lapse or reduction of insurance.

§ 11.4.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain boiler and machinery insurance
required by the Contract Documents or by law, which shall specifically cover such insured objects during
installation and until final acceptance by the Owner; this insurance shall include interests of the Owner, Contractor,
Subcontractors and Sub-subcontractors in the Work, and the Owner and Contractor shall be named insureds.

§ 11.4.3 Loss of Use Insurance. The Owner, at the Owner’s option, may purchase and maintain such insurance as
will insure the Owner against loss of use of the Owner’s property due to fire or other hazards, however caused. The
Owner waives all rights of action against the Contractor for loss of use of the Owner’s property, including
consequential losses due to fire or other hazards however caused.
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§ 11.4.4 If the Contractor requests in writing that insurance for risks other than those described herein or other
special causes of loss be included in the property insurance policy, the Owner shall, if possible, include such
insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order.

§ 11.4.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring
the Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section
11.4.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All separate
policies shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.4.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that
includes insurance coverages required by this Section 11.4. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’
prior written notice has been given to the Contractor.

§ 11.4.7 Waivers of Subrogation. The Owner and Contractor waive all rights against (1) each other and any of their
subcontractors, sub-subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s
consultants, separate contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors,
agents and employees, for damages caused by fire or other causes of loss to the extent covered by property insurance
obtained pursuant to this Section 11.4 or other property insurance applicable to the Work, except such rights as they
have to proceeds of such insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall
require of the Architect, Architect’s consultants, separate contractors described in Article 6, if any, and the
subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate agreements, written where
legally required for validity, similar waivers each in favor of other parties enumerated herein. The policies shall
provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a
person or entity even though that person or entity would otherwise have a duty of indemnification, contractual or
otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an
insurable interest in the property damaged.

§11.4.8 A loss insured under Owner’s property insurance shall be adjusted by the Owner as fiduciary and made
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.4.10. The Contractor shall pay Subcontractors their just shares of
" insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. '

§ 11.4.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss,
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the
Owner shall distribute in accordance with such agreement as the parties in interest may reach, or in accordance with
an arbitration award in which case the procedure shall be as provided in Section 4.6. If after such loss no other
special agreement is made and unless the Owner terminates the Contract for convenience, replacement of damaged
property shall be performed by the Contractor after notification of a Change in the Work in accordance with Article
7.

§ 11.4.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such
objection is made, the dispute shall be resolved as provided in Sections 4.5 and 4.6. The Owner as fiduciary shall, in
the case of arbitration, make settlement with insurers in accordance with directions of the arbitrators. If distribution
of insurance proceeds by arbitration is required, the arbitrators will direct such distribution.

§ 11.5 PERFORMANCE BOND AND PAYMENT BOND

§ 11.5.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of
the Contract and payment of obligations arising théreunder as stipulated in bidding requirements or specifically
required in the Contract Documents on the date of execution of the Contract.
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§ 11.5.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall permit a
copy to be made.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, if required in writing by the Architect, be uncovered for the
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered which the Architect has not specifically requested to examine
prior to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If
such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents,
correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a separate
contractor in which event the Owner shall be responsible for payment of such costs.

§12.2 CORRECTION OF WORK

§12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION

§ 12.2.1.1 The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the
requirements of the Contract Documents, whether discovered before or after Substantial Completion and whether or
not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and
inspections and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.

§12.2.2 AFTER SUBSTANTIAL COMPLETION :

§12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents,
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously
given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after
discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the
Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require
correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct
nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or
Architect, the Owner may correct it in accordance with Section 2.4.

§12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
performance of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work which are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work
which is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations which the Contractor might have under the Contract Documents. Establishment of the one-year
period for correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor
to correct the Work, and has no relationship to the time within which the obligation to comply with the Contract
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Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish
the Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§12.3 ACCEPTANCE OF NONCONFORMING WORK

§12.3.1 If the Owner prefers to accept Work which is not in accordance with the requirements of the Contract
Documents, the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum
will be reduced as appropriate and equitable. Such adjustment shall be effected whether or not final payment has
been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS
§ 13.1 GOVERNING LAW
§ 13.1.1 The Contract shall be governed by the law of the place where the Project is located.

§ 13.2 SUCCESSORS AND ASSIGNS

. §13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to the other party hereto and to partners, successors, assigns and legal representatives of such other
party in respect to covenants, agreements and obligations contained in the Contract Documents. Except as provided
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the
other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain
legally responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to an institutional lender providing
construction financing for the Project. In such event, the lender shall assume the Owner’s rights and obligations
under the Contract Documents. The Contractor shall execute all consents reasonably required to facilitate such
assignment.

§ 13.3 WRITTEN NOTICE

§ 13.3.1 Written notice shall be deemed to have been duly served if delivered in person to the individual or a member
of the firm or entity or to an officer of the corporation for which it was intended, or if delivered at or sent by
registered or certified mail to the last business address known to the party giving notice.

§ 13.4 RIGHTS AND REMEDIES

§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available
by law.

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed in writing.

§ 13.5 TESTS AND INSPECTIONS

§ 13.5.1 Tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws,
ordinances, rules, regulations or orders of public authorities having jurisdiction shall be made at an appropriate time.
Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and approvals with an
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall
bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect timely notice of
when and where tests and inspections are to be made so that the Architect may be present for such procedures. The
Owner shall bear costs of tests, inspections or approvals which do not become requirements until after bids are
received or negotiations concluded.

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection
or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.5.3, shall be at the Owner’s expense.

AIA Document A201™ — 1997. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American

Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.8. Copyright Law and international Treaties. Unauthorized 36
reproduction or distribution of this AIA® Document, or any pm:z; of it, may result in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possible under the law. This document was pr d by AlA software at 15:30:42 on 06/01/2006 under Order No.1000237945_1 which

expires on 5/10/2007. and is not for resale.



-§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary
by such failure including those of repeated procedures and compensation for the Architect’s services and expenses
shall be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.5.6 Tests or inspections conducted pursuént to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work. :

§ 13.6 INTEREST

§ 13.6.1 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at
such rate as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to
time at the place where the Project is located.

§13.7 COMMENCEMENT OF STATUTORY LIMITATION PERIOD
§ 13.7.1 As between the Owner and Contractor:

.1 Before Substantial Completion. As to acts or failures to act occurring prior to the relevant date of
Substantial Completion, any applicable statute of limitations shall commence to run and any alleged
cause of action shall be deemed to have accrued in any and all events not later than such date of
Substantial Completion;

.2 Between Substantial Completion and Final Certificate for Payment. As to acts or failures to act
occurring subsequent to the relevant date of Substantial Completion and prior to issuance of the final
Certificate for Payment, any applicable statute of limitations shall commence to run and any alleged
cause of action shall be deemed to have accrued in any and all events not later than the date of
issuance of the final Certificate for Payment; and '

.3 After Final Certificate for Payment. As to acts or failures to act occurring after the relevant date of

-issuance of the final Certificate for Payment, any applicable statute of limitations shall commence to
run and any alleged cause of action shall be deemed to have accrued in any and all events not later
than the date of any act or failure to act by the Contractor pursuant to any Warranty provided under
Section 3.5, the date of any correction of the Work or failure to correct the Work by the Contractor
under Section 12.2, or the date of actual commission of any other act or failure to perform any duty or
obligation by the Contractor or Owner, whichever occurs last.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

§ 14.1 TERMINATION BY THE CONTRACTOR

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for
any of the following reasons:

A issuance of an order of a court or other public authority having jurisdiction which requires all Work to
be stopped;

.2 anact of government, such as a declaration of national emergency which requires all Work to be
stopped;

.3 because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents; or

4 the Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable
evidence as required by Section 2.2.1.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work
under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work
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by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of
days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work
executed and for proven loss with respect to materials, equipment, tools, and construction equipment and machinery,
including reasonable overhead, profit and damages.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract
with the Contractor because the Owner has persistently failed to fulfill the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional
days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided
in Section 14.1.3.

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor:
A persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper
materials;
.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;
.3 persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having
jurisdiction; or
4  otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Architect that sufficient cause
exists to justify such action, may without prejudice to any other rights or remedies of the Owner and after giving the
Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of the Contractor
and may, subject to any prior rights of the surety:
take possession of the site and of all materials, equipment, tools, and construction equipment and
machinery thereon owned by the Contractor;
.2 accept assignment of subcontracts pursuant to Section 5.4; and
.3 finish the Work by whatever reasonable method the Owner may deem expedient. Upon request of the
Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by
the Owner in finishing the Work.

- §14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive
termination of the Contract.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.

§14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include
profit. No adjustment shall be made to the extent:
1 that performance is, was or would have been so suspended, delayed or interrupted by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.
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§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall:
A cease operations as directed by the Owner in the notice;
2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and '
.3 except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts
and purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on
the Work not executed.
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Project Number BWO-2161-08(003) 501567

SUPPLEMENTARY CONDITIONS
Document 00800

SUMMARY
1.01 DESCRIPTION
A. Owner: These supplements are necessary because the Owner is an agency, or political

1.02

1.03

1.04

1.05

1.06

1.07

subdivision, of the State of Mississippi and occupies a different position from that of the
usual Owner.

Document: The following supplements modify, change, delete from, or add to the AIA
DOCUMENT A201-1997, “General Conditions of the Contract for Construction”, 1997,
Fifteenth Edition. When any Article of the General Conditions is modified, or deleted, by
these Supplementary Conditions, the unaltered provisions of that Article, Paragraph,
Subparagraph, or Clause will remain in effect. The “General Conditions of the Contract
for Construction” may also be supplemented or amplified elsewhere in the Contract
Documents by provisions located in, but not necessarily limited to, Division 1 of the
Specifications.

Verification Of Dimensions: Before ordering any materials or doing any work, the
Contractor shall verify the dimensions and shall be responsible for the accuracy of such
dimensions as they affect the Work. No extra compensation will be allowed on account of
differences between the dimensions shown on the Drawings and actual dimensions.

Plans And Specifications: The Specifications and the Drawings are intended to be in
agreement with each other, and to be mutually explanatory. They are also intended to be
complementary and any Work or material called for by either shall be provided as if called
for by both.

Execution Of The Work: Sections of Division 1 General Requirements govern the
execution of the Work of all Sections 2-16 of the Specifications.

Workmanship: All Work as described or required shall be executed in a neat, skillful
manner, in accordance with the best-recognized trade practice. Only competent
workmen (including the superintendent), who work and perform their duties satisfactorily
shall be employed on the Project. When requested by the Project Engineer, the
Contractor shall discharge and shall not re-employ on the Project, any person who
commits trespass or who is, in the opinion of the Project Engineer, dangerous, disorderly,
insubordinate, incompetent, or otherwise objectionable.

Use Of Site And Facilities: Contractor shall not allow tradesman, technicians and
laborers to enter other portions of existing facilities except as predetermined and
approved by the Project Engineer. Existing utilities shall not be interrupted unless pre-
approved by the Project Engineer. Parking for construction vehicles shall be in areas
designated by the Owner at the Pre-construction Conference.

Utilities:  The Owner will furnish utilities for construction (electricity and water).
Contractor must use "as- is" or pay for any necessary modifications.
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1.08

Project Number BWO-2161-08(003) 501567

Inspection Of Work: All materials and each part or detail of the Work are subject to
inspection by the Project Engineer. Work performed or materials used by the Contractor
without supervision, inspection, or written approval by an authorized Department
representative may be ordered removed and replaced, at Contractor’'s expense, if found
to be defective or noncompliant with the Contract Documents. No Work shall be
preformed on Legal Holidays, Sundays or after 5:00 P.M. on week days without prior
written approval from the Project Engineer.

Article 1 GENERAL PROVISIONS

1.1

111

1.6

16.1

BASIC DEFINITIONS

The Contract Documents: Delete the last sentence of this Subparagraph and substitute
following sentence:

The Contract Documents include the Advertisement for Bids, Instructions to Bidders,
Notice to Bidders, Proposal Form, sample forms and all portions of addenda issued prior
to execution of the Contract.

OWNERSHIP AND USE OF DRAWINGS,
SPECIFICATION AND OTHER INSTRUMENTS OF SERVICE

Add a new sentence at the end of this Subparagraph:

This Paragraph in no way supersedes the Owner’'s document rights set forth in the
“Engineering Services Contract" Agreement Between the Owner and the Professional.

Article 2 OWNER

2.1

211

225

GENERAL
Change this Subparagraph to read as follows:

The Owner, as used in these Documents, refers to the Mississippi Transportation
Commission, a body Corporate of the State of Mississippi, acting by and through the duly
authorized Executive Director of the Mississippi Department of Transportation for the
benefit of the Department for which the Work under this Contract is being performed.
The Owner is the entity identified as such in the Agreement and is referred to throughout
the Contract Documents as if singular in number. The Owner’s representative, who shall
have express authority to bind the Owner with respect to all matters requiring the Owner’s
approval or authorization, is the individual who signed the Construction Contract for the
Owner. The term “Owner” means the Owner or the Owner’s authorized representative.

Change this Subparagraph to read as follows:

After the Contract is executed by the Executive Director, the Contractor will receive free of
charge two bound copies of the Project Manual (Proposal and Contract Documents) (one
executed and one blank), and five full-scale copies of the Drawings and two half-scale
copies. The Contractor shall have available on the Project Site at all times one copy each
of the Contract Drawings and the Project Manual (Proposal).
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Article 3 CONTRACTOR

3.3

3.3.1

3.18

3.18.3

SUPERVISION AND CONSTRUCTION PROCEDURES

Change the last sentence to read as follows:

If the Contractor is then instructed to proceed with the required means, methods,
techniques, sequences or procedures without acceptance of changes proposed by the
Contractor, the Owner and Professional shall be responsible for any resulting loss or
damage.

INDEMNIFICATION

Add a new Subparagraph as follows:

The Contractor agrees to defend, hold harmless and indemnify the Owner against all
claims or demands caused by the Contractor’s acts or omissions.

Article 4 ADMINISTRATION OF THE CONTRACT

4.1 ARCHITECT

4.1.4 Add a new Subparagraph as follows:
The term “Architect,” “Engineer,” “Professional”, or “Consultant” as used in these
Documents refers to the Professional firm who has been directed by the Owner to design
and inspect construction of this Project.

4.1.5 Add a new Subparagraph as follows:
The term “Project Engineer” as used in these Documents refers to the Mississippi
Department of Transportation Executive Director’'s authorized representative. The term
“MDOT Architect” is the representative for the MDOT Architectural Services Unit and is an
advisor to the Project Engineer.

4.5 MEDIATION

45.1 Delete this Subparagraph in its entirety.

4.5.2 Delete this Subparagraph in its entirety.

4.5.3 Delete this Subparagraph in its entirety.

4.6 ARBITRATION

4.6.1 Delete this Subparagraph in its entirety.

4.6.2 Delete this Subparagraph in its entirety.

4.6.3 Delete this Subparagraph in its entirety.

4.6.4 Delete this Subparagraph in its entirety.

4.6.5 Delete this Subparagraph in its entirety.

4.6.6 Delete this Subparagraph in its entirety
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4.7

4.7.1

4.7.2

4.7.3

Project Number BWO-2161-08(003) 501567

Add a new Paragraph as follows:

ARBITRATION PROCEDURES FOR THE MISSISSIPPI TRANSPORTATION
COMMISSION

All matters of dispute arising out of any agreement with the Mississippi Transportation
Commission for planning, design, engineering, construction, erection, repair, or alteration
of any building, structure, fixture, road, highway, utility or any part thereof, or any
agreement with the Mississippi Transportation Commission for architectural, engineering,
surveying, planning, and related professional services which provides for mediation or
arbitration, shall comply with the following course for resolution. No arbitration hearing
shall be granted on any claim in excess of One Hundred Thousand Dollars ($100,000.00).

Add a new Subparagraph as follows:
CONDITIONS PRECEDENT TO ARBITRATION

The aggrieved party must first notify opposing party in writing in detail of the matter(s) in
dispute, the amount involved and the remedy sought. Such writing shall include copies of
any documents, writings, plans, or other matter pertinent to the resolution of the dispute.
The Chief Engineer of the Mississippi Department of Transportation, or his authorized
representative, and a principal of the opposing party shall be the proper parties for such
notice and shall be active parties in any subsequent dispute resolution.

If the dispute cannot be satisfactorily resolved, within thirty (30) days of the complaint
being rejected in writing by either party, notice by certified mail shall be given to the
Project Engineer. A copy of the naotice shall be sent by certified mail to the opposing
party. Such notice shall be in writing setting forth in detail the matter(s) in dispute, the
amount involved, the remedy sought and state that informal resolution between the
parties cannot be reached. Such writing shall include copies of any documents, writings,
plans, or other matter pertinent to the resolution of the dispute. Opposing party shall have
the opportunity to set forth in writing a rebuttal with pertinent documents attached. At the
sole discretion of the Project Engineer, oral testimony may be had on the matter.

Add a new Subparagraph as follows:

REQUESTS FOR ARBITRATION: Within thirty (30) days of a claim being rejected in
writing by the Project Engineer, either party may request arbitration. Notices for requests
for arbitration shall be made in writing to the Chief Engineer of the Mississippi Department
of Transportation, P. O. Box 1850, Jackson, Mississippi 39215-1850. Such notice shall
set forth in detail the matter(s) in dispute, the amount involved, and the remedy sought. A
copy of the request shall be mailed to the opposite party. The party requesting arbitration
must deposit the sum of two hundred dollars ($200.00) with its request as a deposit
against costs incurred by the arbitrators. Each party will be notified in writing in any
manner provided by law of certified mail not less than twenty (20) days before the hearing
of the date, time and place for the hearing. Appearance at the hearing waives a party’s
right to notice.

Add a new Subparagraph as follows:

SELECTION OF ARBITRATORS: Upon request for arbitration, a panel of three (3)
arbitrators shall be chosen. The Chief Engineer of the Mississippi Department of
Transportation shall appoint one (1) member. One (1) member shall be appointed by the
Executive Director of a professional or trade association that represents interests similar
to that of the non-state party. The first two shall appoint the third member.
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4.7.5

4.7.6

4.7.7

4.7.8
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Add a new Subparagraph as follows:

HEARINGS: All hearings shall be open to the public. All hearings will be held in Jackson,
Mississippi, unless the parties mutually agree to another location. The hearings shall be
conducted as prescribed by Mississippi Code 1972, Annotated, Sections 11-15-113,
11-15-115, and 11-15-117. A full and complete record of all proceedings shall be taken
by a certified court reporter. The scheduling and cost of retaining the court reporter shall
be the responsibility of the party requesting arbitration. The costs of transcription of the
record shall be the responsibility of the party requesting such transcript. No arbitration
hearing shall be held without a certified court reporter. Deliberations of the arbitrators
shall not be part of the record.

Add a new Subparagraph as follows:

AWARDS: Awards shall be made in writing and signed by the arbitrators joining in the
award. A copy of the award shall be delivered to the parties by certified mail.

Add a new Subparagraph as follows:

FEES AND EXPENSES: Reasonable fees and expenses, excluding counsel fees,
incurred in the conduct of the arbitration shall be at the discretion of the Arbitrator except
each party shall bear its own attorney’s fees and costs of expert witnesses.

Add a new Subparagraph as follows:

MODIFICATIONS, CONFIRMATIONS, AND APPEALS: All modifications, confirmations
and appeals shall be as prescribed by Mississippi Code 1972, Annotated, Section 11-
15-123 et seq. All awards shall be reduced to judgment and satisfied in the same manner
other judgments against the State are satisfied.

Add a new Subparagraph as follows:
SECRETARY FOR THE ARBITRATORS: All notices, requests, or other correspondence

intended for the arbitrators shall be sent to the Chief Engineer, Mississippi Department of
Transportation, P. O. Box 1850, Jackson, Mississippi 39215-1850.

Article 5 SUBCONTRACTORS

No supplementary conditions.

Article 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

No supplementary conditions.

Article 7 CHANGES IN THE WORK

7.1 GENERAL
7.1.1 Replace the words “Change Order” with the words “Supplemental Agreement”.
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7.2 CHANGE ORDERS

7.2.3 Add a new Subparagraph as follows:
The maximum cost included in a Change Order (Supplemental Agreement) for profit and
overhead is limited to twelve percent (12%) of the total of the actual cost for materials,
labor and subcontracts. Profit and overhead include: all taxes, fees, permits, insurance,
bond, job superintendent, job and home office expense. All Subcontractors shall
acquiesce to the same requirements when participating in a Change Order (Supplemental
Agreement).

Article 8 TIME

8.1 DEFINITIONS

8.1.1 Change this Subparagraph to read as follows:
Unless otherwise provided, Contract Time is the period of time, including authorized
adjustments, allotted in the Contract Documents for Completion of the Work.

8.1.3 Change this Subparagraph to read as follows:
The date of Completion is the date certified by the Project Engineer and approved by the
Owner in accordance with Paragraph 9.8 entitled “Substantial Completion.”

8.3 DELAYS AND EXTENSIONS OF TIME

8.3.1 Change this Subparagraph to read as follows:

If the Contractor is delayed at any time in the commencement or progress of the Work by
any act of neglect of the Owner or Project Engineer, or by any employee or either, or by
changes ordered in the Work, or by labor disputes, fire, unusual delay in deliveries,
unavoidable casualties or any causes beyond the Contractor’'s control, or by any other
causes which the Project Engineer determines may justify the delay, then the Contract
time may be extended by Change Order for such reasonable time as the Engineer may
determine, subject to the Owner’s approval. Any claim for loss or any delay occasioned
by any separate Contractor, or Subcontractor, shall be settled between the Contractor and
such other separate Contractor, or Subcontractors.

Article 9 PAYMENTS AND COMPLETION

9.3 APPLICATIONS FOR PAYMENT

9.3.1 Add a new sentence to the end of this Subparagraph:
The form of Application for Payment will be AIA Document G702, Application and
Certification for Payment, supported by AIA Document G703, Continuation Sheet, or a
computer generated form containing similar data.

9.3.1.3 Add a new Clause to Subparagraph 9.3.1 as follows:
The Owner will retain five percent (5%) until the Work is at least fifty percent (50%)
complete, on schedule, and satisfactory in the Project Engineer’s opinion, at which time
fifty percent (50%) of the retainage held to date shall be returned to the Contractor for
distribution to the appropriate Sub-Contractors and Suppliers. Future retainage shall be
withheld at the rate of two and one half percent (2 1/2%) of the amount due the Contractor
on account of progress payments.
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9.3.21

9.3.2.2
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Add a new Clause to Subparagraph 9.3.1 as follows:

The Contractor must submit each month with this Application for Payment a separate
letter stating that he is requesting an extension of time or that he had no need for an
extension for that period of time. No payment on a monthly application will be made until
the letter is received. Complete justification such as weather reports or other pertinent
correspondence must be included for each day’s request for extension. A Contractor’s
letter, or statement, will not be considered as adequate justification. The receipt of this
request and data by the Owner will not be considered as Owner approval in any way.

Add a new Clause to Subparagraph 9.3.2 as follows:

Payment on materials stored at some location other than the building site, may be
approved by the Project Engineer and the Owner after the Contractor has submitted the
following items:

An acceptable Lease Agreement between the General Contractor and the owner of the
land, or building, where the materials are located.

Consent of Surety, or other acceptable Bond, to cover the materials stored off-site.
All Perils Insurance coverage for the full value of the materials stored off-site.
A Bill of Sale from the Manufacturer to the General Contractor for the stored materials.

A complete list and inventory of materials manufactured, stored and delivered to the
storage site and of materials removed from the storage site and delivered to the job site.

A review by the Project Engineer of the materials stored off-site prior to release of
payment.

Guarantee no storage costs, additional delivery fees, or subsequent costs to the Owner.

List of stored items shall be sent to the Chief Engineer for his approval prior to payment of
stored materials.

Add a new Clause to Subparagraph 9.3.2 as follows:

Payment for materials stored at the building site, may be approved by the Project
Engineer and the Owner after the Contractor has submitted the following items:

A Bill of Sale from the Manufacturer to the General Contractor for the stored materials.

List of stored items shall be sent to the Chief Engineer for his approval prior to payment of
stored materials.

.3 List of stored items shall be sent to the Chief Engineer for his approval prior to payment of

stored materials.

9.6 PROGRESS PAYMENTS

9.6.8 Add a new Subparagraph as follows:
The amount retained by the Contractor from each payment to each Subcontractor and
material supplier will not exceed the percentage retained by the Owner from the
Contractor.
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9.7

9.71

9.8

9.8.4

9.11

9.111

Project Number BWO-2161-08(003) 501567
FAILURE OF PAYMENT

Change this Subparagraph to read as follows:

The Contractor and the Owner shall be subject to the remedies as prescribed in Section
31-5-25 of the Mississippi Code 1972, Annotated.

SUBSTANTIAL COMPLETION

Add a new sentence at the end of this Subparagraph:

Substantial Completion shall not be recognized under this Contract. The Project Engineer
shall determine when the building is complete to the point it can be used for its intended
purpose and occupied.

LIQUIDATED DAMAGES

Add a new Paragraph as follows:

Time being of the essence and a matter of material consideration thereof, a reasonable
estimate in advance is established to cover losses incurred by the Owner if the project is
not substantially complete on the date set forth in the Contract Documents. The

Contractor and his Surety will be liable for and will pay the Owner liquidated damages for
each calendar day of delay until the work is substantially complete as follows:

For More Than To and Including Per Calendar Day
$ 0 $ 100,000 $ 140
100,000 500,000 200
500,000 1,000,000 300
1,000,000 2,000,000 400
2,000,000 5,000,000 650
5,000,000 10,000,000 750
10,000,000 - 1,400

Article 10 PROTECTION OF PERSONS AND PROPERTY

10.2

10.2.5

10.3

10.3.2

10.3.3

SAFETY OF PERSONS AND PROPERTY
Change this Subparagraph to read as follows:

The Contractor shall promptly remedy damage and loss (other than damage or loss
insured under property insurance required by the Contract Documents) to property
referred to in Clause 10.2.1.2 and 10.2.1.3 caused in whole or in part by the Contractor, a
Subcontractor, a Sub-Subcontractor, or anyone directly or indirectly employed by any of
them, or by anyone for whose acts they may be liable and for which the Contractor is
responsible for Clauses 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts
or omissions of the Owner or Project Engineer and not attributable to the fault or
negligence of the Contractor. The foregoing obligations of the Contractor are in addition
to the Contractor’s obligations under Paragraph 3.18.

HAZARDOUS MATERIALS
Delete this Subparagraph in its entirety.

Delete this Subparagraph in its entirety.
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10.4  Delete this Subparagraph in its entirety.
10.5 Delete this Subparagraph in its entirety.
Article 11 INSURANCE AND BONDS
11.1 CONTRACTOR’S LIABILITY INSURANCE
11.1.4 Add a new Subparagraph as follows:

The Contractor’s limits of liability shall be written for not less than the following:

.1 GENERAL LIABILITY:

Commercial General Liability
(Including XCU)

General Aggregate...........cccooveiieeennnn. $ 1,000,000.00 Aggregate
Products & Completed Operations........ $ 1,000,000.00 Aggregate
Personal & Advertising Injury.............. $ 500,000.00 Per Occurrence
Bodily Injury & Property Damage.......... $ 500,000.00 Per Occurrence
Fire Damage Liability......................... $ 50,000.00 Per Occurrence
Medical EXpense...........ccovvveevennnnn. $ 5,000.00 Per Person
.2 OWNERS & CONTRACTORS PROTECTIVE LIABILITY:
Bodily Injury & Property Damage.......... $ 1,000,000.00 Aggregate
Bodily Injury & Property Damage.......... $ 500,000.00 Per Occurrence

.3 AUTOMOBILE LIABILITY:
(Owned, Non-owned & Hired Vehicle
Contractor Insurance Option Number 1:
Bodily Injury & Property Damage.......... $ 500,000.00 Per Occurrence
(Combined Single Limit)
Contractor Insurance Option Number 2:

Bodily Injury.........cocoooiiiii $ 250,000.00 Per Person
Bodily Injury.........cooooviiii $ 500,000.00 Per Accident
Property Damage...........ccocvevveviennnnn. $ 100,000.00 Per Occurrence

4 EXCESS LIABILITY:
(Umbrella on projects over $500,000)
Bodily Injury & Property Damage .......... $ 1,000,000.00 Aggregate
(Combined Single Limit)

.5 WORKERS’' COMPENSATION:
(As required by Statute)
EMPLOYERS' LIABILITY:

Accident ... $ 100,000.00 Per Occurrence
DISEASE  .ivivviviiieiie et $ 500,000.00 Policy Limit
DiSEASE  ...vviiiiiiii e, $ 100,000.00 Per Employee
.6 PROPERTY INSURANCE:
Builders RisK..........ccoooiviiiiii i, $ Equal to Value of Work
Or
Installation Floater........................... $ Equal to Value of Work
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11.1.5

11.1.6

11.2

1121

11.3

114

1141
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Add a new Subparagraph as follows:

Furnish one (1) copy of the Standard Construction Contract Certificate of Insurance Form
for each copy of the Standard Form of Agreement Between Owner and Contractor
specifically setting forth evidence of all coverage required by Subparagraphs 11.1.1,
11.1.2 and 11.1.3. Furnish to the Owner copies of any endorsements that are
subsequently issued amending limits of coverage.

Add a new Subparagraph as follows:

If the coverages are provided on a claims-made basis, the policy date or retroactive date
shall predate the Contract: the termination date, or the policy, or applicable extended
reporting period shall be no earlier than the termination date of coverages required to be
maintained after final payment.

OWNER'’S LIABILITY INSURANCE

Delete this Subparagraph in its entirety and substitute the following:

The Contractor shall purchase and maintain such insurance as will protect the Owner
from his contingent liability to others for damages because of bodily injury, including
death, and property damage, which may arise from operations under this Contract and
other liability for damages which the Contractor is required to insure under any provision
of this Contract. Certificate of this insurance will be filed with the Owner and will be the
same limits set forth in 11.1.4.

PROJECT MANAGEMENT PROTECTIVE LIABILITY INSURANCE

Delete this Paragraph in its entirety.

PROPERTY INSURANCE (BUILDER’S RISK OR INSTALLATION FLOATER)

Change the first line in this Subparagraph to read as follows:

The Contractor shall purchase...

11.4.1.2 Delete this Clause under Subparagraph 11.4.1 in its entirety.

11.4.1.3 Change the following Clause in Subparagraph 11.4.1.3 to read as follows:

11.4.2

11.4.3

11.4.4

11.4.5

11.4.6

If the property insurance requires deductibles, the Contractor shall pay costs not covered
because of such deductibles.

Delete this Subparagraph in its entirety.
Delete this Subparagraph in its entirety.
Delete this Subparagraph in its entirety.
Delete this Subparagraph in its entirety.

Delete this Subparagraph in its entirety.
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11.4.10 Change this Subparagraph to read as follows:
The Owner as fiduciary shall have power to adjust and settle a loss with Insurers unless
one of the parties in interest shall object in writing within five (5) days after occurrence of
loss.

Article 12 UNCOVERING AND CORRECTION OF WORK

No supplementary conditions.

Article 13 MISCELLANEOUS PROVISIONS

No supplementary conditions.

Article 14 TERMINATION OR SUSPENSION OF THE CONTRACT

No supplementary conditions.

END OF DOCUMENT
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

ADDENDA
DOCUMENT 00910
DATE: OCTOBER 9, 2006
PROJECT: RENOVATE REST AREA BUILDING ON I-55

SOUTHBOUND NEAR VAIDEN IN CARROLL
COUNTY, MISSISSIPPI

PROJECT NUMBERS: BWO-2161-08(003) 501567

PART 1GENERAL

1.01 DESCRIPTION

A.  Any Addendum issued on this Project will be included in Section 00910 and become part
of the Standard Form of the Agreement Between the Owner and the Contractor.

B. Bidders shall acknowledge receipt of addendum by inserting its number and date in the
designated spaces on their Proposal.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

END OF DOCUMENT
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SECTION 01110 SUMMARY OF WORK

PART 1 GENERAL

1.01 WORK COVERED BY CONTRACT DOCUMENTS
A.  Work covered by the Contract Documents shall be provided by one (1) General

Contractor as one (1) Contract to improve the Mississippi Department of Transportation

site on 1-55 Southbound near Vaiden, Carroll County, Mississippi. A Lump Sum as

described in these Specifications and Drawings are to be given for the following
description plus unit prices for the Pay Items, combined to total one (1) lump sum for the

Contract Sum.

1. Description: 501567-A. Renovate Rest Area near Vaiden.

TOTAL CONTRACT SUM LUMP SUM

B. Time of Completion: The completion of this Work is to be on or before the time indicated
on the Owner and Contractor Agreement.
C. Contractor's Duties:
1. Except as specifically noted, provide and pay for:
a. Labor, materials, equipment.
b. Tools, construction equipment, and machinery.
C. Other facilities and services necessary for proper execution and
completion of the Work.

2. Pay legally required sales, consumer, use, payroll, privilege and other taxes.

3. Secure and pay for, as necessary for proper execution and completion of Work,
and as applicable at time of receipt of bids:

a. Permits
b. Government Fees
C. Licenses

4, Give required notices.

5. Comply with codes, ordinances, rules, regulations, orders and other legal
requirements of public authorities that bear on performance of Work.

6. Promptly submit written notice to Project Engineer of observed variance of
Contract Documents from legal requirements. Appropriate modifications to
Contract Documents will adjust necessary changes. Assume responsibility for
Work known to be contrary to such requirements, without notice.

7. Enforce strict discipline and good order among employees. Do not employ on
Work, unfit persons or persons not skilled in assigned task.

8. Schedule of Values: Submit 8 copies to the MDOT Architectural Services Unit a
Schedule of Values as described in Section 01295 of these Specifications. This
submittal will be recorded as submittal number one for this Project. When this
submittal is approved, a copy will be transmitted to Construction Administration to
be used to review and compare to amounts submitted on the CAD-720 form.
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9. Sub-Contractors List: Submit 8 copies of a list, acceptable to the MDOT, of all
subcontractors to be used on the Project within seven (7) days after written notice
of Contract award by the MDOT. The list shall include the Firm’s name, contact
person, street address, e-mail address, telephone and fax numbers.

10. Request for Permission to Subcontract: Submit original to Contract
Administration Division and two copies to the Project Engineer CAD-720 form -
REQUEST FOR PERMISSION TO SUBCONTRACT for each subcontractor
before they are allowed to perform any Work.

11. Coordination: The Contractor is responsible for the coordination of the total
Project. All subcontractors will cooperate with the Contractor so as to facilitate
the general progress of the Work. Each trade shall afford all other trades every
reasonable opportunity for the installation of their Work. Refer to Section 01310—
Project Management & Coordination.

1.02 CONTRACTOR'S USE OF PREMISES

A. Confine operations at the site to areas permitted by:

1. Law
2. Ordinances
3. Permits
2. Contract Documents
5. Owner
B. Do not unreasonably encumber site with materials or equipment.
C. Do not load structure with weight that will endanger structure.
D.  Assume full responsibility for protection and safekeeping of products stored on premises.
E. Move any stored products which interfere with operations of MDOT or other Contractors.

F. Obtain and pay for use of additional storage of work areas needed for operations.

G. Limit use of site for work and storage to the area indicated on the Drawings.

1.03 SPECIFICATION FORMATS AND CONVENTIONS

A. Specification Format: The Specifications are organized into Divisions and Sections using
the 16-division format and CSI/CSC's "MasterFormat” numbering system.

1. Division 1: Sections in Division 1 govern the execution of the Work of all Sections
in the Specifications.

B. Specification Content: The Specifications use certain conventions for the style of
language and the intended meaning of certain terms, words, and phrases when used in
particular situations. These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as
appropriate. Words implied, but not stated, shall be inferred as the sense
requires. Singular words shall be interpreted as plural, and plural words shall be
interpreted as singular where applicable as the context of the Contract
Documents indicates.
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2. Imperative mood and streamlined language are generally used in the
Specifications. Requirements expressed in the imperative mood are to be
performed by Contractor. Occasionally, the indicative or subjunctive mood may
be used in the Section Text for clarity to describe responsibilities that must be
fulfilled indirectly by Contractor or by others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the
context, are implied where a colon (}) is used within a sentence or
phrase.

PART 2PRODUCTS

Not Used
PART 3EXECUTION
Not Used
END OF SECTION
MDOT - 2™ District — Carroll 01110-3 Summary of Work
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SECTION 01290 PAYMENT PROCEDURES

PART 1GENERAL

1.01 METHOD OF MEASUREMENT: The method of measurement and payment shall
conform to the applicable provisions of Article 9 of the AIA Document A201-1997 General
Conditions of the Contract for Construction.

1.02 APPLICATION FOR PAYMENT

A. Format:

1. Applications for Payments will be prepared on AIA forms G702-Application and
Certificate for payment and G703-Continuation Sheet; or, a computer generated
form containing similar data may be used.

B. Preparation of Application:

1. Present required information in type written form.

2. Execute certification by signature of authorized officer.

3 Use data from approved Schedule of Values. Provide dollar value in each column
for each line item for portion of Work performed and for stored products.

4. List each authorized Change Order as an extension on continuation sheet, listing
Change Order number and dollar amount as for an original Item of Work.

5. Prepare Application for Final Payment as specified in Section 01770-Closeout
Procedures.

C.  Submittal Procedures:

1. Submit 6 copies of each Application for Payment to the Project Engineer.

2. Submit an updated construction schedule with each Application for Payment as
described in Section 01320-Construction Progress Documentation.

3. Submit request for payment at intervals agreed upon by the Project Engineer,
Owner, and Contractor.

4. Submit requests to the Project Engineer at agreed upon times, or as may be
directed otherwise.

D. Substantiating Data:

1. Submit data justifying dollar amounts in question when such information is
needed.

2. Provide one copy of the data with a cover letter for each submittal.

3. Indicate the Application number, date and line item number and description.

1.03 STATEMENTS AND PAYROLLS

A.  The submission by the Contractor of the actual weekly payrolls showing all employees,
hours worked, hourly rates, overtime hours, etc., or copies thereof, is not required to be
turned in. However, each Contractor and Subcontractor shall preserve weekly payroll
records for a period of three years from the date of Contract completion. All Contractor
personnel working at the project site will be paid unconditionally and not less often than
once a week without subsequent deduction or rebate on any account, except such payroll
deductions as are permitted by regulations, the full amounts of wages and bona fide
fringe benefits due at time of payment.
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The payroll records shall contain the name, address, social security number,
classification, rate of pay, daily and weekly nhumber of hours worked, itemized deductions
and actual wages paid to each employee.

Upon request, the Contractor will make payroll records available at the project site for
inspection by the Department Compliance Officer or authorized representative and will
permit such officer or representative to interview employees on the job during working
hours.

The Contractor and Subcontractors shall submit Form CAD-880, “Weekly Summary of
Wage Rates”, each week to the Project Engineer. The forms may be obtained from the
Contract Compliance Officer, Contract Administration Division, Mississippi Department of
Transportation, Jackson, Mississippi. Custom forms, approved by Contract Administration
Division, may be used in lieu of CAD forms.

The Contractor shall make all efforts necessary to submit this information to the Project
Engineer in a timely manner. The Engineer will have the authority to suspend the work
wholly or in part and to withhold payments because of the Contractor's failure to submit
the required information. Submission of forms and payrolls shall be current through the
first week of the estimate period in order for the Project Engineer to process an estimate.

BASIS OF PAYMENT

This Work will be paid for by Contract Sum for the renovation of the Rest Area Building on
I-55 Southbound near Vaiden in District Two, Carroll County, Mississippi. The Contract
Sum shall be full compensation for furnishing all materials, and all other Work and effort
of whatever nature in the renovation of the building, installation of underground and other
equipment, and final clean-up of the area. It shall also be complete compensation for all
equipment, tools, labor, and incidentals necessary to complete the Work.

Payment will be made under:

MDOT Project Number BWO-2161-08(003) 501567 Lump Sum

TOTAL PROJECT CONTRACT SUM LUMP SUM

PART 2PRODUCTS

Not Used

PART 3EXECUTION

Not Used

END OF SECTION
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SECTION 01295 SCHEDULE OF VALUES

PART 1 GENERAL

1.01

A.

DESCRIPTION

Scope: Submit 6 copies of the Schedule of Values to the MDOT Architect, with a copy of
the Transmittal Letter to the Project Engineer, at least 10 days prior to submitting first
Application for Payment. Upon Project Engineer's request, support the values given with
data substantiating their correctness. Payment for materials stored on site will be limited
to those listed in Schedule of Unit Material Values (refer to Article 9 of the Supplementary
Conditions for requirements). Use Schedule of Values only as basis for contractor's
Application for Payment.

The 6 copies of the Schedule of Values will be reviewed as Submittal #1. A copy of this
submittal will be reviewed by the MDOT Architect and Mechanical / Electrical Consultants.
One copy will be retained by MDOT Architectural Services Unit, one by Mechanical /
Electrical Consultants, one sent to Contract Administration for use in reviewing requests
for Permission to Sub-Contract, one sent to the Project Engineer, and two returned to the
Contractor. If extra copies are needed for the Contractor, adjust number submitted.

Form of Submittal: Submit typewritten Schedule of Values on AIA Document G703-1992,
using Table of Contents of this Specification as basis for format for listing costs of Work
for Sections under Divisions 2- 16. Identify each line item with number and title as listed
in Table of Contents of this Specification.

Preparing Schedule of Values:

1. Itemize separate line item costs for each of the following general cost items:
Performance and Payment Bonds, field supervision and layout, Contingency
Allowance, temporary facilities and controls, and closeout documents.

2. Itemize separate line item cost for Work required by each Section of this
specification. Breakdown installed cost with overhead and profit.

3. For each line item, which has installed value of more than $20,000, break down
costs to list major products for operations under each item; rounding figures to
nearest dollar. Make sum of total costs of all items listed in schedule equal to
total Contract Sum.

Preparing Schedule of Unit Material Values:

1. Submit separate schedule of unit prices for materials to be stored on which
progress payments will be made. Make form of submittal parallel to Schedule of
Values with each line item identified same as line item in Schedule of Values.
Include in unit prices only: Cost of material, delivery and unloading site, and
sales tax.

2. Make sure unit prices (if required) multiplied by quantities equal material cost of
that item in Schedule of Values.

Review and Re-submittal: After Project Engineer's review, if requested, revise and
resubmit schedule in same manner

PART 2PRODUCTS

Not Used

PART 3EXECUTION

Not Used

END OF SECTION
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SECTION 01298 CHANGE ORDER PROCEDURES

PART 1 GENERAL

1.01

1.02
A.

SCOPE: This Section describes the procedures for processing Change Orders
(Supplemental Agreements) by the Project Engineer and the Contractor.

CHANGE ORDER PROCEDURES

Change Proposed by the Project Engineer: The Project Engineer may issue a Proposal
Request to the Contractor which includes a detailed description of a proposed change
with supplementary or revised Drawings and Specifications and a change in Contract
Time for executing the change. The Contractor shall prepare and submit an estimate
within 10 days.

Change Proposed by the Contractor: The Contractor may propose a change by
submitting a request for change to the Project Engineer, describing the proposed change
and it's full effect on the Work, with a statement describing the reason for the change, and
the effect on the Contract Sum and Contract Time with full documentation and a
statement describing the effect on Work by separate or other Contractors. Document any
requested substitutions in accordance with Section 01630 - Product Options and
Substitution Procedures.

Contractor’'s Documentation:

1. Maintain detailed records of Work completed on a time and material basis.
Provide full information required for evaluation of proposed changes, and
substantiate costs of changes in the Work.

2. Document each quotation for a change in cost or time with sufficient data allowing
evaluation of the quotation.

3. On request, provide additional data to support computations:

Quantities of products, labor, and equipment.

Taxes, insurance and bonds.

Overhead and profit.

Justification for any change in Contract Time.

Credit for deletions from Contract, similarly documented.

PO TY®

4. Support each claim for additional costs, and for work completed on a time and
material basis, with additional information:

Origin and date of claim.

Dates and time work was performed and by whom.

Time records and wage rates paid.

Invoices and receipts for products, equipment, and subcontracts, similarly
documented.

coop

Construction Change Directive: The Project Engineer may issue a document, approved
by the Owner, instructing the Contractor to proceed with a change in the Work, for
subsequent inclusion in a Change Order (Supplemental Agreement). The document will
describe changes in the Work, and will designate method of determining any change in
the Contract Sum or Contract Time. The change in Work will be promptly executed.

Format: The Project Engineer will prepare 5 originals of the Change Order (Supplemental
Agreement) using the Mississippi Department of Transportation’s Change Order
(Supplemental Agreement) Form.

Types of Change Orders (Supplemental Agreements):
1. Stipulated Sum Change Orders: Based on Proposal Request and Contractor’s

fixed price quotation, or Contractor’s request for a Change Order (Supplemental
Agreement) as approved by the Project Engineer.
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2. Unit Price Change Order: For pre-determined unit prices and quantities, the
Change Order (Supplemental Agreement) will be executed on a fixed unit price
basis. For unit costs or quantities of units of work, which are not pre-determined,
execute Work under a Construction Change Directive. Changes in Contract Sum
or Contract Time will be computed as specified for Time and Material Change
Order (Supplemental Agreement).

3. Time and Material Change Order (Supplemental Agreement): Submit itemized
account and supporting data after completion of change, within time limits
indicated in the Standard Form of Agreement Between the Owner and the
Contractor. The Project Engineer will determine the change allowable in Contract
Sum and Contract Time as provided in the Contract Documents. The Contractor
shall maintain detailed records of Work accomplished on Time and Material basis
and shall provide full information required for evaluation of proposed changes,
and to substantiate costs for changes in the Work.

G. Execution of Change Order (Supplemental Agreement): The Project Engineer will issue
Change Orders (Supplemental Agreements) for signatures of parties as provided in the
Standard Form of Agreement Between the Owner and the Contractor. Final execution of
all Change Orders (Supplemental Agreements) requires approval by the Owner.

H.  Correlation of Contractor Submittals: The Contractor shall promptly revise Schedule of
Values and the Application for Payment forms to record each authorized Change Order
(Supplemental Agreement)as a separate line item and adjust the Contract Sum. Promptly
revise progress schedules to reflect any change in Contract Time, revise sub-schedules
to adjust time for other items of Work affected by the change and resubmit. Promptly
enter changes in Project Record Documents.

PART 2PRODUCTS
Not Used
PART 3EXECUTION
Not Used
END OF SECTION
MDOT - 2™ District — Carroll 01298 -2 Change Order Procedures
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SECTION 01310 PROJECT MANAGEMENT AND COORDINATION

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Scope: To set forth procedures, conditions and responsibility for coordination of the total
project.
B. Project Coordinator: The General Contractor shall designate one individual as Project
Coordinator (Superintendent), as referred to in the General Conditions. Prior to beginning
Work his name, qualifications and address shall be submitted, in writing, to the MDOT
Executive Director with copies to the Construction Engineer, Contract Administration
Engineer, District Engineer, Project Engineer and Architectural Services Unit Director.
Upon approval, he will remain until the Project is completed and cannot be removed
during construction without the written consent of the Project Engineer.
1.02 DUTIES OF PROJECT COORDINATOR (SUPERINTENDENT)
A.  General
1. Coordination: Coordinate the work of all subcontractors and material suppliers.
2. Supervision: Supervise the activities of every phase of Work taking place on the
project.
3. Contractor's Daily Job Diary: Submit copy of daily job dairy to the Project
Engineer and MDOT Architect each Monday for the previous week.
4, Electrical: Take special care to coordinate and supervise the Work of the
electrical and other subcontractors.
5. Communication: Establish lines of authority and communication at the job site.
6. Location: The Project Coordinator (Superintendent) must be present on the job
site at all times while work is in progress. The superintendent shall advise the
Project Engineer of an intended absence fro the work and designate a person to
be in charge of the Work during such absence.
7. Permits:  Assist in obtaining building and special permits required for
construction.
B. Interpretations of Contract Documents
1. Consultation: Consult with Project Engineer to obtain interpretations.
2. Assistance: Assist in resolution of any questions.
3. Transmission: Transmit written interpretations to concerned parties.
C. Cessation of Work: Stop all Work not in accordance with the requirements of the
Contract Documents.
D. Division One: Coordinate and assist in the preparation of all requirements of Division One
and specifically as follows:
1. Enforce all safety requirements.
2. Schedule of Values: Assist in preparation and be knowledgeable of each entry in
the Schedule of Values.
3. Cutting and Patching: Supervise and control all cutting and patching of other
trades work.
4. Project Meetings: Schedule with Project Engineer's approval and attend all
project meetings.
5. Construction Schedules:  Prepare and submit all construction schedules.
Supervise Work to monitor compliance with schedules.
MDOT - 2™ District — Carroll 01310-1 Project Management and Coordination
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6. Shop Drawings, Product Data and Samples: Administer the processing of all
submittals required by the Project Manual.

7. Testing: Coordinate all required testing.

8. Temporary Facilities and Controls: Allocate, maintain and monitor all temporary
facilities.

9. Substitutions and Product Options: Administer the processing of all substitutions.

10. Cleaning: Direct and execute a continuing (daily) cleaning program throughout
construction, requiring each trade to dispose of their debris.

11. Project Closeout: Collect and present all closeout documents to the Project
Engineer for transmittal to the MDOT Architect

12. Project Record Documents: Maintain up-to-date Project Record Documents.

Changes: Recommend and assist in the preparation of requests to the Project Engineer
for any changes in the Contract.

Application for Payment: Assist in the preparation and be knowledgeable of each entry in
the Application and Certificate for Payment.

COORDINATION AND PROJECT CONDITIONS

Coordinate scheduling, submittals, and Work of the various sections of the Project
Manual to ensure efficient and orderly sequence of installation of interdependent
construction elements, with provisions for accommodating items installed later.

Verify utility requirements and characteristics of operating equipment are compatible with
building utilities. Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.

Coordinate space requirements, supports, and installation of Mechanical and Electrical
Work that are indicated diagrammatically on Drawings. Follow routing shown for pipes,
ducts, and conduit, as closely as practicable; place runs parallel with lines of building.
Utilize spaces efficiently to maximize accessibility for other installations, for maintenance,
and for repairs.

Coordinate completion and clean-up of Work of separate sections in preparation for
Substantial Completion and for portions of Work designated for Owner's partial
occupancy, if required.

After Owner occupancy of premises, coordinate access to site for correction of defective
Work and Work not in accordance with Contract Documents, to minimize disruption of
Owner's activities.

SUBCONTRACTOR'S DUTIES: The Subcontractor is responsible to coordinate and
supervise his employees in the Work accomplished under his part of the Contract.

Schedules: Conduct Work to assure compliance with construction schedules.
Suppliers: Transmit all instructions to his material suppliers.

Cooperation: Cooperate with the Project Coordinator and other subcontractors.

PART 2PRODUCTS & PART 3 EXECUTION (Not Used)

END OF SECTION
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SECTION 01315 PROJECT MEETINGS

PART 1GENERAL

1.01 SECTION INCLUDES
A. Provisions for and procedures related to the required Project Meetings which include, but
not limited to, the following for each Project Phase:

1. Pre-Construction Meeting.

2. Periodic Progress Meetings.

1.02 MEETINGS
A. Purpose of Meetings: Project Meetings shall be held for the following reasons:

1. To establish an understanding of what is expected from everyone involved.

2. To enable an orderly Project review during the progress of the Work.

3. To provide for systematic discussion of problems and effect remedies and
clarifications.

4. To coordinate the Work.

5. To review installation procedures and schedules.

1.03 SCHEDULING AND ADMINISTRATION
A. The Project Engineer shall schedule and preside over all meetings throughout the
progress of the Work. Duties include the following:

1. Review, modify / approve minutes of the previous meeting.

2. Discuss items that have been done the previous month and anticipated work to
be done within the next month.

3. Review Contractor's Pay Request and resolve questions or conflicts with
Construction Documents.

B. The Contractor shall attend and administer all meetings throughout the progress of the

Work. Duties include the following:

1. Preparation of agenda for meetings

2. Distribution of agenda and written notice 7 days in advance of date for each
regularly scheduled meeting.

3. Make physical arrangements for meetings.

4, Record the minutes which shall include list of all participants and all significant
proceedings and, in particular, all decisions, agreements, clarifications, and other
data related to Project cost, time, and modifications.

5. Distribute copies of minutes within 7 calendar days to all parties affected by
decisions made at the meeting.

6. Follow-up unresolved matters discussed at meetings and promptly effect final
resolution, especially for work in progress. Advise all effected parties of result
and include report of activities in next scheduled meeting.

C. Representatives of Contractor’'s, Subcontractor’'s, and Supplier’s attending the meetings
shall be qualified and authorized to act on behalf of the entity each represents.
D. Consultants may attend meetings to ascertain work is expedited consistent with Contract

Documents and construction schedules.
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PRE-CONSTRUCTION MEETING
Schedule: Schedule Pre-Construction Meeting prior to commencement of the Work.

Location: A central site, convenient for all parties, designated by the Contractor and
approved by the Project Engineer.

Attendance: Attending shall be the Project Engineer and MDOT representatives
associated with the Project, the MDOT Architect and Consultants (if requested by the
District), the General Contractor, all major Subcontractors, and any representatives of
governmental or other regulatory agencies as required.

Minimum Agenda:

Distribute and discuss construction schedule prepared by Contractor.
Review critical Work sequencing.

Designate responsibilities.

State procedures for submittals.

State procedures for maintaining record documents.

State procedures for change orders.

State procedures for application of payment.

Coordinate use of premises, including office and storage areas.
. List Owner's requirements.

0. Show clear understanding of Security.

1. Show clear understanding of Housekeeping procedures.

RPboo~NoOrwWNE

PROGRESS MEETINGS

Schedule: Progress Meetings will be scheduled monthly. The Project Engineer will cancel
the meeting with at least 48 hours notice if a meeting is not necessary for any particular
month.

Place of Project Meetings: Project Engineer’s Office, except as otherwise agreed.

Attendance: Attending shall be the Project Engineer or his representative and MDOT
representatives associated with the Project, the MDOT Architect or his representative and
Consultants (if requested by the District), the General Contractor, and all Subcontractors
as pertinent to the agenda.

Minimum Agenda:

Review, modify / approve minutes of the previous meeting.
Review work progress since last meeting.

Note field observations, problems and decisions.

Identify problems that impede planned progress.

Review off-site fabrication problems.

Revise construction schedule as indicated.

Plan progress during the next work period.

Review submittal schedules; expedite and modify as required.
. Review proposed changes,

0. Review Request for Payment.

1. Complete other current business.

RPRoo~NoOrwWDE

PART 2PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION

MDOT - 2™ District — Carroll 01315-2 Project Meetings

104



Project Number BWO-2161-08(003) 501567

SECTION 01320 CONSTRUCTION PROGRESS DOCUMENTATION

PART 1GENERAL

1.01

A.

DESCRIPTION

Scope: Provide projected Construction Schedules for entire Work and revise monthly to
show progress through the pay period. The following is a minimum requirement and
other type schedules are acceptable with Owner's approval.

Form of Schedules: Prepare in form of horizontal bar chart.

Provide separate horizontal bar column for each trade or operation.
Order: Table of Contents of Specifications.

Identify each column by major Specification section number.
Horizontal Time Scale: ldentify first work day of each week.

Scale and Spacing: To allow space for updating.

aprLONE

Content of Schedules:

1. Provide complete sequence of construction by activity.

2. Indicate dates for beginning and completion of each stage of construction.

3. Identify Work of logically grouped activities.

4, Show projected percentage of completion for each item of Work as of first day of
each month.

Updating:

1. Show all changes occurring since previous submission of updated schedule.

2. Indicate progress of each activity and completion dates.

Submittals:

1. Submit initial schedules to the Project Engineer within 15 days after date of
Notice to Proceed.

2. Submit to the Project Engineer periodically updated schedules accurately
depicting progress to first day of each month.

3. Submit 2 copies to the Project Engineer.

If the Contractor is required to produce two revised construction schedules because of
lack of progress in the Work, the Owner will notify the Contractor's surety.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION
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SECTION 01330 SUBMITTAL PROCEDURES

PART 1GENERAL

1.01 SUMMARY

A. Scope: Submit to the MDOT Architectural Services Unit shop drawings, product data,
and samples required by Specification Sections. Faxed submittals will Not be accepted.
Do Not submit Material Safety Data Sheets for approval. Refer to Section 01630 —
Product Options and Substitution Procedures, for requirements concerning products that
will be acceptable on this Project.

B. Shop Drawings: Original (legible) drawings prepared by Contractor, subcontractor,
supplier or distributor which illustrate actual portions of the Work; showing fabrication,
layout, setting or erection details. Reproductions of the Contract Drawings will Not be
acceptable. Minimum requirements for shop drawings shall include the following:

1. Prepared by a qualified detailer.

2. Identify details by reference to sheet and detail nhumbers shown on Contract
Drawings.

3. Minimum sheet size: 8-1/2 inches by 11 inches.

4, Reproductions for submittals: 9 Prints.

5. Shop drawings shall be stamped and signed by the Contractor certifying
accuracy, completeness and compliance with Contract requirements prior to
submitting to the MDOT Architectural Services Unit.

C. Product Data: Provide 9 copies each. Minimum information submitted shall include the
following:

1. Manufacturer's standard schematic drawings: Modify drawings to delete
information that is not applicable to the Project. Supplement standard information
to provide additional information applicable to Project.

2. Manufacturer's catalog sheets, brochures, diagrams, schedules, performance
charts, illustrations and other standard descriptive data: Clearly Mark each copy
to identify pertinent materials, products or models. Show dimensions and
clearances required. Show performance characteristics and capacities, wiring
diagrams and controls.

3. Product Data shall be stamped and signed by the Contractor certifying accuracy,
completeness and compliance with contract requirements prior to submitting to
the Architectural Services Unit.

D. Samples: Provide physical examples to illustrate materials, equipment or workmanship
and to establish standards by which completed Work is judged.

1. Provide one copy each of sufficient size and quantity to clearly illustrate functional
characteristics of products or material with integrally related parts and attachment
devices and full range of color samples.

2. Samples remain the property of the Architectural Services Unit until completion of
construction of the Project.

3. Samples (except for color samples) will not be required when specified product is
submitted.

4, If a specified product color is discontinued, Contractor shall notify Project
Engineer promptly to determine if it affects other color selections.

MDOT - 2™ District — Carroll 01330-1 Submittal Procedures

106



Project Number BWO-2161-08(003) 501567

E. Field Samples and Mock-Ups: Erect on Project Site at location acceptable to Project

Engineer.

1. Construct each sample or mock-up complete, including Work of all trades
required in the finished Work. Field Samples are used to determine standards in
materials, color, texture, workmanship, and overall appearance.

2. Work shall not be allowed using these materials until the mock-up is approved.

3. The mock-up shall not be destroyed, until after the Work it represents is finished,

without permission of the Project Engineer. This mock-up shall be used as a
standard to compare to the Work it represents for color, craftsmanship, overall
appearance, and how the different materials make up the whole system.

F. Contractor Responsibilities:

el A

o

8.

Review shop drawings, product data, and samples prior to submission.

Verify field measurements, construction criteria, catalog numbers and other data.
Coordinate each submittal with requirements of Work and Contract Documents.
Contractor's responsibility for errors and omissions in submittals is not relieved by
MDOT Architect’s / Consultant’s review of submittals.

Contractor's responsibility for deviations in submittals from requirements of
Contract Documents is not relieved by review of submittals unless written
acceptance of specific deviations is given.

Notify the Project Engineer in writing at the time of submission, of deviations in
submittals from requirements of Contract Documents.

Order no materials or begin no Work requiring submittals until the return of
submittals bearing MDOT Architect / Consultant’s stamp and initials indicating
review.

After MDOT Architect / Consultant’s review, distribute copies.

G.  Submission Requirements:

1. Schedule submission with ample time given to review submittals prior to being
needed.

2. Submit 9 copies of shop drawings and product data with additional number of
copies, if required, by Contractor for distribution.

3. Submit number of samples specified in each Specification Section.

4, Accompany submittals with transmittal letter, in duplicate, containing data, project
titte and number; Contractor's name and address; the number of each Shop
Drawings, product data and samples submitted; notification of deviations from
Contract Documents; and other pertinent data.

5. Each copy of submittals shall include the following:

a. Date and revision dates.

b. Project title and number.

C. The names of Project Engineer, Contractor, Supplier, Manufacturer, and
separate detailer, when pertinent.

d. Identification of product or material.

e. Relation to adjacent structure or materials.

f. Field dimensions, clearly identified as such.

g. Specification Section Number.

h. Applicable standards such as ASTM Number or Federal Specification.

i. A blank space, 2 inches by 3 inches for the Reviewer's stamp.

j- Identification to deviations from Contract Documents.

K. Contractor's stamp, initialed or signed, certifying the review of submittal,
verification of field measurements, and compliance with Contract
Documents.
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H.  Resubmission Requirements:

1.

Shop Drawings: Revise initial Drawings as required and resubmit as specified for
initial submittal. Indicate on Drawings, any changes that have been made other
than those required by the Reviewer.

Product Data and Samples: Submit new data and samples as required for initial
submittal.

. Distribution of Submittals after Review:

1.

Distribute copies of Shop Drawings and product data which carry MDOT
Architect’s / Consultant’s stamp to: Project Engineer’s File, Architectural Services
Unit File, Architect's File(as required) / Electrical / Mechanical / Structural
Engineer’'s File (as required), Materials’ File (if concrete), Contractor's File, Job
Site File, and Subcontractor, Supplier and/or Fabricator as necessary.

Distribute samples as directed. The Project Engineer, MDOT Architect and
Consultant (as required) shall retain one of each.

J. MDOT Architect / Consultants’ Duties:

6.

Review submittals with reasonable promptness.

Review for design concept of Project and information given in Contract
Documents.

Review of separate item does not constitute review of an assembly in which item
functions.

Affix stamp and initial, or signature, certifying the review of submittal.

Return submittals to the Architectural Services Unit, which will forward one copy
to the Project Engineer, one copy to the Materials Engineer (if concrete), and the
remainder to the Contractor.

Retain one copy of reviewed submittals.

K. Delays attributable to untimely submittals, submittals not approved, or time taken to
resubmit will not serve as a basis for a Contract Time extension.

L. Acceptance of submittal items will not preclude rejection of these items upon discovery of
defects in them prior to final acceptance of completed Work.

M.  After an item has been accepted, no change in brand, make, manufacturer's catalog
number, or characteristics will be considered unless:

1.

Satisfactory written evidence is presented to and approved by the Project
Engineer, that manufacturer cannot make scheduled delivery of accepted item,
or;

Item delivered has been rejected and substitution of a suitable item is an urgent
necessity, or;

Other conditions became apparent which indicates acceptance of such substitute
item to be in the best interest of the Owner.

PART 2PRODUCTS  (Not Used)

PART 3EXECUTION  (Not Used)

END OF SECTION
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SECTION 01355 RENOVATION PROJECT PROCEDURES

PART 1GENERAL

1.01

A.

1.02

SECTION INCLUDE

Project coordination and assignment of the work of all Parties and the scheduling of all
elements of alterations and renovation work by procedures and methods to expedite
completion of the Work for each Part.

The Work to be assigned, coordinated and scheduled includes, but is not limited to, the
following:

1. The work of each Division and Section of the Specifications as shown on the
Drawings and in the Specifications.
2. The procedures and activities required under the provisions of this Section.

PROJECT COORDINATION

Definition: Project Coordination is the process utilized to guide all participants in the
Project's construction and includes assigning, scheduling, expediting, reviewing, and
modifying, as appropriate, the activities required to produce the total Work to the
designated quality and within the assigned time.

Responsibility:  Except otherwise provided by the Contract Documents, all Project
Coordination shall be the entire responsibility of the Contractor. The Contractor shall set
forth procedures and conditions for coordination of the Work and shall personally be
responsible for the implementation of the required coordination which shall include the
following:

1. Communications: Establish lines of authority and communication at the Job Site.

2. General Coordination: Closely coordinate all work of Project participants to effect
quality construction and steady progress in all phases and aspects of the Work
with a minimum of delays and interference.

3. Special Coordination: Give additional careful attention to the work of the
following:

a. Mechanical / Electrical Subcontractors and be responsible for the
following:
1) Establishment of locations, clearances and precedence for all
piping, conduit and ductwork (underground and above ceilings).
2) Submittal of Schematic Drawings giving location and clearance
information for Architect / Engineer review.

4. Supervision: Supervise the activities of every phase of the Work of the Project.
Make frequent inspections of the Work to determine progress and quality;
proceed immediately to remedy problems and to effect changes needed in the
construction process and personnel.

5. Interpretations of Contract Documents:

a Consultation: Consult with Project Engineer to obtain interpretations.

b. Assistance: Assist in resolution of any questions.

C. Stop all work not in accordance with the requirements of the Contract
Documents.
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6. Division One: Coordinate requirements of Division One and specifically as

follows:

a. Testing: Coordinate all required testing. Refer to Section 01455.

b. Temporary Facilities and Controls: Allocate, maintain and monitor all
temporary facilities. Refer to Section 01500.

C. Cutting and Patching: Supervise and control all cutting and patching.
Refer to Section 01735.

d. Cleaning: Direct and execute a continuing cleaning program throughout

the construction, requiring each trade to dispose of their own debris,
except as otherwise provided in the Contract Documents. Refer to
Section 01740.

e. Project Record Documents: Maintain up-to-date project record
documents. Refer to Section 01785.

7. Enforce all safety requirements.
8. Maintain quality control of all work.
1.03 QUALITY CONTROL

A.  Assign all elements of the work to trades qualified to perform each type of work.

B. Patch, repair and refinish existing work using skilled mechanics who are capable of
matching existing quality of workmanship. Quality of patched or extended work shall be
not less than that specified for new work.

1.04 PROJECT MEETINGS

A.  When required by Project Engineer or by individual Specification Sections, convene
meetings to coordinate the Work and / or to review conditions at the Site and to outline
procedures by which the Work will be performed. Refer to Sections 01310 and 01315.

B. Require attendance by all affected Parties.

1.05 CONSTRUCTION ACCESS: Access to construction area for construction materials and
exit way for demolition debris shall be as directed by the Project Engineer.
1.06 PROTECTION OF WORK

A. Protect from damage, existing finishes, equipment, adjacent work scheduled to remain,

and all new work.
1. Protect existing and new work from temperature extremes. Maintain interior work
above 60 degrees F.
2. Provide heat and humidity control as needed to prevent damage to existing work
and new work.
3. Provide dust partitions as needed to prevent damage to existing work and new
work.
1.07 CUTTING AND PATCHING
A. Scope: Provide the necessary cutting, fitting and patching required to complete all
elements of the Work including, but not limited to, the following procedures:
1. To integrate with other work, to fit properly together.
2. To uncover work to provide for installation of ill-timed work.
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To remove and replace defective and / or non-conforming work.
To remove installed material for testing.
To provide openings for penetration of mechanical and electrical work.

B. Preparation: Prior to commencing cutting and patching, examine existing conditions
(including structure and elements subject to movement) and advise Project Engineer in
writing of any condition that could be adversely affected by cutting and patching.

1.

Submit written request in advance of cutting or alteration that affects:

Structural integrity of any element of the Project.

Integrity of weather-exposed or moisture-resistant element.
Efficiency, maintenance, or safety of any operational element.
Visual qualities of sight exposed elements.

Work of User or separate contractor.

PoooTE

Include in the request:

Identification of Project.

Location and description of affected work.

Necessity for cutting or alteration.

Description of proposed work, and products to be used.
Alternatives to cutting and patching.

Effect on work of User or separate contractor.

Written permission of affected separate contractor.
Date and time work will be executed.

e

C. Procedures: Perform cutting and patching as required in Part 3 Execution of this Section.

1.

Proceed only when permitted and after temporary supports and other devices are
in place to ensure structural integrity and to protect other portions of the Project
from damage.

Execute work by methods to avoid damage to other Work, and which will provide
appropriate surfaces to receive patching and finishing.

Cut rigid materials using masonry saw or core drill. Pneumatic tools are not
allowed without prior approval from the Project Engineer.

Restore work with new products in accordance with requirements of the Contract
Documents.

Fit work air tight to pipes, sleeves, ducts, conduits and other penetrations through
surfaces.

At penetrations of fire rated walls, partitions, ceiling, or floor construction,
completely seal voids with fire rated material, to full thickness of the penetrated
element.

Refinish surfaces to match adjacent finish. For continuous surfaces, refinish to
nearest intersection or natural break. For an assembly, refinish entire unit.

1.08 WORK RESTRICTIONS

A. Project participants shall not perform any work on any Sunday or any Legal Holidays (as
defined in Section 3-3-7, Mississippi Code of 1972, Annotated) except as required by
emergency conditions and approved by the Project Engineer.

B. “No Smoking” shall be observed in the work areas.
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PART 2 PRODUCTS

2.01

A.

2.02

SALVAGED MATERIALS

Coordinate with Project Engineer in identifying salvageable materials. The Owner has
first right of refusal for all items.

Contractor shall take proper care in removing and placement where directed in
designated area on Site.

Salvage sufficient quantities of cut or removed material to replace damaged work of
existing construction, when material is not readily obtainable on current market.

1. Items not required for use in repair of existing work to remain shall be discarded if
of no value to the Owner.
2. Do not incorporate salvaged or used material in new construction unless

approved in writing by the Project Engineer.
PRODUCTS FOR PATCHING, EXTENDING AND MATCHING

A. Provide products or types of construction same as in existing structure, as
needed to patch, extend or match existing work to make work complete and
consistent to standards of quality of connected and / or similar adjacent
construction. Except otherwise indicated all products shall be new.

B.  Where Contract Documents do not define products or standards of workmanship
in existing construction, Contractor shall determine products by inspection and
any necessary testing, and upgrade by use of the existing as a sample of
comparison.

PART 3 EXECUTION

3.01 EXAMINATION: Verify that demolition is complete and areas are ready for beginning of
repairing, refinishing and new construction.

3.02 PREPARATION: Cut, move, or remove existing construction as necessary for access to
alterations and renovations work; repair, replace, and restore where existing affected
construction is to remain a part of final completed work.

3.03 ADJUSTMENTS

A.  Where partitions are removed, patch floors, walls, and ceilings for installation of new
materials.

B.  Where removal of partition(s) results in adjacent spaces becoming one space, rework
floor surfaces and ceilings to provide smooth planes without breaks, steps, or bulkheads.

C.  Where extreme change of plane occurs, request instructions from Project Engineer as to
method of making transition.

D. Where new work adversely affects existing conditions beyond work limits defined, new
work shall extend to facilitate proper joining and finishing of work.
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3.04 DAMAGED SURFACES

A. Patch and replace any portion of an existing finished surface which as a result of this
construction, is found to be damaged, lifted, discolored, or shows other imperfections,
with matching material.

1. Provide adequate support of substrate prior to matching the finish.
2. Refinish patched portions of painted or coated surfaces in a manner to produce
uniform color and texture over entire surface.

B. Patch and replace any portion of an existing surface to be refinished as a finished surface
that is found to be damaged, lifted, discolored or show imperfections that renders surface
or substrate unsuitable for application of new finish material.

1. Refinish patched portion to match existing adjacent surface in order to produce a
uniform color and texture.

C.  Where new or existing wall is patched or damaged, the wall surface shall be patched and
refinished from base to ceiling and end to end, or nearest natural break, and shall match
new work in quality.

3.05 TRANSITION FROM EXISTING TO NEW WORK

A.  When new work abuts or finishes flush with existing work, make a smooth and
workmanlike transition. Patched work shall match existing adjacent work in texture and
appearance.

B.  When finished surfaces are cut in such a way that a smooth transition with new work is
not possible, terminate existing surface in a neat manner along a straight line at a natural
line of division.

3.06 CLEANING — PERIODIC AND FINAL

A. General Requirements:

1. Maintain the Project Space, including areas used for passage of Project
personnel and materials, in a neat, clean and orderly condition at all times.

2. Do not allow the accumulation of scrap, debris, waste material, and other items
not required for the Work.

3. Provide adequate storage for all items awaiting removal from Site, observing all
requirements for fire prevention and protection of the environment.

B. Periodic Cleaning, as follows:

1. Daily and more often if necessary, inspect the Project Space and pick up all
scrap, debris, and waste material; remove to designated storage.

2. At completion of work of each trade, clean area and make surfaces ready for
work of successive trades.

3. One each week, more often if necessary, remove all stored waste material and
legally dispose of off the Site.

C. Final Cleaning: Under provision of Section 01740.

END OF SECTION
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SECTION 01425 REFERENCE DOCUMENTS

PART 1 GENERAL

1.01 SECTION INCLUDES

A. Identification and purpose of Reference Documents.

B.  Administrative procedures and responsibility for the use of Reference Documents.
1.02 IDENTIFICATION AND PURPOSE

A. Identification: Throughout the Contract Documents are references to nationally known
and recognized Codes, Reference Standards, Reference Specifications, and similar
documents that are published by Regulatory Agencies, Trade and Manufacturing
Associations and Societies, Testing Agencies and others. References also include
certain Project Documents or designated portions.

B. Purpose: All named and otherwise identified “Reference Documents” are “by reference”
hereby incorporated into these Specifications as though fully written and hereby serve to
establish specific requirements and pertinent characteristics for materials and
workmanship as well as methods for testing / reporting on compliance thereto.

1.03 PROCEDURES AND RESPONSIBILITIES

A. Compliance with Laws and Codes of governmental agencies having jurisdiction shall be
mandatory and take precedence over the requirements of all other Reference
Documents. For products or workmanship specified by Associations, Trade, or Federal
Standards, comply with the requirements of the standard, except when supplemented
instructions indicate a more rigid standard and / or define more precise requirements.
Should specified reference standards conflict with regulatory requirements or the Contract
Documents, request Project Engineer’s clarification before proceeding.

B. The Contractor (including any and all Parties furnishing and / or installing any portion of
The Work) shall be familiar with the indicated codes and standards. It shall be the
Contractor’s responsibility to verify the detailed requirements of the specifically named
codes and standards and to verify (and provide written certification, when required) that
the items procured for use in this Work (and their installation, as applicable) meet or
exceed the specified requirements.

C. When date of Reference Document is not specified, conform to latest edition of said
Document except when earlier editions are specifically required by Codes.

D. The contractual relationship of the Parties to the Contract shall not be altered from the
requirements of the Contract Documents by mention or inference otherwise in any
reference document.

PART 2PRODUCTS
Not Used
PART 3EXECUTION
Not Used
END OF SECTION
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SECTION 01430 QUALITY ASSURANCE

PART 1 GENERAL

1.01

A.

1.02

1.03

WORK QUALITY

Shop and field work shall be performed by mechanics, craftspersons, artisans, and
workers skilled and experienced in the fabrication and installation/application of the work
involved. The Work of this Project shall be performed in accordance with the Drawings,
reviewed and approved shop drawings, and these Specifications. Quality of work shall
conform to the highest established standards and practices of the various trades involved.

All work shall be erected and installed plumb, level, square, and true, or true to indicated
angle, and in proper alignment and relationship to the work of other trades. Finished work
shall be free from defects and damage.

Nothing specified in these Specifications shall be construed as relieving the fabricator and
installer/applicator of any responsibility for the quality of the finished work. Surfaces on
which specified finishes are to be applied shall be in proper condition in every respect for
superior finished work and long life without defects.

The fabricator’s and installer’s/ applicator’s performance of the work hereunder shall be to
the satisfaction of the Architect and Owner. The Architect reserves the right to reject
materials and work quality which are not considered to be up to the accepted high
standards of the various trades involved. Such inferior material or work quality shall be
repaired or replaced, as directed by the Architect, at no additional cost to the Owner.

MANUFACTURERS’ SPECIFICATIONS AND INSTRUCTIONS

Unless otherwise indicated or specified, manufactured materials, products, processes,
equipment, systems, assemblies, and the like shall be erected, installed, or applied in
accordance with the manufacturers’ instructions, directions, or specifications. Said
erection, installation, or application shall be in accordance with printed instructions
furnished by the manufacturer of the material or equipment concerned for use under
conditions similar to those at the jobsite. Two copies of such instructions shall be
furnished to the Architect, and the Architect’'s acceptance therefore shall be obtained
before work is begun.

Any deviation from the manufacturers’ printed recommendations shall be explained and
acknowledged as correct and appropriate for the circumstances, in writing, by the
particular manufacturer. Any deviations must be reviewed by the Architect prior to any
action by the Contractor. The installer/applicator will be held responsible for installations
contrary to the respective manufacturers’ recommendations.

SPECIALIST APPLICATOR/INSTALLER

Materials, equipment, systems, and assemblies requiring special knowledge and skill for
the application or installation of such materials, equipment, systems, or assemblies shall
be applied or installed by the specified product manufacturer or its authorized
representative or by a skilled and experienced subcontractor qualified and specializing in
the application or installation of the specified product with at least five years of successful
experience in the type of work indicated and specified.
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The installation subcontractor shall be approved by the product manufacturer, as
applicable, and a copy of the installer's approval letter from the manufacturer shall be
submitted to the Architect.

MANUFACTURER’S FIELD SERVICES

The manufacturer of a product, system, or assembly which requires special knowledge
and skill for the proper application or installation of such product, system, or assembly
shall provide appropriate field or job service at no additional cost to the Owner. The
manufacturer shall inspect and approve the application or installation work.

The Contractor shall make all necessary arrangements with the manufacturer of the
products to be installed to provide onsite consultation and inspection services to assure
the correct application or installation of the product, system, or assembly.

The manufacturer’s authorized representative shall be present at the time any phase of
this work is started.

The manufacturer shall inspect and approve all surfaces over which, or upon which the
manufacturer’s product will be applied or installed.

The manufacturer's representative shall make periodic visits to the site as the work
proceeds as necessary for consultation and for expediting the work in the most practical
manner.

TOLERANCES

Walls: Finished wall surfaces shall be plumb and shall have a maximum variation of 1/8
inch in 8 feet when a straightedge is laid on the surface in any direction, and no
measurable variation in any 2-foot direction.

Ceilings: Finished ceiling surfaces shall present true, level, and plane surfaces, with a
maximum variation of 1/8 inch in 8 feet when a straightedge and water level are laid on
the surface in any direction and no measurable variation in any 2-foot direction.

Concrete floors: Tolerances for concrete floors and pavement are specified in Division 3.
PROTECTION OF WOOD

Provide protection of all wood materials and products, whether or not installed, including
erected and installed wood framing and sheathing, from water and moisture of any kind
until completion and acceptance of the project.

The Contractor shall keep informed of weather conditions and forecasts, and when there
is a likelihood of rain, shall protect installed and exposed framing and sheathing and
stored lumber exposed to the elements with suitable water-repellent coverings, such as
canvas tarpaulins and polyethylene sheeting.

Likewise, millwork and trim, paneling, cabinets, shelving, and products manufactured
from wood shall be kept under cover and dry at the shop until time for delivery. Such
materials shall not be delivered to the site until the building is roofed, and exterior walls
are sheathed and protected with building paper as a minimum, the doors and windows
are installed and glazed, and there is ample interior storage space for such materials and
products. Delivery shall not occur during periods of rain, heavy dew, or fog.
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Wood materials or products which become wet from rain, dew, fog, or other source will
be considered to have moisture damage and will be rejected, requiring replacement by
the Contractor with new, dry materials or products at no increase in the Contract Price.
Excepted materials: installed exterior wood siding, exterior wood trim, exterior wood
doors, and exterior wood windows, after specified treatments, such as exterior wood stain
or paint, have been applied.

GROUT FILL

In applications where the grout installation may be subjected to moisture, the
manufacturer shall submit a letter stating that the entire grout matrix does not contain any
of the following:

1. Added gypsum.

2. Plaster-of-paris.

3 Sulfur trioxide levels in a portland cement component exceeding ASTM C 150's
published limits.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION
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SECTION 01455 TESTING LABORATORY SERVICES

PART 1GENERAL

1.01 SUMMARY
A. Scope: The Contractor shall use testing laboratory services of the Mississippi Department
of Transportation for all testing required in this Section. These services will be provided to
the Contractor by the MDOT at no charge. Use of said services shall in no way relieve the

Contractor of his obligation to perform Work in accordance with the Contract.

B. Inspection, Sampling and Testing are required for:

1. Section 03200, Concrete Reinforcement.

2. Section 03300, Cast-In-Place Concrete.

1.02 LABORATORY'S DUTIES: Materials will be inspected and sampled in accordance with
current Mississippi Department of Transportation SOP pertaining to inspecting and
sampling.

1.03 CONTRACTOR'S RESPONSIBILITIES

A. Cooperate with laboratory personnel to provide to laboratory in required quantities
preliminary representative samples of materials to be tested.

B.  When required, furnish copies of mill test reports. Furnish to laboratory, casual labor to
obtain and handle samples at the site and to facilitate inspections and tests.

C. Notify laboratory in advance of operations to allow for assignment of personnel and
scheduling of tests.

1.04 MATERIAL CERTIFICATIONS AND CERTIFIED TEST REPORTS

A.  All certifications shall meet the following requirements:

1. Have letterhead of the manufacturer, producer, supplier, or fabricator.

2. Include the project number.

3. Itemized list of materials covered by the certification.

4 Contain a material conformance statement, which certifies that the materials
conform to the specific specification requirements.

5. Certification for all steel and steel wire products must also include a certified
statement by the manufacturer that all of the manufacturing processes are of
domestic origin.

6. Signature of a responsible company official.

B. Al certified test reports shall meet the following requirements:

1. Have letterhead of the manufacturer, producer, supplier, fabricator, or laboratory.

2. Include name and description of material, lot, batch, or heat number, etc., as
applicable.

3. Show results of each required test, and state that the test was run according to
the test method specified.

4, Test reports for all steel and steel wire products must also include a certified
statement by the manufacturer that all of the manufacturing processes are of
domestic origin.

5. Signature of a responsible laboratory official.

END OF SECTION
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SECTION 01500 TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL

1.01

1.02

1.03

1.04

1.05

1.06

1.07

1.08

GENERAL: Establish and initiate use of each temporary facility at time first reasonably
required for proper performance of the Work. Terminate use and remove facilities at
earliest reasonable time, when no longer needed or when permanent facilities have, with
authorized use, replaced the need.

FIELD OFFICE AND STORAGE FACILITIES: The Contractor will not be required to
provide a temporary field office and storage shed(s).

Copies of Construction Documents: It shall still be the responsibility of the Contractor to
maintain storage files suitable to keep duplicates of all correspondence, shop drawings,
plans, specifications, samples, etc. required to administer the project. These duplicates
will be permanently kept as reference and shall not be used in the field. Contractor is to
provide the Project Engineer with job site and emergency telephone numbers.

Storage Facilities: It shall be the Contractor’s option to provide watertight storage facilities
for storage of cement, lime, and / or other materials subject to water damage. If storage
facilities are used, it shall be of sufficient size to hold all materials required for logically
grouped activities on the site at one time, and shall have floors raised at least 6 inches
above the ground on heavy joists or sleepers. Fully enclosed trailer is allowed, but
location must be coordinated with Project Engineer.

FURNISHING AND MAINTENANCE OF EQUIPMENT: Furnish and maintain all
equipment such as temporary stairs, ladders, ramps, scaffolds, hoists, runways, derricks,
chutes, elevators, etc. as required for proper execution of the Work of all trades. All such
apparatus, equipment and construction shall meet all the requirements of the Labor Law
and other applicable State or local laws

ELECTRIC LIGHTS AND POWER: Supply lights and power when necessary for the
progress of the Work. The operating costs shall be borne by the Owner. Temporary
wiring, where required, shall be run in conduits.

WATER: Supply water service. The operating costs shall be borne by the Owner.

ROADS AND ACCESS: The drive is to remain open at all times. A flagman will be
required to control traffic when construction vehicles are present.

TOILETS FOR WORKMEN: Provide and maintain all necessary toilets for workmen.
Toilets are to be maintained in strict accordance with the regulations of the State Board of
Health. The toilets are to be located on the site as directed by the Project Engineer or his
authorized representative.

SECURITY / PROTECTION PROVISIONS

The types of temporary security and protection provisions required include, but are not
limited to, fire protection, barricades, warning signs / lights, personnel security program
(theft prevention), environmental protection, and similar provisions intended to minimize
property losses, personal injuries and claims for damages at Project Site(s).

Barricades and Construction Fence: Provide and erect all necessary barricades and any
other protection required. Provide all necessary warning and danger lights from twilight to
sunrise.

MDOT - 2™ District — Carroll 01500-1 Temporary Facilities & Controls

119



1.09

1.10

1.11

1.12

Project Number BWO-2161-08(003) 501567

Fire Extinguishers: Provide types, sizes, numbers and locations as would be reasonably
effective in extinguishing fires during early stages, by personnel at project site. Provide
Type A extinguishers at locations of low potential for either electrical or grease/oil
flammable liquid fires: provide Type ABC dry chemical extinguishers at other locations;
comply with recommendations of NFPA No. 10. Post warning and quick-instructions at
each extinguisher location, and instruct personnel at Project Site, at time of their first
arrival, on proper use of extinguishers and other available facilities at Project Site. Post
local fire department call number on each telephone instrument at Project Site.

Environmental Protection Procedures: Designate one person, the Construction
Superintendent or other, to enforce strict discipline on activities related to generation of
wastes, pollution of air/water/soil, generation of noise, and similar harmful or deleterious
effects which might violate regulations or reasonably irritate persons at or in vicinity of
Project Site.

Water Control: Provide pumps as required to keep the excavation free from standing
water and shall slope the excavation to prevent water from running toward existing
buildings at all times.

BURNING OF TRASH: No burning of trash or debris shall be done on Owner's property.
All such materials shall be removed from the site and disposed of in accordance with local
laws and ordinances.

POWDER ACTUATED TOOLS: The use of powder actuated tools shall be prohibited
from use during all phases of the construction, unless explicitly approved in writing, prior
to construction, by the Project Engineer.

FIRE HAZARDS: Special precautions shall be taken to reduce fire hazards where
electrical or gas welding or cutting Work is done and suitable fire extinguishing equipment
shall be maintained near such operations.

CONDUCT OF WORKERS: Workmen who, because of improper conduct or persistent
violation of Owner's requirements, become objectionable, shall be removed at the
Owner's request. Inform all workmen of Owner's requirements.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

END OF SECTION
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SECTION 01610 BASIC PRODUCT REQUIREMENT

PART 1 GENERAL

1.01  SECTION INCLUDES: The products of The Work and the requirements for their quality,
delivery, handling, storage, protection and installation.
1.02 DEFINITIONS

A.  “Products”. Defined as: The materials, machinery, equipment, components, and systems,
in whole or in part, incorporated into The Work. “Products” does not include materials,
tools, devices, machinery, equipment and systems used for the preparation, manufacture,
fabrication, conveying and installation of The Work.

B. “Level of Excellence”. Defined as: The degree of quality for the Products and
Workmanship of this Project. The required “degree of quality” shall be established on the
basis of one or more of the following criteria which shall become the minimum acceptable
“level of excellence” for the Work of this Project:

1. Selected Products.

2. Specifications.

3. Reference Standards.

4. Manufacturer’s Instructions.

5. Industry Standards.

a. In the absence of all the criteria from the Specifications Section, the
normal local Industry Standard shall prevail. The Party or Parties
responsible for the required work shall be experienced in the work to be
provided; shall have knowledge as to what, in the local area, constitutes
“good and acceptable practice” in producing the completed Work of this
Section, and will be expected to provide nothing less.

1) Example: Masonry and Drywall Contractors are expected to
know that Industry Standards, “good practice”, and “common
sense” dictate, to prevent cracks in the completed work, control
joints must be installed at minimum distances or should be
placed in certain locations where movement or other stress
conditions are likely to occur. When such items are not specified
or shown on the Drawings, the Contractor will be expected to
request the Project Engineer’s clarification for location (primarily
for esthetic considerations) and then provide not less than the
minimum Industry Standard, at no additional cost to the Owner.

C. “Standard of Quality”. Defined as: A specific and particular manufacturer whose
product(s) has / have been selected by the Architect / Engineer as amply suitable to meet
the Project requirements in one or more of the following criterions: appearance, physical
attributes, performance characteristics, appropriateness for intended use, and cost.

1. The work of the individual Specification Section will be based on product(s) of the
“Standard of Quality Manufacturer” and the product(s) of that manufacturer,
designated within the Specifications Section by catalog number(s) (or other
identification), shall become “Standard of Quality Product(s) and the basis by
which the product(s) of “Other Acceptable Manufacturers”, and any substitutions,
are judged.

2. In the absence of the designation “Standard of Quality”, such as for generic
product, material or system, then the specified item (product, material or system)
shall be the reference standard and shall become the “Standard of Quality”.

D. “Equivalent Products”. Defined as: Products having a level of excellence which, in the
Project Engineer’s judgment, is equal to the level of excellence established by the
product(s) selected as Architect’s / Engineer’s “Standard of Quality”.

MDOT - 2™ District — Carroll 01610-1 Basic Product Requirements

121



1.03

1.04

Project Number BWO-2161-08(003) 501567

“Manufacturer”. Defined as: An entity whose principal business is the manufacturing,
fabricating, assembling, and / or supplying of products / systems from off site for
incorporation (in whole, or in part, such as components of a system) into the construction
at the Project Site.

1. The Architect’'s / Engineer’s selection of a particular manufacturer usually is on
the basis of the manufacturer’s reputation within the Construction Industry, and /
or “track record” with the Architect / Engineer, for producing quality products on
time, and providing responsive follow-up and reliable warranties.

2. The terms “Fabricator” and “Supplier” used in these Specifications shall be
synonymous with “manufacturer”.

“Other Acceptable Manufacturers”. Defined as: Manufacturers who have qualifications
and products similar to those of the “Standard of Quality” Manufacturer (see above)
selected by Architect / Engineer and are therefore “acceptable” to offer any of their
products considered to be “equivalent” to the specified product(s).

1. To the best of the Architect’'s / Engineer’'s knowledge, information and belief, the
manufacturers, listed as “Other Acceptable Manufacturers”, now have products
available that are considered to be “equivalent” to the specified product (or
selection) of the “Standard of Quality” Manufacturer. Where no “Standard of
Quality” is indicated then any of the “Acceptable Manufacturers” listed may offer
products complying with the specified requirements.

2. The inclusion of particular manufacturers as “Other Acceptable Manufacturers”
does not signify that other (that is, unlisted) manufacturers are not acceptable or
that they do not have equivalent products nor does the omission of any
manufacturer’'s name indicate unacceptability for any reason.

3. Manufacturers, who are not listed in the Contract Documents, and who desire
consideration, must submit their product under provisions of Section 01630-
Product Options and Substitutions Procedures.

QUALITY ASSURANCE — GENERAL

The quality of all products and workmanship shall be in accordance with the provisions of
this Section and the requirements of the individual Specifications Section.

Whenever a “level of excellence” higher than the minimum industry standard is expected
for products and workmanship, the more rigid standards and precise requirements will be
indicated within individual Specifications Sections.

1. Example: For whatever reason, the Architect / Engineer may specify a “dry film
thickness (DFT)” for a coating that is more than the manufacturer's
recommendation or than normally available in a three coat system. It shall be the
Contractor's responsibility to achieve the required DFT with one or more
additional coats, none of which shall be more than the manufacturer’'s
recommendation for wet film thickness, for a single coat, when applied.

Establishing and maintaining Project Quality Control shall be the responsibility of the
Contractor.

QUALITY ASSURANCE - PRODUCTS

All products incorporated into The Work shall be new except where otherwise provided by
the Contract Documents and shall comply with the requirements of the individual
Specifications Sections and as supplemented herein. All products incorporated into the
Work shall be asbestos free. Products containing asbestos are not acceptable and will
be considered as defective material. Whenever these products containing asbestos are
discovered, they shall be removed from the Work at no cost to the Owner. Contractor
shall certify that all materials incorporated into the Work are asbestos free, refer to
Section 01770 - Closeout Procedures.
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B. Matching / Mating of Products:

1. Products required in quantity within a Specifications Section shall be the same,
and shall be interchangeable.

2. All manufactured products exposed to view, especially those considered as
“Finishes” (including, but not limited to, items as floor material, wall coverings,
glass, paint ceiling tile, that are installed or applied directly from manufacturer’s
containers), shall be of the same factory “run”.

3. The Contractor is expected to secure a sufficient quantity with initial purchase to
avoid running short. Materials within an area that do not match, as a result of
such failure, will be cause to reject all materials and will not be grounds for
additional compensation.

C. Extra Materials: When required by individual Specifications Sections, provide products,
spare parts and maintenance material in condition and quantities required. All “extra
materials” shall be of the same factory “run” as installed materials. Deliver to Project Site,
properly store in appropriate locations, and obtain receipt from authorized person prior to
Final Payment.

1.05 QUALITY ASSURANCE — WORKMANSHIP

A. Comply with the “level of excellence” required by individual Specifications Sections. In the
absence of specific requirements, comply with product(s) manufacturer’s instructions and
Industry Standards.

B. Use only suitably qualified craftsmen to produce work of the specified quality.

1. Craftsmen shall be of excellent ability, thoroughly trained and experienced in
types of work required, completely familiar with the quality standards, procedures
and materials required.

2. In the acceptance or rejection of manufactured and / or installed work, the Project
Engineer will make no allowance for the lack of skill on the part of workmen.

C. Secure products in place with positive anchorage devices designed and sized to
withstand stresses, vibration, and racking.

D. Provide finishes to match approved samples.

Adjusting of Operating Products: As follows:

1. Adjust moving parts of product / equipment (including, but not limited to, doors,
drawers, hardware, appliances, mechanical and electrical equipment) to ensure
smooth and unhindered operation and movement at time when Owner assumes
control of item’s use.

2. All items shall be properly set, calibrated, balanced, lubricated, charged, and
otherwise prepared and ready for intended use.

3. Starting of Systems: When specified in individual Sections, require
manufacturer's representative to be present at the Site to inspect, check, and
approve equipment installation prior to start-up; to supervise placing equipment in
operation; and to certify by written report that equipment has been properly
installed, adjusted, lubricated, and satisfactorily operated under full load
conditions.

4, Equipment/systems Demonstrations and Personnel Instruction: When specified
in individual Sections, require manufacturer to provide authorized representative
to demonstrate operation of equipment and systems and to instruct Owner’s
personnel on proper operation and maintenance manuals as basis of instruction
and demonstration. Include start-up, operation, control, adjustment, trouble-
shooting, servicing, maintenance, and shutdown of each item of equipment at
schedule times, at equipment location.
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1.06 TRANSPORTATION AND HANDLING

A.  Transport products by means and methods to avoid product damage; deliver in
undamaged condition in manufacturers’ unopened containers or packaging, keep dry.

B. Provide equipment and personnel to handle products by means to prevent soiling or
damage.

C.  Promptly inspect shipments for compliance with requirements, quantities, and damage.

1.07 STORAGE AND PROTECTION

A. Store products in accordance with manufacturer’s instructions, with seals and labels intact
and legible. Store sensitive products in weathertight enclosures; maintain within
temperature and humidity ranges required by manufacturer’s instructions. Protect
prefinished surfaces from damage or deterioration by acceptable means; do not use
adhesive papers, sprayed or strippable coatings that bond when exposed to sunlight or
weather.

B. For exterior storage of fabricated products, place on sloped supports above ground.
Cover products subject to deterioration with impervious sheet covering (do not use
“Visqueen” or other polyethylene sheeting when subject to direct sunlight); provide
ventilation to avoid condensation.

C.  Store loose granular materials on solid surface in a well-drained area; prevent mixing with
foreign matter.

D. Arrange storage to provide access for inspection. Periodically inspect to assure products
are undamaged, and are maintained under specified conditions and are fit for use.

PART 2PRODUCTS
Not Used
PART 3EXECUTION
Not Used
END OF SECTION
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SECTION 01630 PRODUCT OPTIONS AND SUBSTITUTION PROCEDURES

PART 1 GENERAL

1.01

A.

1.02

1.03

SUMMARY

Scope: To give the product options available to the Contractor and to set forth the
procedure and conditions for substitutions.

CONTRACTOR'S OPTIONS

For products specified only by reference standards, select any product meeting standards
by any manufacturer.

For products specified by naming several (minimum of three) products or manufacturers,
select any product and manufacturer named. Contractor must submit request, as required
for substitution, for any product not specifically named and give reasons for not using
product specified. Substitution will Not be granted unless reasons are considered
justified.

For product specified by naming one or more products, but indicating the option of
selecting equivalent products by stating "or approved equal" after specified product,
Contractor must submit request, as required for substitution, for any product not
specifically named.

For products specified by naming only one product and manufacturer, an equivalent
product will always be accepted if it is equal in all respects (size, shape, texture, color,
etc.). The Contractor must submit a request for substitution as set forth in this section

For products specified by naming only one product and manufacturer and stating no
substitutions will be accepted, there is no option and no substitutions will be allowed.

PRODUCT SUBSTITUTION LIST

Within 45 days after Notice to Proceed, submit to the Project Engineer 4 copies of
complete list of all proposed product substitutions.

Tabulate list by each Specification Section.

For named products specified with reference standards, include with listing of each
product:

Name and address of manufacturer.
Trade name.

Model or catalog designation.
Manufacturer's data.

Performance and test data.
Reference standards.

oukrwnhpE

Proposed product will be reviewed for incorporation into the Project. Contractor will be
notified for substitution rejection if not allowed, or will be instructed to submit in standard
substitution submittal process for approval.
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1.04 SUBSTITUTIONS

A.  The Project Engineer will consider formal written requests from Contractor for substitution
of products in place of those specified. Only One request per product will be allowed.
Refer to Section 01330 - Submittal Procedures. Include in request:

1. Complete data substantiating compliance of proposed substitutions with Contract
Documents.

2. For products:

a. Product identification including manufacturer's name and address.

b. Manufacturer's literature: Submit literature of actual product specified
and literature of proposed substitution with all comparable features or
components highlighted. Highlighted information is to include, but shall
not be limited to, product description, performance, test data and
reference standards.

C. Samples of the proposed substitution.

d. Name and address of 3 similar projects on which product was used and
date of installation.

3. For construction methods:

a. Detailed description of proposed method.

b. Drawings illustrating methods.

4. Itemized comparison of proposed substitution with product or method specified.

5. Data relating to changes in construction schedule.

6. Accurate cost data on proposed substitution in comparison with product or
method specified.

B. In making request for substitution, Contractor represents:

1. He has personally investigated proposed product or method, compared the
product specified with the proposed substitution, and determined that it is equal or
superior in all respects to that specified.

2. He will provide the same guarantee for substitution as for product or method
specified.

3. He will coordinate installation of accepted substitution into Work, making such
changes required of Work to be complete in all respects.

4. He waives all claims for additional costs related to substitution that consequently
becomes apparent.

5. Cost data is complete and includes all related costs under his Contract.

C. Substitutions will Not be considered if:

They are indicated or implied on Shop Drawings or product data submittals
without formal request submitted in accordance with this Section.

Acceptance will require substantial revision of Contract Documents.

In the Project Engineer’s judgment, the product or material is not equal.

PART 2 PRODUCTS

Not Used
PART 3 EXECUTION
Not Used
END OF SECTION
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SECTION 01735 CUTTING AND PATCHING

PART 1GENERAL

1.01

A.

SECTION INCLUDES

Scope: To set forth broad general conditions covering cutting and patching that applies to
everyone and everything on the job.

Execute cutting including excavating, fitting or patching or work required to:

1. Make several parts fit properly.

2. Uncover work to provide for installation of ill-timed work.

3. Remove and replace defective work.

4, Remove and replace work not conforming to Contract requirements.
5. Install specified work in existing construction.

In addition to Contract requirements, upon Project Engineer’s written instructions:

1. Uncover work for observation of covered work.
2. Remove samples of installed materials for testing.
3. Remove work to provide alteration of existing work.

Do not cut or modify work of another Contractor without his consent.

Payment for Costs: Costs caused by ill-timed, defective or work not conforming to the
Contract will be borne by party responsible for ill-timed, defective or non-conforming work.

PART 2 PRODUCTS

2.01

GENERAL: Materials for replacement of work removed shall comply with individual
Specifications Sections for type of work to be done.

PART 3 EXECUTION

3.01 GENERAL

A. Inspection: Inspect existing conditions of work, including elements subject to movement
or damage during cutting and patching.

B. Preparation prior to cutting: Provide shoring, bracing and supports required to maintain
structural integrity. Provide protection for other portions of project and protection from the
elements.
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C. Performance:

1. Execute cutting and demolition of methods that prevent damage to other work
and will provide surfaces to receive installation of repairs and new work.

2. Execute excavating and backfilling by methods that prevent damage to other
work and prevent settlement

3. Restore work that has been cut or removed install new products to provide
completed work in accordance with requirements of the Contract Documents.

4. Refinish entire surfaces as necessary to provide an even finish. Refinish
continuous surfaces to the nearest intersection and assemblies.

END OF SECTION
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SECTION 01740 CLEANING

PART 1 GENERAL

1.01

A.

SUMMARY

Scope: Maintain premises and public properties from accumulations of waste, debris,
and rubbish, caused by operations. At completion of Work, remove waste materials,
rubbish, tools, equipment, machinery and surplus materials and clean all sight-exposed
surfaces; leave project clean and ready for occupancy.

Dispose of all waste, debris and rubbish in accordance with the Owner's requirements.

PART 2 PRODUCTS

2.01

MATERIALS: Use only cleaning materials recommended by the manufacturer of
surface to be cleaned, but cross reference cleaning materials used on surfaces to insure
they are recommended by the cleaning material manufacturer.

PART 3 EXECUTION

3.01

A.

3.02

DURING CONSTRUCTION

Execute cleaning to insure that structure, grounds, and surrounding properties are
maintained free from accumulations of waste materials and rubbish. Wet down dry
materials and rubbish to lay dust and prevent blowing dust. Clean site and surrounding
properties at reasonable intervals during progress of Work, and remove waste materials,
debris and rubbish from site and legally dispose of at public or private dumping areas off
MDOT owned property. Handle materials in a controlled manner with as few handling as
possible; do not drop or throw materials from heights. Schedule cleaning operations so
that dust or other contaminants resulting from cleaning process will not fall on wet or
newly painted surfaces.

No materials may be disposed of by dumping them in the sanitary or storm sewer
systems without specific approval by the Owner.

Washdown of cement trucks will be done at locations determined by the Project Engineer.
FINAL CLEANING

Employ experienced workmen, or professional cleaners, for final cleaning. In preparation
for Inspection of structure, conduct final inspection of sight-exposed surfaces and
concealed spaces. Remove grease, dust, dirt, stains, labels, fingerprints and other
foreign materials from sight-exposed finished surfaces. Repair, patch and touch up
marred surfaces to specified finish to match adjacent surfaces.

Broom clean paved surfaces; rake clean other surfaces of grounds.

Remove temporary fencing and leave in same condition as surrounding landscaped
areas.

Keep Project clean until occupied by Owner.

END OF SECTION
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SECTION 01770 CLOSEOUT PROCEDURES

PART 1GENERAL

1.01

1.02

1.03

1.04

DESCRIPTION: The Scope of Work required under this Section consists of the Final
Inspections, submitting of all closeout Documents and related items to complete the Work
indicated on the Drawings and described in the Project Manual.

FINAL INSPECTIONS

Engineer’s Inspection: The Contractor shall make written request for a Final Inspection to
the Project Engineer. Notice is to be given 10 calendar days prior to this inspection. At
the day of inspection, the Contractor shall have in hand 6 copies of the HVAC Test and
Balance Report, Reference Specification Section 15080 and 6 copies of a list prepared by
the Contractor of deficiencies, which will be edited by the Project Engineer. A copy of
these composite lists will be given to the Contractor for correcting the Work. Within 15
calendar days after this revised list is received, the Contractor shall make all corrections
of the items listed. If, in the Project Engineer judgment, the Project is not ready for an
Inspection, the Project Engineer may schedule another inspection.

Owner's Inspection: After the Project Engineer has determined the Project to be
Complete and all punch list items have been corrected, an Owner's Inspection will be
scheduled. The Contractor shall submit a letter that states all items have been corrected
and submit required closeout Documents. The Owners may add to the punch list items if
it is determined that corrective work still needs to be done. Within 15 calendar days after
this revised list is received, the Contractor shall make all corrections of the items listed.

Correction of Work before Final Payment: Contractor shall promptly remove from the
Owner's premises, all materials condemned for failure to conform to the Contract,
whether incorporated in Work or not, and Contractor shall, at his own expense, replace
such condemned materials with those conforming to the requirements of the Contract.
Failure to remedy such defects after 10 days written notice will allow the Owner to make
good such defects and such costs shall be deducted from the balance due the Contractor
or charged to the Contractor in the event no payment is due.

Should additional inspections by the MDOT Consultants of the Work be required due to
failure of the Contractor to remedy defects listed, the Project Engineer may deduct the
expense of additional Consultants inspections from the Contract Sum in the Owner /
Contractor Agreement. The additional expense will be based on the rate shown for
services in the Consultants’ Architect or Engineering Services Contract.

FINAL ACCEPTANCE: The Mississippi Department of Transportation presently does not
recognize the term “Substantial Completion”. Therefore, the Project is not complete and
time does not end until all defects are remedied and Final Acceptance is given.

CLOSEOUT DOCUMENTS: Unless otherwise notified, the Contractor shall submit to the
Owner through the Project Engineer, 2 copies the following before final payment is made:

Request for Final Payment: AIA Document G702, current edition, completed in full or a
computer generated form having similar data.

Contractor’'s Affidavit of Payment of Debts and Claims: AIA Document G706, current
edition, completed in full.
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C. Release of Liens and Certification that all Bills Have Been Paid: AIA Document G706A,
current edition, completed in full or a sworn statement and affidavit from the Contractor to
the Owner stating that all bills for this project have been paid and that the Owner is
released from any and all claims and / or damages.

D. Consent of Surety Company to Final Payment: AIA Document G707, current edition,
completed in full by the Bonding Company.

E. Power of Attorney: Closeout Documents should be accompanied by an appropriate
Power of Attorney.

F. Guarantee of Work: Sworn statement that all Work is asbestos free and guaranteed
against defects in materials and workmanship for one year from Date of Final
Acceptance, except where specified for longer periods.

1. Word the guaranty as follows: "We hereby guarantee all Work performed by us
on the above captioned Project to be free from asbestos and defective materials.
We also guarantee workmanship for a period of one (1) year or such longer
period of time as may be called for in the Contract Documents for such portions

of the Work”.
2. All guarantees and warranties shall be obtained in the Owner's name.
3. Within the guaranty period, if repairs or changes are requested in connection with

guaranteed Work which, in the opinion of the Owner, is rendered necessary as a
result of the use of materials, equipment, or workmanship which are inferior,
defective, or not in accordance with the terms of the Contract, the Contractor
shall promptly, upon receipt of notice from and without expense to the Owner,
place in satisfactory condition in every particular, all such guaranteed Work,
correct all defects wherein and make good all damages to the building, site,
equipment or contents thereof which, in the opinion of the Owner, is the result of
the use of materials, equipment, or workmanship which are inferior, defective or
not in accordance with the terms of the Contract; and make good any Work or
materials or the equipment and contents of said buildings or site disturbed in
fulfilling any such guaranty.

4, If, after notice, the Contractor fails to proceed promptly to comply with the terms
of the guaranty, the Owner may have the defects corrected and the Contractor
and his sureties shall be liable for all expense incurred.

5. All special guaranties applicable to definite parts of the Work stipulated in the
Project Manual or other papers forming part of the Contract shall be subject to the
terms of this paragraph during the first year of the life of such special guaranty.

G. Project Record Documents: Furnish all other record documents as set forth in Section
01785 - Project Record Documents.

1. Provide all certificates, warranties, guarantees, bonds, or documents as called for
in the individual Sections of the Project Manual. The Contractor is responsible for
examining the Project Manual for these requirements

MDOT — 2™ District — Carroll 01770-2 Closeout Procedures

131



Project Number BWO-2161-08(003) 501567

H.  Additional Documents Specified Within the Project Manual:
1. General: Provide all Operational and Maintenance documents as called for in the
individual Sections of the Project Manual. The Contractor is responsible for

examining the Project Manual for these requirements.

2. Maintenance Stock: Deliver to Owner all required additional maintenance
materials as required in the various Sections of the Specifications.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

END OF SECTION
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SECTION 01783 OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

1.01 SUMMARY
A. This Section includes administrative and procedural requirements for preparing
operation and maintenance manuals, including the following:
1. Emergency manuals.
2. Operation manuals for systems, subsystems, and equipment.
3 Maintenance manuals for the care and maintenance of products, materials, a
finishes systems and equipment.
B. Related Sections include the following:
1. Division 1 Section "Submittal Procedures" for submitting copies of submittals for
operation and maintenance manuals.
2. Division 1 Section "Closeout Procedures" for submitting operation and
maintenance manuals.
3. Division 1 Section "Project Record Documents" for preparing Record Drawings
for operation and maintenance manuals.
4. Divisions 2 through 16 Sections for specific operation and maintenance manual
requirements for the Work in those Sections.
1.02 DEFINITIONS
A. System: An organized collection of parts, equipment, or subsystems united by regular
interaction.
B. Subsystem: A portion of a system with characteristics similar to a system.
1.03 SUBMITTALS
A. Initial Submittal: Submit 2 draft copies of each manual at least 15 days before
requesting inspection for Substantial Completion. Include a complete operation and
maintenance directory. MDOT Architect will return one copy of draft and mark whether
general scope and content of manual are acceptable.
B. Final Submittal: Submit 2 copies of each manual in final form at least 15 days before
final inspection. MDOT Architect will return one copy with comments (if required) within
15 days after final inspection.
1. Correct or modify each manual to comply with MDOT Architect's comments.
Submit 2 copies of each corrected manual within 15 days of receipt of MDOT
Architect's comments.
1.04 COORDINATION
A. Where operation and maintenance documentation includes information on installations
by more than one factory-authorized service representative, assemble and coordinate
information furnished by representatives and prepare manuals.
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